

RECEIVED
CONTRACT MANAGEMENT
2011 MAY -5 AM 10:45

CHANGE ORDER APPROVAL FORM

11 MAY -3 PM 4:26
COUNTY CLERK'S
OFFICE

PROJECT: Fire Station #60 - New Construction CHANGE ORDER NUMBER: 11
And Demolition DATE: 04/28/11
CONTRACT NUMBER: CM1677

TO CONTRACTOR: Chism Development Company

Reason for Change Order: Connection of the water tank to fire line

Original Contract Sum.....	\$	<u>971,452.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>25,625.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>997,077.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>4,025.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,001,102.00</u>

The Contract Time will be (increased) (decreased) (unchanged) by 5 day;
The date of Substantial Completion as of the date of this Change Order therefore is July 17, 2011

RECOMMENDED BY: *William Stambler* DATE: 5-2-11
Project Representative

APPROVED BY: *[Signature]* DATE: 5-2-11
Project Manager (Department Head)

APPROVED BY: *Charlotte Young* DATE: 5/3/11
Contract Manager

APPROVED BY: *[Signature]* DATE: 5-4-11
Director of Office of Management & Budget

APPROVED BY: *[Signature]* DATE: 5/4/11
County Manager

68223522-562300 ST60'



Document G701™

RECEIVED
DOCUMENT MANAGEMENT

2011 MAY -2 AM 8:15

Change Order

PROJECT: <i>(Name and address)</i> Fire Station #60 8348 US HWY 301 Bryceville, FL 32009	CHANGE ORDER NUMBER: Eleven	OWNER <input checked="" type="checkbox"/>
	DATE: April 22, 2011	ARCHITECT <input checked="" type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 21004	CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Chism Development Co. PO Box 712 Fernandina Beach, FL	CONTRACT DATE: November, 14, 2010	FIELD <input type="checkbox"/>
	CONTRACT FOR: Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Connection of the water tank to fire line.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <u>971,452.00</u>
The net change by previously authorized Change Orders	\$ <u>25,625.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ <u>997,077.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be <u>increased</u> (decreased) (unchanged) by this Change Order in the amount of	\$ <u>4,025.00</u>
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ <u>1,001,102.00</u>
The Contract Time will be <u>increased</u> (decreased) (unchanged) by (5) days	
The date of Substantial Completion as of the date of this Change Order therefore is	July 17, 2011


(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Jarzyna & Associates</u> ARCHITECT <i>(Firm name)</i>	<u>Chism Development Co.</u> CONTRACTOR <i>(Firm name)</i>	<u>Board of County Comm.</u> OWNER <i>(Firm name)</i>
---	---	--

<u>4 Juniper Ct., 32034</u> ADDRESS	<u>PO Box 712, 32035</u> ADDRESS	<u>96135 Nassau PL.</u> ADDRESS
--	-------------------------------------	------------------------------------


BY *(Signature)*


BY *(Signature)*


BY *(Signature)*

Anthony D Jarzyna
(Typed name)

Wayne R. Chism
(Typed name)

Ted Selby
(Typed name)

April 28, 2011
DATE

April 28, 2011
DATE

5/4/11
DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.