

CHANGE ORDER APPROVAL FORM

11 MAY -3 PM 4:26

CONTRACT MANAGER'S OFFICE

RECEIVED
CONTRACT MANAGEMENT
2011 MAY -5 AM 10:45

PROJECT: Fire Station #60 – New Construction

CHANGE ORDER NUMBER: 13

And Demolition

DATE: 04/28/11

CONTRACT NUMBER: CM1677

TO CONTRACTOR: Chism Development Company

Reason for Change Order: Low voltage conduit drops – 40 total

Original Contract Sum..... \$ 971,452.00

Net Change by Previous Change Order/Supplemental Agreement. \$ 31,409.00

Contract Sum Prior to This Change Order..... \$ 1,002,861.00

Amount of This Change Order (Add/Deduct)..... \$ 1,840.00

New Contract Sum Including this Change Order..... \$ 1,004,701.00

The Contract Time will be (increased) (decreased) (unchanged) by 11 day;

The date of Substantial Completion as of the date of this Change Order therefore is July 30, 2011

RECOMMENDED BY: William Stoucken
Project Representative

DATE: 5-2-11

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 5-2-11

APPROVED BY: Charlotte Young
Contract Manager

DATE: 5/3/11

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 5-4-11

APPROVED BY: [Signature]
County Manager

DATE: 5/4/11

68223522 - 562300 ST60 -



Document G701™ – 2001

Change Order

PROJECT: <i>(Name and address)</i> Fire Station #60 8348 US HWY 301 Bryceville, FL 32009	CHANGE ORDER NUMBER: Thirteen	OWNER <input checked="" type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Chism Development Co PO Box 712 Fernandina Beach, FL	DATE: April 28, 2011	ARCHITECT <input checked="" type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 21004	CONTRACTOR <input type="checkbox"/>
	CONTRACT DATE: November 14, 2010	FIELD <input type="checkbox"/>
	CONTRACT FOR: Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Low voltage conduit drops-40 total

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 971,452.00
The net change by previously authorized Change Orders	\$ 31,409.50 ⁰⁰ <i>5-2-11</i>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 1,002,861.50 ⁰⁰
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 1,840.00 ⁰⁰ <i>5-2-11</i>
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 1,004,701.50 ⁰⁰ <i>5-2-11</i>
The Contract Time will be (increased) (decreased) (unchanged) by	(2) days
The date of Substantial Completion as of the date of this Change Order therefore is	July 30, 2011

(9 additional rain days)
(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Jarzyna & Associates</u> ARCHITECT <i>(Firm name)</i> 4 Juniper Ct., 32034 ADDRESS BY <i>(Signature)</i> <u>Anthony D Jarzyna</u> <i>(Typed name)</i> April 28, 2011 DATE	<u>Chism Development Co</u> CONTRACTOR <i>(Firm name)</i> PO Box 712, 32035 ADDRESS BY <i>(Signature)</i> <u>Wayne R Chism</u> <i>(Typed name)</i> April 28, 2011 DATE	<u>Board of County Comm.</u> OWNER <i>(Firm name)</i> 96135 Nassau PL ADDRESS BY <i>(Signature)</i> <u>Ted Sulby</u> <i>(Typed name)</i> 5/4/11 DATE
--	--	--

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.