

CLERK'S OFFICE

CHANGE ORDER APPROVAL FORM | JUN 24 PM 2:17

PROJECT: Fire Station #60 – New Construction CHANGE ORDER NUMBER: 17

And Demolition DATE: 06/20/11

CONTRACT NUMBER: CM1677

TO CONTRACTOR: Chism Development Company

Reason for Change Order: Change in water heater; same specifications, different brand – No Charge

Original Contract Sum..... \$ 971,452.00

Net Change by Previous Change Order/Supplemental Agreement. \$ 41,459.00

Contract Sum Prior to This Change Order..... \$ 1,012,911.00

Amount of This Change Order (Add/Deduct)..... \$.00

New Contract Sum Including this Change Order..... \$ 1,012,911.00

The Contract Time will be (increased) (decreased) (unchanged) by 0 day;

The date of Substantial Completion as of the date of this Change Order therefore is July 30, 2011

RECOMMENDED BY: *William Stroube*
Project Representative

DATE: 6-22-11

APPROVED BY: *[Signature]*
Project Manager (Department Head)

DATE: 6-23-11

APPROVED BY: *Charlotte Young*
Contract Manager

DATE: 6-23-11

APPROVED BY: *[Signature]*
Director of Office of Management & Budget

DATE: 6-24-11

APPROVED BY: *[Signature]*
County Manager

DATE: 6/24/11

2011 JUN 23 PM 7:10

RECEIVED
CONTRACT MANAGEMENT

RECEIVED
CLERK'S
FINANCIAL SERVICES
HASSAULT COUNTY, FL
2011 JUN 27 P 4: 10

AIA[®] Document G701[™] – 2001

Change Order




PROJECT: <i>(Name and address)</i> Fire Station #60 8348 US Hwy 301 Bryceville, FL 32009	CHANGE ORDER NUMBER: Seventeen	OWNER <input checked="" type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Chism Development Co. PO Box 712 Fernandina Beach, FL	DATE: June 20, 2011	ARCHITECT <input checked="" type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 21004	CONTRACTOR <input type="checkbox"/>
	CONTRACT DATE: November 14, 2010	FIELD <input type="checkbox"/>
	CONTRACT FOR: Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
**Change in water heater—same specifications different brand—
 No Charge**

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <u>971,452.00</u>
The net change by previously authorized Change Orders	\$ <u>41,277.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ <u>1,012,911.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ <u>-0-</u>
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ <u>1,012,911.00</u>
The Contract Time will be (increased) (decreased) (unchanged) by	(<u>-0-</u>) days
The date of Substantial Completion as of the date of this Change Order therefore is	July 30, 2011

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Jarkyna & Associates ARCHITECT <i>(Firm name)</i>	Chism Development Co. CONTRACTOR <i>(Firm name)</i>	Board of County Comm. OWNER <i>(Firm name)</i>
4 Juniper Ct., 32034 ADDRESS	PO Box 712, 32035 ADDRESS	96135 Nassau Pl ADDRESS
 BY <i>(Signature)</i>	 BY <i>(Signature)</i>	 BY <i>(Signature)</i>
Anthony D. Jarkyna <i>(Typed name)</i>	Wayne R. Chism <i>(Typed name)</i>	Ted Selby <i>(Typed name)</i>
June 20, 2011 DATE	June 20, 2011 DATE	7/7/11 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.



AIA Document G701™ – 2001 Instructions

Change Order

GENERAL INFORMATION

Purpose

AIA Document G701 is for implementing changes in the Work agreed to by the Owner, Contractor and Architect. Execution of a completed G701 indicates agreement upon all the terms of the change, including any changes in the Contract Sum (or Guaranteed Maximum Price) and Contract Time.

Use of Current Documents

Prior to using any AIA Contract Document, users should consult www.aia.org or a local AIA component to verify the most recent edition.

Reproductions

This document is a copyrighted work and may not be reproduced or excerpted from without the express written permission of the AIA. There is no implied permission to reproduce this document, nor does membership in The American Institute of Architects confer any further rights to reproduce this document.

The AIA hereby grants the purchaser a limited license to reproduce a maximum of ten copies of a completed G701, but only for use in connection with a particular project. The AIA will not permit reproduction outside of the limited license for reproduction granted above, except upon written request and receipt of written permission from the AIA.

Rights to reproduce the document may vary for users of AIA software. Licensed AIA software users should consult the End User License Agreement (EULA).

To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

COMPLETING THE G701 FORM

Description of Change in the Contract

Insert a detailed description of the change or reference specific exhibits describing, in detail, the change to be made in the Contract by this Change Order. Include any drawings, specifications, documents or other supporting data to clarify the scope of the change.

Determination of Costs

Insert in the blanks provided, or strike out the terms in parentheses that do not apply, the original Contract Sum or Guaranteed Maximum Price; the net change by previously authorized Change Order (note that this does not include changes authorized by Construction Change Directive unless such changes were subsequently agreed to by the Contractor and recorded as a Change Order); the Contract Sum or Guaranteed Maximum Price prior to this Change Order; the amount of increase or decrease, if any, in the Contract Sum or Guaranteed Maximum Price; and the new Contract Sum or Guaranteed Maximum Price as adjusted by this Change Order.

Change in Contract Time

Insert in the blanks provided, and strike out the unused terms in parentheses, the amount (in days) of the increase or decrease, if any in the Contract Time. Also insert the date of Substantial Completion, including any adjustment effected by this Change Order.

EXECUTION OF THE DOCUMENT

When the Owner and Contractor, in occurrence with the Architect, have reached agreement on the change to be made in the Contract, including any adjustments in the Contract Sum (or Guaranteed Maximum Price) and Contract Time, the G701 document should be executed in triplicate by the two parties and the Architect, each retaining an original.

NASSAU COUNTY CONTRACT MANAGEMENT
 CONTRACTOR: CHISM DEVELOPMENT COMPANY
 PROJECT: FIRE STATION #60 - NEW CONSTRUCTION AND DEMOLITION
 CONTRACT NO.: CM1677

Report Print Date: 6/22/2011

CHANGE ORDER TRACKING SHEET

CO #	COR#	Date	Purpose	Amount	Contract Time (Days)		Approval Date	Approval By
					Substan.	Final		
1	1	12/22/11	Raising elevation of building for flood zone	\$26,195.00	10	10	1/7/2011	CM
2	2	03/21/11	Additional new door to bunk house area	\$1,800.00	2	2	04/04/11	CM
3	3	03/21/11	Additional concrete area for brick ledge	\$870.00	0	0	04/04/11	CM
4	4	03/21/11	Code enforcement changes to bath area	\$2,700.00	1	1	04/04/11	CM
5	5	03/21/11	Oil/water separator modification and relocation	\$950.00	2	2	04/04/11	CM
6	6	03/21/11	Additional steel changes for step down to bays, concrete modifications, rap modifications and relocation of ramp areas to entrance	\$1,800.00	2	2	04/04/11	CM
7	7	03/21/11	Fire suppression difference between NFP13 vs. NFP13R	-\$1,500.00	0	0	04/16/11	CM
8	8	03/21/11	Removal of temporary entrance to US301	-\$7,000.00	0	0	04/26/11	CM
9	9	03/21/11	Insulation change	-\$1,800.00	0	0	04/26/11	CM
10	10	04/14/11	Site drainage revision	\$1,610.00	2	2	4/26/2011	CM
11	11	04/28/11	Connection of the water tank to fire line	\$4,025.00	5	5	5/4/2011	CM
12	12	04/28/11	6-20 AMP receptacles in high bay for rescue veh.	\$1,759.00	2	2	5/1/2011	CM
13	13	04/28/11	Low voltage conduit drops - 40 total	\$1,840.00	11	11	5/4/2011	CM
14	14	06/01/11	Material and labor to tie downspouts into 6" storm drain line	\$2,730.00	0	0	6/3/2011	CM
SUBTOTAL- Processed COPs				\$35,979.00	37	37		
PENDING:								
15	15	06/13/11	Additional concrete, handicap walkways, new aluminum rail detail, new landing areas and ADA compliant materials.	\$5,480.00	0	0		
16	16	06/20/11	Change in specifications for truck bay floors epoxy paint - No Charge	\$0.00	0	0		
17	17	06/20/11	Change in water heater; same specification, different brand - No Charge	\$0.00	0	0		
SUBTOTAL- Pending COPs				\$5,480.00	0	0		
TOTAL CHANGE ORDERS				\$41,459.00	37	37		

Original Contract Value \$971,452.00
 Change Order(s) \$41,459.00
 Total Contract Value \$1,012,911.00

Notice to Proceed:	12/6/2010	Substantial Completion 200 days; Final Completion 290 days		
Contract Dates:		Contract Dates	Extension	Final Dates
Substantial Completion		06/24/11	37	07/30/11
Final Completion		09/22/11	37	10/28/11