

RECEIVED
CONTRACT MANAGEMENT

2011 JUL 12 AM 10:33

CHANGE ORDER APPROVAL FORM

11 JUL 11 PM 2:19
COUNTY CLERK'S
OFFICE

PROJECT: Fire Station #60 - New Construction CHANGE ORDER NUMBER: 18

And Demolition DATE: 06/28/11

CONTRACT NUMBER: CM1677

TO CONTRACTOR: Chism Development Company

Reason for Change Order: Additional gutter boot for drain

Original Contract Sum.....	\$	<u>971,452.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>41,459.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,012,911.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>424.49</u>
New Contract Sum Including this Change Order.....	\$	<u>1,013,335.49</u>

The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by 0 day;
The date of Substantial Completion as of the date of this Change Order therefore is July 30, 2011

RECOMMENDED BY: *William Stouder* DATE: 7-8-11
Project Representative

APPROVED BY: *[Signature]* DATE: 7-11-11
Project Manager (Department Head)

APPROVED BY: *Charlotte Young* DATE: 7-11-11
Contract Manager

APPROVED BY: *[Signature]* DATE: 7-11-11
Director of Office of Management & Budget

APPROVED BY: *[Signature]* DATE: 7/11/11
County Manager

68223522-562300 ST60 -

11 JUL 13 PM 3:32
RECEIVED
OFFICE OF CLERK OF COURTS
MIAMI COUNTY FLORIDA

AIA® Document G701™ – 2001

Change Order




PROJECT: <i>(Name and address)</i> Fire Station #60 8348 US Hwy 301 Bryceville, FL 32009	CHANGE ORDER NUMBER: Eighteen	OWNER <input checked="" type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Chism Development Co. PO Box 712 Fernandina Beach, FL	DATE: June 28, 2011	ARCHITECT <input checked="" type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 21004	CONTRACTOR <input type="checkbox"/>
	CONTRACT DATE: November 14, 2010	FIELD <input type="checkbox"/>
	CONTRACT FOR: Construction	OTHER <input type="checkbox"/>

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Additional gutter boot for drain

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <u>971,452.00</u>
The net change by previously authorized Change Orders	\$ <u>41,459.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ <u>1,012,911.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ <u>424.49</u>
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ <u>1,013,335.49</u>
The Contract Time will be (increased) (decreased) (unchanged) by	(-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is July 30, 2011	

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Jarzyna & Associates</u> ARCHITECT <i>(Firm name)</i>	<u>Chism Development Co</u> CONTRACTOR <i>(Firm name)</i>	<u>Board of County Comm.</u> OWNER <i>(Firm name)</i>
<u>4 Juniper Ct., 32034</u> ADDRESS	<u>PO Box 712, 32035</u> ADDRESS	<u>96135 Nassau PL</u> ADDRESS
 BY <i>(Signature)</i>	 BY <i>(Signature)</i>	 BY <i>(Signature)</i>
<u>Anthony D. Jarzyna</u> <i>(Typed name)</i>	<u>Wayne R Chism</u> <i>(Typed name)</i>	<u>Ted Selby</u> <i>(Typed name)</i>
<u>June 28, 2011</u> DATE	<u>June 28, 2011</u> DATE	<u>7/11/11</u> DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

From: GutterSupply.com <ben@guttersupply.com>
To: Wayne Chism <chism712@aol.com>
Subject: GutterSupply.com Order Confirmation
Date: Tue, Jun 28, 2011 8:04 am

Thank you for your order with GutterSupply.com. Your information has been received and will be processed as soon as possible.

Your Order Number: 49392

Sub-Total: \$401.40
Shipping Cost: \$23.09
Tax: \$0.00
Grand Total: \$424.49

For further order details, you may login to your account at <http://www.GutterSupply.com>.

Sincerely,
GutterSupply.com
Please review our Terms and Conditions

