

RECEIVED  
CONTRACT MANAGEMENT  
2011 SEP 26 PM 5:00

RECEIVED  
CONTRACT MANAGEMENT  
2011 SEP 21 PM 1:36

CHANGE ORDER APPROVAL FORM

11 SEP 22 PM 1:37

PROJECT: Chester Road at Pages Dairy Road

CHANGE ORDER NUMBER: 1

Intersection Improvements (Home Depot to Heron Isles)

DATE: 08/19/11

CONTRACT NUMBER: CM1733

TO CONTRACTOR: Southern Development Corporation

Reason for Change Order: In an effort to avoid a "ponding" condition, the revised milling cross slope, the grate of S-24 will be modified.

Original Contract Sum.....	\$	<u>976,703.56</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>976,703.56</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>996.16</u>
New Contract Sum Including this Change Order.....	\$	<u>977,699.72</u>

The contract time for substantial completion will (~~increase~~) (~~decrease~~) (unchanged) 0 days.  
Date of Substantial Completion: 11/06/11  
Date of Final Completion: 12/21/11

APPROVED BY: [Signature] DATE: 9/20/11  
Project Manager (Department Head)

APPROVED BY: [Signature] DATE: 9-21-11  
Contract Manager

APPROVED BY: [Signature] DATE: 9-26-11  
Director of Office of Management & Budget

APPROVED BY: [Signature] DATE: 9/26/11  
County Manager

63470541 - 563440 CHDHI  
4153541 - 563100 CHDHI ✓

## SECTION 00 63 63

## CHANGE ORDER REQUEST FORM

RECEIVED  
CONTRACT MANAGEMENT

(Instructions on 00 63 63-2)

CM 1733

No. 1

2011 SEP 16 PM 2: 17

PROJECT

DATE OF ISSUANCE

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 11000487-00

CONTRACTOR: Southern Development Corp.

ENGINEER / ARCHITECT: PBS&amp;J

You are directed to make the following changes in the Contract Documents.

**Description:** A concrete flume will be added at sta. 147+42 going south to allow water to flow into S-24. S-24 will be modified to lower the grate approximately 4 inches to accept the storm water from this intersection.

**Reason for Change Order:** In an effort to avoid a "ponding" condition, this is an acceptable approach. Due to the revised milling cross slope, the grate of S-24 will be modified.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$976,703.56	Substantial Completion: 124
	Ready for Final Payment: 169
	(days or dates)
Net change from previous Change Orders No. n/a to No. 1	Net change from previous Change Orders No. n/a to No. 1
\$n/a	n/a
	(days)
Contract Price prior to this Change Order	Contract Times Prior to this Change Order
\$976,703.56	Substantial Completion: 124
	Ready for Final Payment: 169
	(days or dates)
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$996.16	n/a
	(days)
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$977,699.72	Substantial Completion: 124
	Ready for Final Payment: 169
	(days or dates)

RECOMMENDED:

By: [Signature]  
Engineer/Architect (Authorized Signature)

Date: 9/6/11

APPROVED:

By: [Signature]  
COUNTY (Authorized Signature)

Date: 9/13/11

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 8/19/2011

**CHANGE ORDER**

**INSTRUCTIONS**

---

**A. GENERAL INFORMATION**

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Contract Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed, any effect of a Change Order, thereon, should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order may be used.

**B. COMPLETING THE CHANGE ORDER FORM**

Engineer / Architect / Etc. initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from the County or both.

Once Engineer / Architect / Etc. has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to the County for approval. Engineer should make distribution of executed copies after approval by the County.

If a change only applies to Contract Price or to Contract Times, cross out the part of the tabulation that does not apply.



Chester Rd at Page's Dairy Rd Improvements  
SDC PROJECT NUMBER: 1104  
OWNER: Nassau County  
CONTRACT NUMBER: CM1733



No.	Description	Quantity	Unit	Unit Price	Total Price
-----	-------------	----------	------	------------	-------------



TOTAL COR	\$978.65
-----------	----------

Remarks

Above work includes all materials, labor, equipment and survey required.

1/2  
CO No 1 B/U.



Chester Rd at Page's Dairy Rd Improvements  
SDC PROJECT NUMBER: 1104  
OWNER: Nassau County  
CONTRACT NUMBER: CM1733



LABOR			
Description	HRS	Rate	Total
Pipe Foreman	4	\$ 15.00	\$ 60.00
Labor	4	\$ 13.00	\$ 52.00
Labor	4	\$ 13.00	\$ 52.00
Surveyor	4	\$ 37.50	\$ 150.00
Surveyor Helper	2.5	\$ 22.89	\$ 57.23
<b>Total</b>			<b>\$ 371.23</b>

SUBCONTRACTORS			
Description	Unit	Cost/Unit	Total
Concrete Profiles (Concrete Flume)	1	\$ 80.00	\$ 80.00
Standard Precast ( New Riser Top)	1	\$ 115.00	\$ 115.00
ABC Concrete Cutting ( Demo Old Top)	1	\$ 300.00	\$ 300.00
<b>Total</b>			<b>\$ 495.00</b>



9/23/11  
JQ

371.23  
+ 495.00  
-----  
866.23  
x 15%  
-----  
129.93

866.23  
+ 129.93  
-----  
996.16  
2/2

CO No. 1 B/u



PB Americas, Inc.  
 1400 Prudential Drive, Ste. 1  
 Jacksonville, FL 32207  
 (904) 396-2074 (phone)  
 (904) 396-1339 (fax)

**Project Transmittal**  
**Chester Road at Pages Dairy Road**  
 Bid No. NC11-008  
 Nassau County

**To:** Jonathan Page, PE  
c/o Nassau County Engineering Services  
96161 Nassau Place  
Yulee, FL 32097

**From:** George Mayforth  
**Date:** 9 September 2011 **Time:** \_\_\_\_\_  
**Project/Contract:** Chester Road at Pages Dairy Road  
**Project Number:** CM 1733

**Via:**                      **For your:**                      **The following:**


- |  |   |  |   |   |
|--|---|--|---|---|
| <input checked="" type="checkbox"/> mail | <input checked="" type="checkbox"/> information/use | <input type="checkbox"/> shop drawings | <input type="checkbox"/> RFI            | <input type="checkbox"/> Specifications       |
| <input type="checkbox"/> overnight       | <input type="checkbox"/> review/comment             | <input type="checkbox"/> prints        | <input type="checkbox"/> samples        | <input checked="" type="checkbox"/> See Below |
| <input type="checkbox"/> e-mail/fax      | <input checked="" type="checkbox"/> approval        | <input type="checkbox"/> plans         | <input type="checkbox"/> Copy of letter | <input type="checkbox"/> Assortment           |
| <input type="checkbox"/> courier         |   |  |   |   |

Item	Rev. No.	Description	Copies	Date
1		Change Order No. 1 (Curb flume and Structure lid)	1	

If enclosures are not as noted, kindly notify us at once.

**Comments:** \_\_\_\_\_

**Copies to:**  
 \_\_\_\_\_  
 Project Files  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

**Signature:**   
 George Mayforth, P.E.