

## CHANGE ORDER APPROVAL FORM

PROJECT: Sheriff's Office Administration Building CHANGE ORDER NUMBER: 2

DATE: 04/08/2016

CONTRACT NUMBER: CM2199

TO CONTRACTOR: Skanska Integrated Services (SIS)

Reason for Change Order: Provide program management services for the Nassau County Sheriff's Office Gasoline Dispensing Station project. Services to be provided are detailed in the attached cost proposal. Program Management Services \$7,750.00; Material Testing \$1,000.00; Total \$8,750.00

Original Contract Sum.....	\$	<u>118,367.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>36,882.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>155,249.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>8,750.00</u>
New Contract Sum Including this Change Order.....	\$	<u>163,999.00</u>

APPROVED BY: (Ted Selby, County Manager - see signature below)  
Project Manager (Department Head)

DATE: \_\_\_\_\_

APPROVED BY: Charlotte Young  
Contract Manager

DATE: 4/8/16

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 4-8-16

APPROVED BY: [Signature]  
County Manager

DATE: 4/11/16

ACCOUNT NO.: 65213521-562000 SHADM

**CHANGE ORDER APPROVAL FORM**

PROJECT: Sheriff's Office Administration Building

CHANGE ORDER NUMBER: 2

\_\_\_\_\_

DATE: 4/8/2016


\_\_\_\_\_

CONTRACT NUMBER: CM2199

TO CONTRACTOR: Skanska Integrated Solutions (SIS)

Reason for Change Order: Provide Owner Representative services as indicated on the Skanska Integrated Solutions proposal for a new fuel pumping station to be located adjacent to the Sheriff Administration building. This is a change due to the scope not being included in the original Owner Representative scope.

Original Contract Sum.....	\$	<u>118,367.00</u>
Net Change by Previous Change Order/ Supplemental Agreement.	\$	<u>36,882.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>155,249.00</u>
Amount of This Change Order (Add / Deduct).....	\$	<u>8,750.00</u>
New Contract Sum Including this Change Order.....	\$	<u>163,999.00</u>

APPROVED BY:   
Skanska - John Clark

DATE: 4-8-16

APPROVED BY:  
Nassau County

DATE:

**Nassau County  
Program Management Services Cost Proposal  
GASOLINE DISPENSING STATION – SHERIFF’S OFFICE**

**C.O.# 2**

<b>SCOPE OF WORK BEING PERFORMED BY OTHERS AS IDENTIFIED IN NASSAU COUNTY RFQ 00-11-10-2:</b>	
-	Site work, chain link fencing, double walled 12k ga. Fuel tank, concrete flat work to support tank, mechanical leak detector system, electrical communications panel and remove / relocate / reinstall an existing fuel master system;
-	Schedule of work is expected to coincide with completion schedule of neighboring Sheriff Admin. Bldg (complete no later than September 2016);
<b>Approximate Value of Work Being Performed by Others (for reference only):</b>	
\$ 279,000	ACON contract value as agreed to 9-28-15
\$ 25,000	Assumed approx. value of existing equipment being relocated
\$ 5,000	Misc. utility connection, materials & equipt costs (by Owner)
\$ 1,000	Material testing and associated reporting
<u>\$ 310,000</u>	Assumed approx. direct cost of work value (performed by others)

<b>Skanska Integrated Solutions proposal is based on performing the following actions:</b>	
	Evaluate project scope, existing conditions and project req.s/ guidelines
	Review Contract Doc.s and applicable Nassau County Requirements
	Field Labor Logistics / Safety (QA/QC)
	Confirm In Place Work Product (QA/QC)
	Contractor Invoice & Lien Release Review
	Assist in Submittal / Shop Drawing / As-Built Review
	Assist in RFI - Change Order - Conflict Review / Response
	Participate / Document Project OAC Meetings
	Schedule Coordination Assistance

<b>Skanska Integrated Solutions lump sum proposal to perform the listed actions:</b>	
\$ 7,750	Program Management services included at 2.5% of direct cost by others;
<u>\$ 1,000</u>	Concrete comprehensive strength & site soil density material testing allowance
<b>\$ 8,750</b>	<b>Proposed Skanska Integrated Solutions Change Order Value</b>

*Handwritten signature and date: 4-8-16*