

CHANGE ORDER APPROVAL FORM

PROJECT: Pop-Warner Football Field

CHANGE ORDER NUMBER: 2

Yulee Sports Complex

DATE: 04/14/2016

CONTRACT NUMBER: CM2288

TO CONTRACTOR: Dunmar Group, Inc.

Reason for Change Order: Additional site work, extra dirt, sod and irrigation for the new field side lines and area around restrooms.

Original Contract Sum.....	\$	<u>499,974.09</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>13,000.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>512,974.09</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>49,672.76</u>
New Contract Sum Including this Change Order.....	\$	<u>562,646.85</u>

The contract for substantial completion will be (~~increased~~) (~~decreased~~) (unchanged) by 0 days;
Substantial Completion: 09/15/2016; Final Completion: 10/15/2016

APPROVED BY: _____
Project Manager (Department Head)

DATE: _____

APPROVED BY: Charlotte Young
Contract Manager

DATE: 4/26/16

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 4-27-16

APPROVED BY: [Signature]
County Manager

DATE: 5/2/16

ACCOUNT NO.: 41153572-563732 NFLY

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

No. 2

PROJECT: Yulee Sports Complex Pop-Warner Football Field

DATE OF ISSUANCE 04/14/16 EFFECTIVE DATE (upon full execution)

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS
 COUNTY Contract / Purchase Order No.: CM2288

CONTRACTOR Dunmar Group, Inc.

ENGINEER / ARCHITECT

You are directed to make the following changes in the Contract Documents.

Description: Remove grass from the surrounding areas around the new football field, including pre-treatment of the existing soils, grade to existing swales, add new zones of irrigation and install new rolled Bermuda sod Tifway 419.

Reason for Change Order: Additional site work, extra dirt, sod and irrigation for the new field side lines and area around restrooms.

Attachments: Proposed Change Order letter from Dunmar Group, Inc. dated 04/11/16; Letter from S&R Turf & Irrigation Equipment, LLC dated 04/11/16

RECOMMENDED:

By: [Signature]
 Engineer/Architect (Authorized Signature)

Date: 4/14/16

APPROVED:

By: [Signature]
 COUNTY (Authorized Signature)

Date: 5/2/16

ACCEPTED:

By: [Signature]
 Contractor (Authorized Signature)

Date: 4/14/16



DUNMAR

DUNMAR GROUP, INC.
85101 COMMERCIAL PARK DR
YULEE FL 32097
904-849-7346 office
904-277-6700 office
904-849-7571 fax
info@dunmargroup.com
CGC # 1522817

April 11, 2016

To: Nassau County Board of County Commissioners
96135 Nassau Place, Suite 1
Yulee, Florida 32034

Re: Yulee Sports Complex Proposal for Change Order

General: This is a Request for additional site work, extra dirt, sod and irrigation for the new field side lines and area around restrooms.

Specifics: Dunmar Group, Inc proposes to remove grass from the surrounding areas around the new football field at the Yulee Sports Complex. This application will include pre treatment of the existing soils, grade to existing swales, add new zones of irrigation and install new rolled Bermuda sod Tifway 419.

We request this change order first for safety, the field surface shall transition gently between field surface and perimeter of field second to enhance the surrounding fields. Without this change order within a season the existing Bahia grass will overtake the new Bermuda sod and give a poor appearance to the excellent work provided to the citizens of Nassau County.

Lump sum bid: \$49,672.76

S & R

TURF & IRRIGATION EQUIPMENT, LLC

974 Tolar Road Galivants Ferry, SC 29544
OFFICE (843)358-1141 FAX (843)358-2288

April 11, 2016

Project: Yulee Sports Complex

Dunmar Group, Inc
85101 Commercial Park Drive
Yulee, FL 32097

- Address player safety on ^{new} ~~existing~~ field.
- Field goal posts need to be replaced due to rust and corrosion.
- No padding around field goal posts.
- Field surface should transition gently between field surface and perimeter of field.
- Field should hold same slope 10 foot outside playing limits of the field to include end zones and sidelines

Thanks,

Stephen Rabon, CFB-N, NCIC, NCLC
S&R Turf



