

CS-15-188

16 MAY 23 PM 3:28

**WORK AUTHORIZATION # CM2027-WA03
NASSAU COUNTY
BOARD OF COUNTY COMMISSIONERS
RFQ/BID NO. NC13-007**

Consultant:	CDM Smith Inc.
Contract Number:	CM2027
Contact Name:	Virgil E. Rook, P.E.
Contact Number:	407-468-6240
Email:	RookVE@cdmsmith.com

CURRENT WORK AUTHORIZATION			
Project Short Title: CEI Services – Middle Road/Griffin Road Resurfacing			
		CONTRACT OVERVIEW	
		Total of Previous Authorizations	145,277.96
Date Submitted	04/01/16	Change Orders/Adjustments	(20,658.30)
Amount	\$51,434.43	This Work Authorization	\$51,434.43
Scheduled Completion	14-calendar days after final acceptance	Current Contract Total	\$176,054.09

16 MAY 17 AM 11:06

This Work Authorization is to the AGREEMENT between Nassau County and the Consultant known as the Continuing Contract for Construction Engineering Inspection (CEI) Services for Nassau County, Florida, dated November 20, 2013. The services to be provided under this Work Authorization are as follows:

ARTICLE 1. Services Described as:

CDM Smith Inc. shall provide CEI services in accordance with the scope of services, attached hereto as Exhibit "A", for the Middle Road/Griffin Road Resurfacing Project.

ARTICLE 2. Time Schedule

CDM Smith Inc. will be allowed an accumulation of seven (7) calendar days to perform preliminary administrative services prior to the issuance of the Contractor's notice to proceed on the project and fourteen (14) calendar days to demobilize after final acceptance of the project.

ARTICLE 3. Budget

Budget is a limited amount based on time and material charges, as shown on the Consultants Original CEI Services Budgeted Costs projection, attached hereto as Exhibit "B", as follows:

Senior Project Engineer	\$ 2,803.13
Senior Inspector	\$35,777.70
Asphalt Plant Inspector	\$ 8,873.70
Contract Support Specialist	\$ 2,979.90
Lab Testing Limiting Amt.	<u>\$ 1,000.00</u>

Total Maximum Limiting Amount: \$51,434.43


Article 4. Other Provisions

The Services covered by this Work Authorization will be performed in accordance with the provisions set forth in the AGREEMENT referenced above and any of its attachments or schedules. This Work Authorization will become a part of the referenced AGREEMENT when executed by both parties.

In presenting this Work Authorization, Consultant agrees that:

Unless detailed herein, all drawings, data, electronic files and other information required for this Work Authorization has been accepted by Consultant. Specifically, all electronic files have been reviewed and accepted for the purposes of this Work assignment. Any additional information, including detailed scope of services is attached.

AGREED TO BY:


BY: 
Print Name: Patrick Victor
Title: Vice President
Date: May 13, 2016

RECOMMENDED AND APPROVED BY NASSAU COUNTY:

Public Works Director: 

Board of County Commissioners, Chair: Walter G. Bortolotti


Ex-Officio Clerk: _____

County Attorney: 

APPROVED by the BOARD OF COUNTY COMMISSIONERS, the ____ day of _____, 2016

ACCOUNT NO.: 63470541-563360 MGR

ATTESTATION: Only to Authenticity as to
Chairman's Signature:



MES
06-15-16 2



7029-1 Commonwealth Avenue
Jacksonville, FL 32220
Tel: 904-781-8131

April 1, 2016

Mr. Jonathan Page, P.E.
Engineer III
Engineering Services Department
Nassau County Florida
96161 Nassau Place
Yulee, FL 32097

Re: Continuing CEI Services Work Authorization –Resurfacing Middle Road/Griffin Road Scope and Fee Proposal

Dear Mr. Page,

CDM Smith respectfully submits this Scope and Fee Proposal to provide Nassau County with CEI inspection services for the referenced project in the amount of \$ 51,434.43. We have attached to this letter the Scope of Services and Fee Proposal, based on our understanding of the County's present needs and information provided by the County. Compensation will be via contract billing rates for hours authorized by the County and all unused funds will belong to Nassau County.

Again, we look forward to providing the County with quality support. Thank you for your confidence in CDM Smith.

Sincerely,
CDM Smith

A handwritten signature in blue ink that reads "Virgil E. Rook".

Virgil E. Rook, P.E.
Vice President

Attachments: Scope of Services
Fee Proposal





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 2

Exhibit "A"

Construction Engineering and Inspection
Scope of Services

For

Project Description: Resurfacing Middle Rd/Griffin Rd

Project No.: 432798-1-54-01





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 3

Scope of Services
Construction Engineering and Inspection
Resurfacing Middle Rd/Griffin Rd

1.0 Purpose:

This scope of services describes and defines the Construction Engineering and Inspection (CEI) services which are required for contract administration, inspection, and materials sampling and testing for the construction project(s) listed below.

2.0 Scope:

The Consultant shall be responsible for providing services as defined in this Scope of Services, the referenced Contract Documents. The projects for which the services are required are:

Description(s): **Resurfacing Middle Rd/Griffin Rd**
County: **Nassau**

The Consultant shall exercise their independent professional judgment in performing their obligations and responsibilities under this Agreement.

Other projects developing within geographical area of Nassau County may be added at the County's discretion.

3.0 Length of Services:

The Consultant's services for each Construction Contract shall begin upon written notification to proceed by County.

For estimating purposes, the Consultant will be allowed an accumulation of seven (7) calendar days to perform preliminary administrative services prior to the issuance of the Contractor's notice to proceed on the project and fourteen (14) calendar days to demobilize after final acceptance of the Contract.

4.0 Items to be Furnished by the County to Consultant:





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 4

The County, on an as-needed basis, will furnish the following Construction Contract documents for each project. These documents may be provided in either paper or electronic format.

1. Construction Plans,
2. Specification Package,
3. Copy of the Executed Construction Contract, and
4. Utility Agency's Approved Material List (if applicable).

5.0 Items Furnished by the Consultant:

5.1 Vehicles:

Vehicles will be equipped with appropriate safety equipment and must be able to effectively carry out requirements of this Agreement.

5.2 Field Equipment:

The Consultant shall supply survey, inspection and testing equipment, essential in order to carry out the work under this Agreement. Such equipment includes those non-consumable and non-expendable items, which are normally needed for a CEI project and are essential in order to carry out the work under this Agreement.

Hard hats shall have the name of the consulting firm visibly displayed.

Equipment described herein and expendable materials under this Agreement will remain the property of the Consultant and shall be removed at completion of the work. Field office equipment shall be maintained and in operational condition at all times.

6.0 Liaison:

The Consultant shall keep the Construction Project Manager informed of all significant activities, decisions, correspondence, reports, and other communications related to its responsibilities under this Agreement, and seek input from the Construction Project Manager in order for the Construction Project Manager to oversee the Consultant's performance.

Agreement administrative duties relating to invoice Approval Requests, Personnel Approval Requests, Time Extension Requests, and Supplemental Amendment Requests shall be reviewed and approved by the County Construction Manager.

7.0 Performance of the Consultant:





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 5

During the term of this Agreement and all supplemental thereof, the County will review various phases of the Consultant operations, such as construction inspection, materials sampling and testing, and administrative activities, to determine compliance with this Agreement. The Consultant shall cooperate and assist County representatives in conducting the reviews.

8.0 Requirements:

8.1 General:

It shall be the responsibility of the Consultant to administer, monitor, and inspect the Construction Contract such that the project is constructed in reasonable conformity with the plans, specifications, and special provisions for the Construction Contract.

The Consultant shall observe the Contractor's work to determine the progress and quality of work, identify discrepancies, report significant discrepancies to the County, and direct the Contractor to correct such observed discrepancies.

The Consultant shall advise the Construction Project Manager of any significant omissions, substitutions, defects and deficiencies noted in the work of the Contractor and the corrective action that has been directed to be performed by the Contractor. Work provided by the Consultant shall not relieve the Contractor of responsibility for the satisfactory performance of the Construction Contract.

8.2 On-site Inspection:

The Consultant shall monitor the Contractor's on-site construction activities and inspect materials entering into the work in accordance with the plans, specifications, and special provisions for the Construction Contract to determine that the projects are constructed in reasonable conformity with such documents. The Consultant will monitor all off-site activities and fabrication as applicable. The Consultant shall keep detailed accurate records of the Contractor's daily operations and of significant events that affect the work.

8.3 Sampling and Testing:

The Consultant shall provide daily surveillance of the Contractor's Quality Control activities at the project site and perform the sampling and testing of materials, and completed work items that are normally done in the vicinity of the project for verification and acceptance including Asphalt Plant Verification testing.





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 6

The Consultant will perform inspection and sampling of materials and components at locations remote from the vicinity of the project and the Consultant will perform testing of materials normally done in a laboratory remote from the project site, as required.

The Consultant shall be specifically responsible for job control samples determining the acceptability of all materials and completed work items on the basis of either test results or verification of a certification, certified mill analysis, DOT label, DOT stamp, etc. The County will monitor the effectiveness of the Consultant's testing procedures through surveillance and obtaining and testing independent assurance samples.

Documentation reports on sampling and testing performed by the Consultant shall be submitted to responsible parties during the same week that the construction work is done.

The Consultant shall be responsible for transporting samples to be tested in an approved laboratory.

The Consultant will input verification testing information and data into the Consultant's database.

8.4 Engineering Services:

The Consultant shall coordinate the Construction Contract administration activities of all parties other than the Contractor involved in completing the construction project. Notwithstanding the above, the Consultant is not liable to the County for failure of such parties to follow written direction issued by the Consultant.

Services include maintaining the required level of surveillance of Contractor activities, interpreting plans, specifications, and special provisions for the Construction Contract, maintaining complete, accurate records of all activities and events relating to the project, and properly documenting all significant project changes. The Consultant shall perform the following services:

- A. Verify that the Contractor is conducting inspections, preparing reports and monitoring all storm water pollution prevention and MOT measures associated with the project. Provide at least one inspector who has successfully completed the "Florida Storm water, Erosion, and Sedimentation Control Training and Certification Program for Inspectors and Contractors".
- B. Analyze the Contractor's schedule(s) (i.e. baseline(s), revised baseline(s), updates, as-built, etc.) for compliance with the contract documents. Elements including, but not limited to, completeness, logic, durations, activity flow,





Middle Rd/Griffin Rd Resurfacing
 April 1, 2016
 Page 7

milestone dates, concurrency, resource allotment, and delays will be reviewed. Verify the schedule conforms with the construction phasing and MOT sequences, includes all contract modifications, and the Contractor's plan for completing the project within the allowed contract time is reasonable. Provide a written review of the schedule identifying significant omissions, improbable or unreasonable activity durations, errors in logic, and any other concerns.

- C. Analyze problems that arise on a project and proposals submitted by the Contractor, work to resolve such issues, and process the necessary paperwork.
- D. Monitor, inspect and document utility construction for conformance with Utility Agency's Water and Sewer Standards and the Utility Agency's Approved Materials List. Facilitate coordination and communication between Utility Agency's representatives, County's staff and contractors in execution of the work. Identify potential utility conflicts and assist in the resolution of utility issues.
- E. Produce reports, verify quantity calculations and field measure for payment purposes as needed to prevent delays in Contractor operations and to facilitate processing of such information in order for the County to make timely payment to the Contractor.
- F. Provide Public Information services as required to manage inquiries from the public, public officials, and the news media. Prepare newsletters for distribution to adjacent property owners. The County Construction Project Manager shall approve all notices, brochures, responses to news media, etc., prior to release.
- G. Video tape the pre-construction conditions throughout the project limits. Provide a digital photo log or video of project activities, with heavy emphasis on potential claim items/issues and on areas of real/potential public controversy.

The Consultant shall have a digital camera for photographic documentation of pre-construction state and of noteworthy incidents or events during construction. These photographs will be filed and maintained on the Consultant's computer.

The taking of the photographs shall begin the day prior to the start of construction and continue regularly throughout this project. Photographs shall be taken the days of Conditional, Partial and Final Acceptance.

9.0 Personnel:

9.1 General Requirements:





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 8

The Consultant shall staff the project with the qualified personnel necessary to efficiently and effectively carry out its responsibilities under this Agreement. Method of compensation for personnel assigned to this project is outlined in Exhibit "B."

9.2 Personnel Qualifications:

The Consultant shall utilize only competent personnel, qualified by experience, and education. The Consultant shall submit in writing to the Construction Project Manager the names of personnel proposed for assignment to the project. Personnel changes will require written approval from the County. Staff that has been removed shall be replaced by the Consultant within one week of County notification.

9.3 Staffing:

Once authorized, the Consultant shall establish and maintain an appropriate staff through the duration of construction and completion of the final estimate. Responsible personnel, thoroughly familiar with all aspects of construction and final measurements of various pay items, shall be available to resolve disputed final pay quantities until the appropriate Construction Contract has been paid off.

Construction engineering and inspection forces will be required of the Consultant while the Contractor is working.

10.0 Offer of Final Payment:

Consultant shall make a pre-final inspection to determine if the Project is substantially complete, and a final inspection to determine if the Project has been fully completed in substantial accordance with the Contract Documents and whether the contractor has fulfilled all of its obligations there under so that the Consultant may recommend approval, in writing, of final payment to the Contractor.

11.0 Invoicing:

Monthly invoices shall be submitted to the County in a format and distribution schedule defined by the County.

12.0 Other Services:

Upon written authorization by the County Project Manager, the Consultant will perform additional services in connection with the project not otherwise identified in this Agreement. The following items are not included as part of this Agreement, but may be required by the County to supplement the Consultant services under this Agreement.





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 9

- A. Assist in preparing for arbitration hearings or litigation that occurs during the Agreement time in connection with the construction project covered by this Agreement.
- B. Provide qualified engineering witnesses and exhibits for arbitration hearings or litigation in connection with this Agreement.
- C. Provide on- and off-site inspection services in addition to those provided for in this Agreement.

13.0 Post Construction Claims Review:

In the event the Contractor submits a claim for additional compensation and /or time after the Consultant has completed this Agreement, the Consultant shall, upon execution by the County and the Consultant of an Amendment to this Agreement providing for compensation for such services, analyze the claim, engage in negotiations leading to settlement of the claim, and prepare and process the required documentation to close out the claim. Compensation for such services will be negotiated and effected through a Supplement to this Agreement.

14.0 Other Considerations:

- A. Consultant will not assume responsibility for the Contractor's means, methods, techniques, sequences or procedures of construction and it is understood that field services provided by Consultant will not relieve the Contractor of his responsibilities for performing the work in accordance with the plans and specifications.
- B. The words "supervision", "inspection", or "control" are used to mean periodic observation of the work and the conducting of tests by Consultant to verify substantial compliance with the plans, specifications and design concepts.
- C. Continuous inspections by Consultant's employees do not mean that Consultant is observing placement of all materials.
- D. Full-time inspection means that an employee of Consultant has been assigned for 40 hours per week.
- E. A certification that the project was built according to the plans, specifications and relevant portions of the contract documents.
- F. All time material and manpower necessary to certify the work. IMSA inspector or others as required.





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 10

- G. Coordination with the FDOT in the field and responsibility for close out package submittal to FDOT and one original copy of the same to Nassau County.
- H. Perform as the contract administrator and collect RFI's and distribute in accordance with provisions of the contract to the owner and/or EOR as required.
- I. Recommendation and preparation of any field changes and cost analysis and concurrence with the contractor prices.
- J. Recommendation of all change orders (including weather days) and analysis and concurrence with contractor prices proposed.
- K. Bi-weekly status reports, field meetings, etc.
- L. Analysis of the QC plan for compliance (coordination with EOR as applicable)
- M. Submittal of shop drawings to EOR and County as applicable.
- N. Keep daily reports and provide to County as necessary.
- O. Review submittals, (schedule of values, project schedules)
- P. Review of As-builts for needed corrections.
- Q. Ensure the contractor is doing proper MOT, NPDES and other required reporting.
- R. Conduct pre-con meeting.
- S. Work with County and/or FDOT when appropriate to schedule and conduct inspection at substantial and Final Completion.
- T. Review and approve each pay request by Contractor (quantities and dollars) and confirm or deny for payment.
- U. Conduct a pre-pave meeting.
- V. Prepare notes and summaries of all meetings.
- W. Know the Contract and represent the County in the execution thereof.
- X. Collect and retain all asphalt, concrete and limerock "tickets".
- Y. Ensure testing is done per the contract documents. Collect and retain all test results and inform County of any issues.





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 11

Z. Inform the County when approaching plan quantities so as to not overrun pay items.

15.0 Services Excluded:

The Consultant shall not be responsible for the following services: performance of materials testing with the exception of asphalt plant verification testing, review of MBE participation, management of project through warranty period/claims, geotechnical services or investigations (including underdrain evaluations), engineering design services, OSHA or other Regulatory Safety Inspections, Survey or Construction Stakeout, permitting or permit fees and Asbuilt Survey and Certifications.





Middle Rd/Griffin Rd Resurfacing
April 1, 2016
Page 12

Exhibit "B"

Construction Engineering and Inspection
Estimated Fee Schedule & Staffing For Man-Hours

Project Description: CR-108 Resurfacing Middle Rd/Griffin Rd

Project No.: 432798-1-54-01





April 1, 2016				
CEI Services				
Resurfacing Middle Rd/Griffin Rd				
from Colby Drive to CR108				
CDM Smith, Inc.				
Employee Classification	OT Allowed	Man-Hours	Billing Rate	Cost
Sr. Project Engineer	N	17	164.89	\$ 2,803.13
Project Administrator/Project Engineer	N	0	127.37	\$ -
Sr. Inspector	Y	405	88.34	\$ 35,777.70
Asphalt Plant Inspector - (as needed)	Y	165	53.78	\$ 8,873.70
Contract Support Specialist	N	66	45.15	\$ 2,979.90
Lab Testing Limiting Amount				\$ 1,000.00
TOTAL LIMITING AMOUNT				\$ 51,434.43

1. Consultant must obtain written approval from the County prior to working overtime on any Project.
2. Overtime will only be allowed for Sr. Inspector and/or Inspector positions, as approved in writing by the County.
3. Limiting Amount Task. All excess, unused funds are the County's



Personnel Classifications	2016				Estimated Start Date	Estimated End Date
	Jul 1	Aug 2	Sep 3	Oct 4		
CR-108 Resurfacing Middle Rd / Griffin Rd	Pre			Post		
					Months	Hours
Sr. Project Engineer	0.03	0.02	0.02	0.03	0.1	17
Project Administrator/Project Engineer					0	0
Sr. Inspector	0.2	1	1	0.25	2.45	405
Asphalt Plant Inspector - (as needed)		0.5	0.5		1	165
Contract Support Specialist	0.1	0.1	0.1	0.1	0.4	66

Perform CEI Services as an extension of County in the Construction Administration of the Middle/Griffin Road Resurfacing Project. Project Administration, Construction Engineering Inspection, Issue Resolution and Schedule Review

It is estimated that project will bid for construction in June 2016

It is estimated that Construction is scheduled to begin on this project in August 2016 (Pre-Con July 2016).

Contract Construction Duration = 45 Calendar Days to Substantial Completion, 45 Calendar days to Final Completion.

NASSAU COUNTY CONTRACT MANAGEMENT

CONTINUING CONTRACT FOR CEI SERVICES
 CDM SMITH INC.
 CONTRACT NO. CM2027

WA#	PROJECT NAME	ORIGINAL FEE	CHANGE ORDERS	CONTRACT FEE	STATUS	ACTUAL COST	DIFFERENTIAL
1	Bay Road Phase II Widening & Resurfacing	\$ 122,962.19		\$ 122,962.19	Completed	\$ 107,003.12	\$ (15,959.07)
2	Bonnieview Road Cross Drain Repair	\$ 22,315.77		\$ 22,315.77	Completed	\$ 17,616.54	\$ (4,699.23)
3	Middle/Griffin Road Resurfacing	\$ 51,434.43		\$ 51,434.43	Pending	\$ 51,434.43	\$ -
				\$ -			\$ -
				\$ -			\$ -
		\$ 196,712.39	\$ -	\$ 196,712.39		\$ 176,054.09	\$ (20,658.30)

CURRENT CONTRACT VALUE: \$ 176,054.09