

CHANGE ORDER APPROVAL FORM

PROJECT: Sheriff's Office Administration Building CHANGE ORDER: H

DATE: 07/5/16

CONTRACT NUMBER: CM2133

TO CONTRACTOR: ACON Construction Company, Inc.


Reason for Change Order: Change fencing to meet the "Evidence Area Rules" to include, eliminating some while adding other parts. This change resulted in a wash of additions and deletions of the original 6' fencing and gates. It added 140' of Security Fencing where a 6' standard fence was originally supplied. The difference between the two is \$28 per foot (\$26 for original and \$54 for 8ft security). Additionally, delete and add some building sidewalks and add three slabs at Vehicle Maintenance (Air Camp, Oil, and CONEX Storage Trailers). Sidewalk trade is an even wash with ins and outs being virtually the same. The added slabs total 630sf of additional concrete. The addition comes to 630 x \$10 for a total of \$6300 cost.

Original Contract Sum.....	\$	<u>7,756,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>(815,890.52)</u>
Contract Sum Prior to This Change Order.....	\$	<u>6,940,109.48</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>11,446.40</u>
New Contract Sum Including this Change Order.....	\$	<u>6,951,555.88</u>

The contract for substantial completion will be **(increased)** (decreased) (unchanged) by 19 days;
Substantial Completion: 09/30/16; Final Completion: 10/30/16

APPROVED BY:  DATE: 7-5-16
Project Manager (Department Head)

APPROVED BY:  DATE: 7/6/16
Contract Manager

APPROVED BY:  DATE: 7-12-16
5-7/8/16 Director of Office of Management & Budget

APPROVED BY:  DATE: 7/13/16
County Manager

ACCOUNT NO.: 65213521-562000 SHADM

Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224
Ph : 904-565-9060

Change Order

Project:
J14-012 Nassau County Sheriffs Office
77079 Robert E. Williams Drive
Yulee, FL 32097

Change Order: H
Date: 7/5/2016
Architect's Project:

To Contractor:
Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224

The Contract is changed as follows:
Change Order for Fencing and Concrete Adders

Site 1 Change Fencing and Concrete Sidewalks for Security Adders From End User \$11,446.40

The original Contract Amount was	\$7,756,000.00
Net change by previously authorized Change Orders	\$-815,890.52
The Contract Amount prior to this Change Order was	\$6,940,109.48
The Contract will be increased by this Change Order in the amount of	\$11,446.40
The new Contract Amount including this Change Order will be	\$6,951,555.88

The Contract Time will be increased by 30 days.
The date of Substantial Completion as of the date of this Change Order therefore is 9/30/2016

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.


ARCHITECT

Acon Construction Co., Inc.
CONTRACTOR
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224


OWNER



(Signature)
By **STEPHEN F. LAZAR**
Date **5 JULY 2016**



(Signature)
By **7-5-16**
Date **[Signature]**



(Signature)
By **Ted Selby**
Date **7/13/16**

Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224
Ph : 904-565-9060

Change Order

Project:
J14-012 Nassau County Sheriffs Office
77079 Robert E. Williams Drive
Yulee, FL 32097

Change Order: H
Date: 7/5/2016
Architect's Project:

To Contractor:
Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224

The Contract is changed as follows:


Change Order for Fencing and Concrete Adders

Site 1 Change Fencing and Concrete Sidewalks for Security Adders From End User \$11,446.40

The original Contract Amount was	\$7,756,000.00
Net change by previously authorized Change Orders	\$-815,890.52
The Contract Amount prior to this Change Order was	\$6,940,109.48
The Contract will be increased by this Change Order in the amount of	\$11,446.40
The new Contract Amount including this Change Order will be	\$6,951,555.88
The Contract Time will be increased by 30 days.	
The date of Substantial Completion as of the date of this Change Order therefore is 9/30/2016	

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT




(Signature)

By STEPHEN F. LAZAR

Date 5 JULY 2016

Date

Acon Construction Co., Inc.
CONTRACTOR
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224



(Signature)

By 7-5-16
[Signature]

Date

OWNER



(Signature)

By Ted Selby

Date 7/13/16

Date

Acon Construction Co., Inc.

3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224
Ph : 904-565-9060

Change Request

To: Nassau County
96135 Nassau Place
Suite 1
Yulee, FL 32097
Ph: 904-491-7337 Fax: 904-321-2658

Number: Site 1
Date: 6/27/2016
Job: J14-012 Nassau County Sheriffs Office
Phone:

Description: Change Fencing and Concrete Sidewalks for Security Adders From End User

We are pleased to offer the following specifications and pricing to make the following changes:

This Change was necessitated by requests from Sheriff's Department for the following:


1. Change Fencing to meet their Evidence Area Rules to include eliminating some while adding other parts.
This change resulted in a wash of additions and deletions of the original 6' fencing and gates
It added 140' of Security Fencing where a 6' standard fence was originally supplied. The difference between the two is \$28 per foot (\$26 for original and \$54 for 8ft security)
2. Delete and add some building sidewalks and add three slabs at Vehicle Maintenance (Air Comp, Oil, and CONEX Storage Trailers)
Sidewalk trade is an even wash with ins and outs being virtually the same.
The added slabs total 630sf of added concrete. The add comes to 630 x \$10 for a total of \$6300 cost.

The total direct cost to perform this work is				\$10,220.00
(Please refer to attached sheet for details.)				
	ACON Markup	\$10,220.00	12.00%	\$1,226.40
			Total:	\$11,446.40

Please note that Acon Construction Co., Inc. will require an extra 30 days.

If you have any questions, please contact me at .

Submitted by:

Approved by: 
Date: 6-29-16

Cc:

Acon Construction Co., Inc.

3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224
Ph : 904-565-9060

Change Request Site 1 Price Breakdown
Continuation Sheet

Description: Change Fencing and Concrete Sidewalks for Security Adders From End User

Description	Labor	Material	Equipment	Subcontract	Other	Price
Fencing Adders	\$2,520.00	\$1,400.00				\$3,920.00
Concrete Adders	\$3,780.00	\$1,890.00	\$630.00			\$6,300.00
					Subtotal:	\$10,220.00