

CHANGE ORDER APPROVAL FORM

PROJECT: Gasoline Dispensing Station

CHANGE ORDER NUMBER: 2

Nassau County Sheriff's Office

DATE: 08/22/2016

CONTRACT NUMBER: CM2252

TO CONTRACTOR: ACON Construction Company, Inc.

Reason for Change Order: This "no-cost" change was necessitated by the Engineering and Surveying additions required to comply with JEA changes to utility Easement for the Sherriff's Administration Building. The dates for Substantial and Final Completion have been adjusted to coincide with the completion schedule of the Sherriff's Administration Building.

Original Contract Sum.....	\$	<u>279,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>279,000.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>6,919.00</u>
New Contract Sum Including this Change Order.....	\$	<u>285,919.00</u>

The contract for substantial completion will be (increased) (decreased) (unchanged) by 30 days;
Substantial Completion: 10/31/16; Final Completion: 11/30/16

APPROVED BY: *William Storer*
Project Manager

DATE: 8-22-16

APPROVED BY: *[Signature]*
Contract Manager

DATE: 8-22-16

APPROVED BY: *[Signature]*
Director of Office of Management & Budget
5/21/2016

DATE: 8-23-16

APPROVED BY: *[Signature]*
County Manager

DATE: 8/25/16

ACCOUNT NO.: 65213521-562000 *SHADM* SHAMS

Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224
Ph : 904-565-9060

Change Order

Project:
J15-009 Nassau County SO Fuel Station
77079 Robert E. Williams Drive
Yulee, FL 32097

Change Order: 2
Date: 8/22/2016



Architect's Project:

To Contractor:
Acon Construction Co., Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224

The Contract is changed as follows:
No Cost Change Order to Adjust Completion Date to Match NCSO Admin Building

The original Contract Amount was	\$279,000.00
Net change by previously authorized Change Orders	\$6,919.00
The Contract Amount prior to this Change Order was	\$285,919.00
The Contract will be increased by this Change Order in the amount of	
The new Contract Amount including this Change Order will be	\$285,919.00
The Contract Time will be increased by 30 days.	
The date of Substantial Completion as of the date of this Change Order therefore is 10/31/2016	

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT	Acon Construction Co., Inc. CONTRACTOR 3653 Regent Boulevard, Suite 401 Jacksonville, FL 32224	OWNER
		
(Signature)	(Signature)	(Signature)
By ASA Grunette PE	By Travis P. Robinson	By T.J. Selby
Date 8-22-16	Date 8-22-16	Date 8/25/16
Date	Date	Date