

**CHANGE ORDER APPROVAL FORM**

PROJECT: 911 Call Center

CHANGE ORDER: F

DATE: 09/24/2015

CONTRACT NUMBER: CM2134

TO CONTRACTOR: ACON Construction Company, Inc.

Reason for Change Order: Time adjustment needed to install and test additional equipment prior to walkthrough to be held October 14, 2015. Addition of 16 days to substantial completion.

Original Contract Sum.....	\$	<u>1,920,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>(81,964.31)</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,838,035.69</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,838,035.69</u>

The contract for substantial completion will be (increased) (decreased) (unchanged) by 16 days;  
Substantial Completion: 10/14/15; Final Completion: 11/13/15

APPROVED BY: [Signature]  
Project Manager (Department Head)

DATE: 10/7/15

APPROVED BY: [Signature]  
Contract Manager

DATE: 10/7/15

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 10-7-15

APPROVED BY: [Signature]  
County Manager

DATE: 10/7/15

Acon Construction Co., Inc.  
 3653 Regent Boulevard, Suite 401  
 Jacksonville, FL 32224  
 Ph : 904-565-9060

# Change Order

**Project:**  
 J14-011 Nassau County 911 Center  
 77150 Citizens Circle  
 Yulee, FL 32097

**Change Order: F**  
**Date: 9/24/2015**  
**Architect's Project:**

**To Contractor:**  
 Acon Construction Co., Inc.  
 3653 Regent Boulevard, Suite 401  
 Jacksonville, FL 32224

**The Contract is changed as follows:**  
 Time Adjustment for Equipment Installation and Testing  
 F Time Adjustment (No Cost)



\$0.00

RECEIVED  
 COUNTY PLANNING DEPT  
 OFFICE  
 15 OCT - 7 PM 12:46

The original Contract Amount was	\$1,920,000.00
Net change by previously authorized Change Orders	\$-81,964.31
The Contract Amount prior to this Change Order was	\$1,838,035.69
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$1,838,035.69

The date of Substantial Completion as of the date of this Change Order therefore is 14 OCT 2015

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

<p>ARCHITECT</p>  <p>(Signature)  <b>STEPHEN F. LAZAR</b>        By <b>6 OCT 2015</b>        Date</p>	<p>Acon Construction Co., Inc.        CONTRACTOR        3653 Regent Boulevard, Suite 401        Jacksonville, FL 32224</p>  <p>(Signature)  <b>Mark Anderson</b>        By <b>9-21-15</b>        Date</p>	<p>OWNER</p>  <p>(Signature)  <b>T.J. Selby</b>        By <b>10/7/15</b>        Date</p>
--	---	---

Acon Construction Co., Inc.  
3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224  
Ph : 904-565-9060

**Change Request**

To: Bob Knott  
Nassau County  
96135 Nassau Place  
Suite 1  
Yulee, FL 32097  
Ph: 904-491-7377 Fax: 904-321-2658

Number: F  
Date: 9/24/15  
Job: J14-011 Nassau County 911 Center  
Phone:

Description: Time Adjustment (No Cost)

We are pleased to offer the following specifications and pricing to make the following changes:

This Administrative Change is necessitated by the need to install and test additional equipment prior to walkthrough which must now be moved to Oct 14, 2015. These owner provided items installed by the contractor are necessary to get a Certificate of Occupancy.

The total amount to provide this work is ..... \$0.00  
(Please refer to attached sheet for details.)

Please note that Acon Construction Co., Inc. will require an extra 17 days.

If you have any questions, please contact me at 904-565-9060.

Submitted by: Frank A. Anderson  
ACON Construction Co., Inc.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

Acon Construction Co., Inc.  
 3653 Regent Boulevard, Suite 401  
 Jacksonville, FL 32224  
 Ph : 904-565-9060

Change Request F Price Breakdown  
 Continuation Sheet

Description: Time Adjustment (No Cost)

Description	Labor	Material	Equipment	Subcontract	Other	Price
No Cost Change						

Subtotal: \$0.00

Overhead \$0.00

Profit \$0.00

Bond \$0.00

Total: \$0.00