

CHANGE ORDER APPROVAL FORM

PROJECT: Existing Monitoring Well Abandonments, FDEP Reporting and Abandonment/Installation of New Well PZ-12R at the West Nassau Landfill

CHANGE ORDER NUMBER: 1

DATE: 11/16/20

CONTRACT NUMBER: CM2685-WA17


TO CONSULTANT: S2Li


Reason for Change Order: No Cost Time Extension – Thirty (30) days


S2Li was scheduled to begin well abandonments and new well services the week of November 9, 2020, but the work was delayed due to the weather impacts from Hurricane Eta. The work is now scheduled to begin on November 30, 2020 and S2Li requests a time extension of thirty (30) days. Therefore, extending the expiration of the work authorization from December 1, 2020 through December 31, 2020.

Original Work Authorization Sum.....	\$	<u>38,080.70</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Work Authorization Sum Prior to this Change Order.....	\$	<u>38,080.70</u>
Amount of this Change Order (Add).....	\$	<u>0.00</u>
New Work Authorization Sum Including this Change Order.....	\$	<u>38,080.70</u>

APPROVED BY:  DATE: 11-18-2020
Douglas Podiak, Public Works Director

APPROVED BY:  DATE: 11/23/2020
Brian Simmons, Procurement *AS TO NO PROCUREMENT*

APPROVED BY:  DATE: 11/24/20
Megan Diehl, Office of Management and Budget *No budget impact*

APPROVED BY:  DATE: 11/30/20
Michael Mullin, County Attorney

APPROVED BY:  DATE: 12/1/20
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: _____
Daniel B. Leeper, Chairman

ATTEST: N/A DATE: _____
John A. Crawford, Clerk of Courts

Account No. 01362534-531000

RCVD OMB
20 NOV 23 AM 11:37

Susan Gilbert

From: Omar Smith <osmith@s2li.com>
Sent: Monday, November 09, 2020 2:19 PM
To: Becky Diden; Douglas Podiak
Cc: Edward Diden; 'Sam Levin'; 'Cheryl Hollister'; Richard L. Potts Jr.; 'Omar E. Smith, P.E., V.P.'
Subject: S2Li - CM2685-WA17 - Request for No Additional Cost, 30 day Time Extension

Becky:

We were scheduled to begin the well abandonments and new well services under S2Li's CM2685-WA17 this week at the West Nassau Landfill. Due to the lingering storm, the driller has rescheduled the work for the week of November 30th. We will have the new well surveyed the following week, with the report to FDEP submitted soon after. Unfortunately, our Work Authorization (WA) 17's time limit ends on December 1, 2020, so we are requesting a 30 day no additional cost, time extension so the work under this WA will be completed by December 31, 2020.

As an additional note, we will be notifying FDEP of this delay.

Please let me know if you have any questions.

Omar E. Smith, P.E., V.P.

S2L, Incorporated

Office: [407-475-9163](tel:407-475-9163) • Fax: [407-475-9169](tel:407-475-9169) • Mobile: [770-330-1638](tel:770-330-1638)