

CHANGE ORDER APPROVAL FORM

PROJECT: STOKES ROAD BRIDGE REPAIR OVER ST. MARY'S RIVER

CHANGE ORDER NUMBER: 3

DATE: 12/18/20

CONTRACT NUMBER: CM2831

TO CONTRACTOR: CPR Contracting, Inc.

DEPARTMENT: Engineering Services

Reason for Change Order: No-Cost Change Order. The Stokes Road Bridge Project had the final inspection on 11/3/2020 and the EOR recommended additional work to be done to the base of the piles. CPR has sourced the required materials which have a two (2) week lead time. CPR is requesting an additional one (1) month extension for the repairs. Therefore, replacing the previously extended contract end date of 1/7/2021 with 2/7/2021.

Original Contract Sum.....	\$	<u>217,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>217,000.00</u>
Amount of This Change Order (Add).....	\$	<u>0.00</u> -
New Contract Sum Including this Change Order.....	\$	<u>217,000.00</u>

APPROVED BY: [Signature] DATE: 12/22/2020
Robert Companion, Engineering Services

APPROVED BY: [Signature] DATE: 12/28/2020
Procurement Manager AS TO NO COST, TIME-ONLY

APPROVED BY: [Signature] DATE: 12/22/20
Megan Diehl, Office of Management and Budget

APPROVED BY: [Signature] DATE: 12/22/20
Michael Mullin, County Atty./Contract Management

APPROVED BY: [Signature] DATE: 12/22/20
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: _____



Nassau County,

CPR Contracting is requesting a 1 month extension from the 1/07/21 end date for contract # CM2831, Stokes Road Bridge Repair. With the holidays approaching and the 2 week lead time we have been given by the manufacturer, still not having approval from EOR for the submitted footer system, this is putting CPR too close to the completion date of January 7th 2021.

Please feel free to reach out to me with any questions.

Sincerely,

Max Hjelm

Project Manager