

CONTRACT APPROVAL FORM

(Contract Management Use only)

CONTRACT TRACKING NO.
CM2775-A4

CONTRACTOR INFORMATION

Name: CDM Smith, Inc.

Address: 7029-1 Commonwealth Avenue Jacksonville FL 32220

City State Zip

Contractor's Administrator Name: Bill Glennon Title: _____

Tel#: (904) 781-8131 Fax: _____ Email: glennonwm@cdmsmith.com

CONTRACT INFORMATION

Contract Name: Agreement for Professional Engineering (CEI) Services Contract Value: \$1,092,623.10

Brief Description: Amendment extending the term of the original Agreement from 01/19/21 until 01/30/21

Contract Dates : From: 11/18/2019 to: 11/17/2020 Status: New Renew Amend# WA/Task Order





How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other _____

If Processing an Amendment:

Contract #: CM2775 Increase Amount of Existing Contract: \$46,418.79


New Contract Dates: 01/19/2021 to 01/30/2021 TOTAL OR AMENDMENT AMOUNT: \$1,139,041.89

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1.	 Department Head Signature	<u>11/13/2021</u> Date	<u>Engineering Services</u> Submitting Department
2.	 Procurement <i>IS TO NO PROCUREMENTS</i>	<u>11/15/21</u> Date	<u>63470541-563360 115 SB</u> Funding Source/Acct #
3.	 Office of Management & Budget	<u>11/15/21</u> Date	
4.	 County Attorney/Contract Management	<u>11/12/21</u> Date	

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL


Taco Pope

11/15/21
Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
- Copy: Department
- Procurement
- Office of Management & Budget
- County Attorney/Contract Management
- Clerk Finance

**FOURTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING (CEI)
SERVICES FOR CR 115 WIDENING AND RESURFACING PROJECT FOR NASSAU
COUNTY, FLORIDA**

THIS AMENDMENT made and entered into this 15th day of January, 2021 by and between the **Board of County Commissioners of Nassau County**, Florida, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CDM Smith, Inc.**, a Foreign Profit Corporation, whose Florida office address is located at 7029-1 Commonwealth Avenue, Jacksonville, Florida 32220, hereinafter referred to as "Consultant".

WHEREAS, the parties entered into an *Agreement for Professional Engineering (CEI) Services for CR 115 Widening and Resurfacing Project for Nassau County, Florida*, hereinafter referred to as "Agreement", on or about November 18, 2019;

WHEREAS, the Agreement provides for an initial performance period of one (1) year beginning November 18, 2019 and ending November 17, 2020; and

WHEREAS, the Agreement allows for the performance period to be extended upon mutual consent of the parties; and

WHEREAS, on November 17, 2020, the parties agreed to extend the performance period for an additional period beginning November 18, 2020 and ending December 15, 2020 to allow the Consultant to oversee the project through the construction end date at that time of December 8, 2020; and

WHEREAS, on November 23, 2020, the Board approved a Change Order (CM2731-CO2) for Anderson Columbia Co., Inc. extending the construction end date to January 18, 2021 to account for recent inclement weather and holidays which required additional services to be provided by the Consultant. Therefore, the parties agreed to extend the performance period beginning December 16, 2020 and ending December 31, 2020 to allow the Consultant time to prepare and submit a cost proposal for services during the additional amount of time granted by the Board for construction; and

WHEREAS, the Consultant subsequently submitted a cost proposal in the amount of \$92,837.58 for services through January 18, 2021 which was presented to and approved by the Board on December 14, 2020; and

WHEREAS, Anderson Columbia Co., Inc. as submitted a request for an additional Change Order (CM2731-CO3) extending the construction end date to January 30, 2021 to account for inclement weather and holidays between September 21, 2020 and December 16, 2020, which will require additional services be provided by Consultant; and


WHEREAS, the parties desire to amend the Contract to extend the performance period for an additional period of time beginning January 19, 2021 and ending January 30, 2021 to allow the Consultant to oversee the project through the projected

construction end date of January 30, 2021. The parties desire to further amend the Contract to include additional compensation in the amount of \$46,418.79, as referenced in Attachment "A" attached hereto and incorporated herein, payable to the Consultant, for the additional services to be provided.

NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:


1. The Agreement shall be amended to extend the performance period beginning January 19, 2021 and ending January 30, 2021.
2. The County shall compensate the Consultant in the amount of \$46,418.79, as referenced in Attachment "A" attached hereto and incorporated herein, for the additional services provided during the extended performance period.
3. All other provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**



By: Taco E. Pope, AICP, County Manager
Its: Designee
Date: 1/15/21

CDM SMITH, INC.



By: JONATHAN GIBSON
Its: ASSOCIATE
Date: 1/15/21

ATTACHMENT "A"

Professional Engineering Services
for CR 115 Widening and Resurfacing Project

Amendment 2

1/7/2021

Personnel Classifications				Estimated Start Date	Estimated End Date
	1	2	3		
Pavement Management for Nassau County				1/19/2021	1/30/2021
				Months	Hours
Sr. Project Engineer	0.15			0.15	24.75
Project Administrator/Project Engineer	0.40			0.40	66.00
Sr. Inspector	0.50			0.50	82.50
Sr. Inspector	0.50			0.50	82.50
Inspector	0.50			0.50	82.50
Inspector	0.50			0.50	82.50
Contract Support Specialist	0.25			0.25	41.25

1. Perform CEI Services as an extension of County in the Consultant Engineering and Inspection (CEI) Service of C
2. Project Administration, Construction Engineering Inspection and Issue Resolution
3. Construction was extended 12 days ~ .5 months.
4. Contract CEI Services Extension 1/2 month

Amendment 2

1/7/2021

7-Jan-21				
CEI Services				
CR 115 Old Dixie Highway				
Nassau County				
CDM Smith, Inc.				
Employee Classification	OT Allowed	Man-Hours	Billing Rate	Cost
Sr. Project Engineer CDM	N	24.8	\$177.62	\$4,396.10
Project Administrator/Project Engineer CDM	N	66.0	\$135.92	\$8,970.72
Sr. Inspector CDM	Y	82.5	\$92.35	\$7,618.88
Sr. Inspector ETM	Y	82.5	\$99.18	\$8,182.35
Inspector CDM	Y	82.5	\$77.95	\$6,430.88
Inspector CDM	Y	82.5	\$77.95	\$6,430.88
Contract Support Specialist CDM	N	41.3	\$106.40	\$4,389.00
VT Testing Services (Cal-Tech Testing, Inc.)	N	0	\$32,145.00	\$0.00
TOTAL LIMITING AMOUNT				\$46,418.79

1. Consultant must obtain written approval from the County prior to working overtime on any Project.
2. Overtime will only be allowed for Sr. Inspector and/or Inspector positions, as approved in writing by the County.
3. Not to Exceed contract with all excess, unused funds returned to the County.
4. This amendment is for Construction extension of 12 days to complete by 1/31/21.