

CONTRACT APPROVAL FORM

(Contract Management Use only)

**CONTRACT TRACKING NO.
CM2775-A6**

CONTRACTOR INFORMATION

Name: CDM Smith, Inc.
 Address: 7029-1 Commonwealth Avenue Jacksonville FL 32220
City State Zip

Contractor's Administrator Name: Bill Glennon Title: _____
 Tel#: (904) 781-8131 Fax: _____ Email: glennonwm@cdmsmith.com

CONTRACT INFORMATION

Contract Name: Agreement for Professional Engineering (CEI) Services Contract Value: \$1,267,318.17
 Brief Description: Amendment extending the term of the original Agreement from 04/01/21 until 04/30/21
 Contract Dates : From: 11/18/2019 to: 3/31/2021 Status: New Renew Amend# WA/Task Order
 How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other _____

If Processing an Amendment:

Contract #: CM2775 Increase Amount of Existing Contract: \$0.00
 New Contract Dates: 04/01/2021 to 04/30/2021 TOTAL OR AMENDMENT AMOUNT: \$1,267,318.17

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

1. <u>Robert Companion</u> Department Head Signature	<u>3/11/2021</u> Date	<u>Engineering Services</u> Submitting Department
2. <u>[Signature]</u> Procurement	<u>3/11/2021</u> Date	<u>63470541-563360 115 SB</u> Funding Source/Acct #
3. <u>Megan Diehl</u> Office of Management & Budget	<u>3/12/2021</u> Date	
4. <u>Michael S. Mullin</u> County Attorney/Contract Management	<u>3/12/2021</u> Date	

Comments: _____

COUNTY MANAGER – FINAL SIGNATURE APPROVAL

Taco E. Pope AICP 3/12/2021
 Taco Pope Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
 Copy: Department Procurement
 Office of Management & Budget
 County Attorney/Contract Management
 Clerk Finance

SIXTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING (CEI) SERVICES FOR CR 115 WIDENING AND RESURFACING PROJECT FOR NASSAU COUNTY, FLORIDA

THIS AMENDMENT made and entered into this 12th day of March, 2021 by and between the **Board of County Commissioners of Nassau County**, Florida, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CDM Smith, Inc.**, a Foreign Profit Corporation, whose Florida office address is located at 7029-1 Commonwealth Avenue, Jacksonville, Florida 32220, hereinafter referred to as "Consultant".

WHEREAS, the parties entered into an *Agreement for Professional Engineering (CEI) Services for CR 115 Widening and Resurfacing Project for Nassau County, Florida*, as required by FDOT, on or about November 18, 2019;

WHEREAS, the Agreement allowed for the performance period to be extended upon mutual consent of the parties; and

WHEREAS, the Consultant requested an extension of the performance period through January 18, 2021 and said extension was approved by the Board on December 14, 2020; and

WHEREAS, Anderson Columbia Co., Inc. submitted a request for an additional Change Order (CM2731-C03) extending the construction end date to January 30, 2021 to account for

inclement weather days and holidays and said extension was approved by the County Manager; and

WHEREAS, on January 25, 2021, based upon Engineering Services' recommendation, the parties amended the Agreement extending the performance period for CDM Smith, Inc. for an additional period of time beginning January 31, 2021 and ending March 31, 2021 to allow CDM Smith, Inc. to provide CEI services pursuant to the completion of the road; and

WHEREAS, Anderson Columbia Co., Inc. failed to substantially complete construction by December 16, 2021 and finally complete construction of the roadway by January 30, 2021. Therefore, Engineering Services recommends believes that it is in the best interest of the County and recommends that the Agreement be amended once again to extend the performance period, based upon Anderson Columbia Co., Inc.'s failure, for an additional thirty (30) day period beginning April 1, 2021 and ending April 30, 2021 to allow CDM Smith, Inc. to continue to provide CEI services through project completion.

NOW, THEREFORE, for and in consideration of the promises and mutual covenants and understanding contained herein, the parties hereto do mutually agree as follows:

1. The Agreement shall be amended to extend the performance period for an additional thirty (30) days beginning April 1, 2021 and ending April 30, 2021.

2. All other provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**

Taco E. Pope, AICP

By: Taco E. Pope, AICP

Its: Designee

CDM SMITH, INC.

Amelia Davies

By: Amelia Davies

Its: Associate

Date: 3/12/2021