

CS-20.221

CHANGE ORDER APPROVAL FORM

PROJECT: Crawford Road Phase I

CHANGE ORDER NUMBER: 2

DATE: 5/25/2021

CONTRACT NUMBER: CM2924

TO CONTRACTOR: Anderson Columbia Co., Inc.

Reason for Change Order: Add ten (10) days to the contract time for days Contractor could not work due to weather (rain), affecting project site and the Contractor's ability to work.

Original Contract Sum.....	\$	<u>1,080,805.17</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,080,805.17</u>
Amount of this Change Order (Add).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,080,805.17</u>

The Contract Time will be increased	<u>10 (Ten) days</u>
Previous estimated Substantial Completion: <u>05/15/2021</u>	Final Completion: <u>06/29/2021</u>
New estimated Substantial Completion: <u>05/25/2021</u>	Final Completion: <u>07/09/2021</u>

APPROVED BY: Robert Companion DATE: 5/26/2021
 Robert Companion, Engineering Services

APPROVED BY: Brian Simmons DATE: 5/26/2021
 Brian Simmons, Procurement Manager

APPROVED BY: Megan Diehl DATE: 6/3/2021
 Megan Diehl, Office of Management and Budget

APPROVED BY: Michael S. Mullin DATE: 6/3/2021
 Michael Mullin, County Atty./Contract Management

APPROVED BY: Taco E. Pope, AICP DATE: 6/4/2021
 Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: _____
 Thomas R. Ford, Chairman

ATTEST: N/A
 John A. Crawford, Clerk of Courts

DATE: _____

Account No(s). 63470541-563100 CRAW1

**SECTION 00 63 63
CHANGE ORDER REQUEST FORM**

(Instructions on 00 63 63-2) Crawford Road Phase I

No. 2

PROJECT

DATE OF ISSUANCE: 5/12/2021 EFFECTIVE DATE: _____

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: CM 2924

CONTRACTOR: Anderson Columbia ENGINEER / ARCHITECT: ETM

You are directed to make the following changes in the Contract Documents.

Description: Add 10 contract days.

Reason for Change Order: Adjust contract time for days contractor could not work due to weather (rain), affecting the project site and the contractor's ability to work.

Attachments: (List documents supporting change) – Daily Work Reports

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$ <u>1,080,805.17</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>160</u></p> <p>Ready for Final Payment: <u>205</u> (days or dates)</p>
<p>Net change from previous Change Orders No. 1 to No.1</p> <p>\$ <u>0.00</u></p>	<p>Net change from previous Change Orders No.1 to No.1</p> <p><u>7</u> (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$ <u>1,080,805.17</u></p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>167</u></p> <p>Ready for Final Payment: <u>212</u> (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$ <u>0.00</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>10</u> (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$ <u>1,080,805.17</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>177</u></p> <p>Ready for Final Payment: <u>222</u> (days or dates)</p>

RECOMMENDED:
By: [Signature]
Engineer/Architect (Authorized Signature)

APPROVED:
By: R
COUNTY (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 5/12/2021

Date: 05/21/2021

Date: 5/13/21

CHANGE ORDER

