

**CHANGE ORDER APPROVAL FORM**

PROJECT: BOOSTER PUMP STATION REPLACEMENT PROJECT

CHANGE ORDER NUMBER: 2

DATE: 12/22/2021

CONTRACT NUMBER: CM3003

TO CONTRACTOR: SAWCROSS CONTRACTORS AND ENGINEERS, INC.

Description: NSF Coating

Reason for Change Order: We have requested that Sawcross provide a change order proposal for coating the interior face of the walls with a NSF approved coating

Original Contract Sum.....	<u>\$3,488,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.....	<u>\$(31,225.00)</u>
Contract Sum Prior to This Change Order.....	<u>\$3,456,775.00</u>

Amount of this Change Order (Add)..... **\$25,106.35**

New Contract Sum Including this Change Order..... \$3,481,881.35

The Contract Time will be <b>increased</b>	<u>14 (fourteen) days</u>
Previous Substantial Completion: <u>02/21/2023</u>	Previous Final Completion: <u>03/23/2023</u>
New Substantial Completion: <b><u>03/07/2023</u></b>	New Final Completion: <b><u>04/06/2023</u></b>

APPROVED BY: Teresa Irby-Butler DATE: 1/5/2022  
Teresa Irby-Butler, Project Manager

APPROVED BY: Marshall Eyerman DATE: 1/5/2022  
Procurement Manager

APPROVED BY: Marshall Eyerman DATE: 1/5/2022  
Office of Management and Budget

APPROVED BY: Denise C. May DATE: 1/7/2022  
County Attorney's Office

APPROVED BY: Taco E. Pope, AICP DATE: 1/7/2022  
Taco E. Pope, AICP, County Manager

APPROVED BY: N/A DATE: \_\_\_\_\_

Thomas R. Ford, Chairman

ATTEST:

N/A  
John A. Crawford, Clerk of Courts

DATE: \_\_\_\_\_

Account No(s). 71500533 562002 BPS