

**CHANGE ORDER APPROVAL FORM**

PROJECT: BOOSTER PUMP STATION REPLACEMENT PROJECT

CHANGE ORDER NUMBER: 3

DATE: 12/22/2021

CONTRACT NUMBER: CM3003

TO CONTRACTOR: SAWCROSS CONTRACTORS AND ENGINEERS, INC.

Description: Sidewalk adjustment and time extension

Reason for Change Order: Furnish and install approximately 400' of base material and asphalt sidewalk along the west edge of Beach Lagoon Drive as required to redirect pedestrian traffic as needed for the safe demolition of the existing ground storage tank, construction of the new tank and demolition of the existing pump station structure.

Original Contract Sum.....	<u>\$3,488,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.....	<u>\$(6,118.65)</u>
Contract Sum Prior to This Change Order.....	<u>\$3,481,881.35</u>
Amount of this Change Order (Add).....	<u>\$18,727.65</u>
New Contract Sum Including this Change Order.....	<u>\$3,500,609.00</u>

The Contract Time will be <b>increased</b>	<u>45 (forty-five) days</u>
Previous Substantial Completion: <u>03/07/2023</u>	Previous Final Completion: <u>04/06/2023</u>
New Substantial Completion: <u>04/21/2023</u>	New Final Completion: <u>05/21/2023</u>

APPROVED BY: <u>Teresa Irby-Butler</u>	DATE: <u>1/5/2022</u>
Teresa Irby-Butler, Project Manager	
APPROVED BY: <u>Marshall Eyerman</u>	DATE: <u>1/5/2022</u>
Procurement Manager	
APPROVED BY: <u>Marshall Eyerman</u>	DATE: <u>1/5/2022</u>
Office of Management and Budget	
APPROVED BY: <u>Denise C. May</u>	DATE: <u>1/7/2022</u>
County Attorney's Office	
APPROVED BY: <u>Taco E. Pope AICP</u>	DATE: <u>1/7/2022</u>
Taco E. Pope, AICP, County Manager	

APPROVED BY:           N/A            
                  Thomas R. Ford, Chairman

DATE: \_\_\_\_\_

ATTEST:           N/A            
                  John A. Crawford, Clerk of Courts

DATE: \_\_\_\_\_

Account No(s). 71500533 562002 BPS