CS-22-041 CHANGE ORDER APPROVAL FORM

PROJECT: Asphalt Services (2022 Road List)	
CHANGE ORDER NUMBER: 1	
DATE: <u>10/14/2022</u>	
CONTRACT NUMBER: CM2977 WA03	
TO CONTRACTOR: Preferred Materials, Inc	
Description: Add \$284,542.24 and 157 DAYS to Work Authorization	
Reason for Change Order: To incorporate the following:	
Issue No. 1: (\$200,100.17) - Deduction includes quantities increase/de roads on the current Work Authorization (WA03). See 2022 Road Over	
Issue No. 2: \$94,499.26 – Four additional roads added to Scope of Wo Street, Rosewood Lane and Bloomfield Court.	ork. Kings Ferry Road (portion), Olive
Issue No. 3: \$390,143.15 – Change in price per ton of asphalt based or Bituminous Index Price Increase. See 2022 Road Overlays Change Or	· ·
Issue No. 4: \$0.00 completion date extended to December 2, 2022.	
	3,161,503.94 0.00 3,161,503.94 284,542.24 3,446,046.18 Increased 157 days
New Substantial Completion: <u>N/A</u> New Final Compl	
APPROVED BY: Doug Podiak Doug Podiak, Public Works Director	DATE:
APPROVED BY: Lanaee Gilmore, Procurement	DATE: 10/26/2022

APPROVED BY:	cliris tacambra	DATE: ^{10/27/2022}
	Chris Lacambra, Office of Management and Budget	
APPROVED BY:	Denise C. May	DATE: 11/1/2022
	Denise May, County Attorney	
APPROVED BY:	Robert Companion	DATE:
	Robert Companion, P.E., Deputy County Manager	
APPROVED BY:	Taco E. Pope, AICP	DATE: 10/19/2022
	Taco E. Pope, AICP, County Manager	
APPROVED BY:	Jeff Gray Chairman	DATE:
	Jely Gray Chairman	
ATTEST:	See below	DATE:
	John A. Crawford, Clerk of Courts	

Account No(s). 63461541-546550 L&O

ATTESTATION. Only to Authenticity as to Chairman's Signature:

11-14

John A. Crawford, Ex-Officio Clerk