

CS-23-235

CHANGE ORDER APPROVAL FORM

PROJECT: American Beach Water and Sewer District

CHANGE ORDER NUMBER: 1

DATE: 2/6/2024

CONTRACT NUMBER: CM3171

TO CONTRACTOR: U.S. Water Services Corporation

Description: Contractor providing labor materials and equipment to carry out the American Beach Well and Septic Tank Phase Out project.

Reason for Change Order: Dedicated labor , equipment and materials required to locate unknown utilities within the American Beach Well and Septic Tank Phase Out project

| | | |
|---|----|---------------------|
| Original Contract Sum..... | \$ | <u>7,831,538.00</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>-0-</u> |
| Contract Sum Prior to This Change Order..... | \$ | <u>7,831,538.00</u> |
| Amount of this Change Order (Add)..... | \$ | <u>42,133.60</u> |
| New Contract Sum Including this Change Order..... | \$ | <u>7,873,671.60</u> |

The Contract Time will be increased or decreased (select one) 0 days

Previous Substantial Completion: 12/08/23 Previous Final Completion: 01/07/2024

New Substantial Completion: N/A New Final Completion: N/A

APPROVED BY: Chris Lacambra DATE: 2/13/2024
 Department Head/Managing Agent

APPROVED BY: Janice Melmore DATE: 2/13/2024
 Procurement

JP APPROVED BY: Chris Lacambra DATE: 2/13/2024
2/13/2024 Office of Management and Budget

APPROVED BY: Denise C. May DATE: 2/14/2024
DFJ 2/14/2024 County Attorney

APPROVED BY: Taco E. Popey AICP DATE: 2/14/2024
 County Manager

APPROVED BY: N/A
 John F. Martin, Chairman

DATE: _____

ATTEST: N/A
 John A. Crawford, Clerk of Courts

DATE: _____

Account No(s). 72005536-563552 SSRF3 72005536-563551 WIIN

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

No. 1


| | | |
|--|-------------------------------------|-----------------------|
| DATE OF ISSUANCE | PROJECT | EFFECTIVE DATE |
| AMERICAN BEACH WATER AND SEWER DISTRICT | | |
| COUNTY Contract / Purchase Order No.: CM3171 | | |
| CONTRACTOR U.S. Water Services Corporation | ENGINEER / ARCHITECT Wade Trim/FGUA | |

You are directed to make the following changes in the Contract Documents.

Dedicate labor, equipment and materials required to locate unknown utilities within the American Beach Well and Septic Tank Phase Out project

| | |
|---|--|
| <p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price \$ <u>7,831,538.00</u></p> <hr/> <p>Net change from previous Change Orders No. <u>0</u> to No <u>0</u> \$ <u>0.00</u></p> <hr/> <p>Contract Price prior to this Change Order \$ <u>7,831,538.00</u></p> <hr/> <p>Net Increase (decrease) of this Change Order \$ <u>42,133.60</u></p> <hr/> <p>Contract Price with all approved Change Orders \$ <u>7,873,671.60</u></p> | <p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Ready for Final Payment: <u>01/07/24</u> <u>580 days</u> (days and dates)</p> <hr/> <p>Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> <u>00</u> (days)</p> <hr/> <p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>12/08/23 (550 days)</u></p> <p>Final Payment: <u>01/07/24 (580 days)</u> (days and dates)</p> <hr/> <p>Net Increase (decrease) of this Change Order <u>0 days</u> (days)</p> <hr/> <p>Contract Times with all approved Change Orders</p> <p>Substantial Completion <u>12/08/23 (550 days)</u></p> <p>Final Payment: <u>01/07/24 (580 days)</u> (days and dates)</p> |
|---|--|

RECOMMENDED:

By: 
Engineer/Architect (Authorized Signature)
Signature)

Date: 12/14/23

APPROVED:


By: 
COUNTY (Authorized Signature)

Date: 1.6.24

ACCEPTED:

By: 
Contractor (Authorized)

Date: 12/13/23

|  | | US WATER American Beach Water & Sewer District Well and Septic Tank Phase Out Program | | | | | | | | | |
|---|---|--|---------------|---|----------------|----------------|-------------------------|---------------|-------------|--|-------------|
| PREPARED FOR : | FGUA/Nassau | PREPARED BY: | Scott Anaheim | DATE: | 11/17/2023 | CHANGE ORDER | | #1 | | | |
| LABOR | | DESCRIPTION OF WORK | | | Standard Hours | Overtime Hours | Base Rate | Overtime Rate | TOTALS | | |
| PROJECT MANAGER | | | | | 30 | | \$ 66.77 | | \$ 2003.10 | | |
| INSPECTOR | | | | | | | | | | | |
| | | | | | | | Labor Subtotal | \$ 2003.10 | | | |
| | | | | | | | Mark Up | | | | |
| | | | | | | | Labor Total | \$ 2003.10 | | | |
| MATERIALS | DESCRIPTION | | | QTY | UNIT COST | TOTAL COST | | TOTAL | | | |
| | | | | | | | Material Subtotal | | | | |
| | | | | | | | Tax | | | | |
| | | | | | | | Mark Up | | | | |
| | | | | | | | | | | | |
| EQUIPMENT | DESCRIPTION | | | QTY | UNIT COST | WEEKS | | TOTAL | | | |
| See GWP Change Orders for complete breakdown | | | | | | | Equipment Subtotal | | | | |
| | | | | | | | Tax | | | | |
| | | | | | | | Mark Up | | | | |
| | | | | | | | Equipment Total | | | | |
| GENERAL CONDITIONS | DESCRIPTION | | | QTY. Rate | UNIT COST | WEEKS | | TOTAL | | | |
| Bond Increase | | | | | | | | \$236.00 | | | |
| US Water Mark Up | | | | | | | Mark Up | 5.00% | \$1,899.74 | | |
| | | | | | | | General Condition Total | \$2,135.74 | | | |
| | | | | | | | | | | | |
| SUBCONTRACTORS | DESCRIPTION | | | QTY. Rate | UNIT COST | WEEKS | | TOTAL | | | |
| ETM Surveying & Mapping | SUE- Subsurface Utility Excavation Work | | | | | | | \$19,250.00 | | | |
| GWP | | | | | | | | \$18,744.82 | | | |
| | | | | | | | Subcontractor Subtotal | \$ 37,994.82 | | | |
| SUMMARY | | | | | | | | | | | |
| US Water was tasked with finding a 3 rd party company to perform Subsurface Utility Engineering (SUE) work to locate existing piping due to the owner of the private water system refusal to mark the infrastructure. The unknown pipe location caused scheduling delays with the installation of new gravity piping and required needed adjustments to manholes to avoid conflicts. ETM was hired to perform SUE work to locate the existing water main and services. | | | | SUE- Subsurface Utility Excavation Work | | | | | \$19,250.00 | | |
| | | | | 3-02-2023 - Delay due to SUE Equipment impeding excavation | | | | | | | \$5,631.68 |
| | | | | 3-16-2023 - Cable delays | | | | | | | \$2,579.09 |
| | | | | 3-20-2023 -Delay for Waterline Conflict | | | | | | | \$1,419.87 |
| | | | | 3-21-2023 -Delay for Waterline Conflict & Repair | | | | | | | \$1,140.75 |
| | | | | 3-22-2023 - 2-hour delay for Waterline Conflict & Repair | | | | | | | \$1,140.75 |
| | | | | 3-23-2023 - 4-hour delay for Water Service Abandonment and Valve Installation | | | | | | | \$2,509.78 |
| | | | | 4-4-2023 - 2-hour delay for Waterline Conflict with trenchbox | | | | | | | \$1,254.89 |
| | | | | 4-5-2023 - 4- hour delay due to storm drain and water service | | | | | | | \$3,068.01 |
| | | | | | | | | | | | \$18,744.82 |
| | | | | | | | TOTAL | \$42,133.66 | | | |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 03-02-2023

Entire day shut down for locates due to vac truck
in roadway work area**COST CALCULATION-**

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|-------------------|
| Labor | | | | |
| Superintendent | 9.5 | Hour | \$78.50 | \$745.75 |
| Foreman | 8.5 | Hour | \$52.60 | \$447.10 |
| Trackhoe Operator | 8.5 | Hour | \$55.50 | \$471.75 |
| Pipelayer | 8.5 | Hour | \$41.80 | \$355.30 |
| Loader Operator | 8.5 | Hour | \$37.70 | \$320.45 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$2,340.35 |
| Equipment | | | | |
| Crew Truck with Trailer | 8.5 | Hour | \$31.25 | \$265.63 |
| Work Truck | 8.5 | Hour | \$21.87 | \$185.90 |
| JD 210 GLC Excavator | 8.5 | Hour | \$24.91 | \$211.70 |
| 524K Deere Loader | 8.5 | Hour | \$15.31 | \$130.16 |
| JD 50D Mini Excavator | 8.5 | Hour | \$15.38 | \$130.69 |
| Skid | 8.5 | Hour | \$23.90 | \$203.16 |
| Roller | 8.5 | Hour | \$15.26 | \$129.70 |
| Dump Truck | 0 | Hour | \$38.41 | \$0.00 |
| Well Point Pump Rental | 8.5 | Hour | \$30.76 | \$261.49 |
| Well Point Rental | 8.5 | Hour | \$90.59 | \$770.04 |
| Trench Boxes | 8.5 | Hour | \$31.57 | \$268.30 |
| Total Equip Cost | | | | \$2,556.76 |
| Total Labor + Equip | | | | \$4,897.11 |
| Markup 15% | | | | \$734.57 |
| Subtotal Labor and Equipment | | | | \$5631.68 |
| Total Daily Cost | | | | \$4,897.11 |
| Total Daily with Markup | | | | \$5,631.68 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 03-02-2023

Entire day shut down for locates due to vac truck
in roadway work area**COST CALCULATION-**

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|------------|
| Labor | | | | |
| Superintendent | 9.5 | Hour | \$78.50 | \$745.75 |
| Foreman | 8.5 | Hour | \$52.60 | \$447.10 |
| Trackhoe Operator | 8.5 | Hour | \$55.50 | \$471.75 |
| Pipelayer | 8.5 | Hour | \$41.80 | \$355.30 |
| Loader Operator | 8.5 | Hour | \$37.70 | \$320.45 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$2,340.35 |
| Equipment | | | | |
| Crew Truck with Trailer | 8.5 | Hour | \$31.25 | \$265.63 |
| Work Truck | 8.5 | Hour | \$21.87 | \$185.90 |
| JD 210 GLC Excavator | 8.5 | Hour | \$24.91 | \$211.70 |
| 524K Deere Loader | 8.5 | Hour | \$15.31 | \$130.16 |
| JD 50D Mini Excavator | 8.5 | Hour | \$15.38 | \$130.69 |
| Skid | 8.5 | Hour | \$23.90 | \$203.16 |
| Roller | 8.5 | Hour | \$15.26 | \$129.70 |
| Dump Truck | 0 | Hour | \$38.41 | \$0.00 |
| Well Point Pump Rental | 8.5 | Hour | \$30.76 | \$261.49 |
| Well Point Rental | 8.5 | Hour | \$90.59 | \$770.04 |
| Trench Boxes | 8.5 | Hour | \$31.57 | \$268.30 |
| Total Equip Cost | | | | \$2,556.76 |
| Total Labor + Equip | | | | \$4,897.11 |
| Markup 15% | | | | \$734.57 |
| Subtotal Labor and Equipment | | | | \$5631.68 |
| Total Daily Cost | | | | \$4,897.11 |
| Total Daily with Markup | | | | \$5,631.68 |

WORK PERFORMED

Date : 03-16-2023

GWP CONSTRUCTION INC - T&M COST BREAKDOWN

Cable Delays

4 hr delay-AT&T onsite locating unmarked cables

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|-------------------|
| Labor | | | | |
| Superintendent | 4 | Hour | \$78.50 | \$314.00 |
| Foreman | 4 | Hour | \$52.60 | \$210.40 |
| Trackhoe Operator | 4 | Hour | \$55.50 | \$222.00 |
| Pipelayer | 4 | Hour | \$41.80 | \$167.20 |
| Loader Operator | 4 | Hour | \$37.70 | \$150.80 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$1,064.40 |
| Equipment | | | | |
| Crew Truck with Trailer | 4 | Hour | \$31.25 | \$125.00 |
| Work Truck | 4 | Hour | \$21.87 | \$87.48 |
| JD 210 GLC Excavator | 4 | Hour | \$24.91 | \$99.63 |
| 524K Deere Loader | 4 | Hour | \$15.31 | \$61.25 |
| JD 50D Mini Excavator | 4 | Hour | \$27.41 | \$109.63 |
| Skid | 4 | Hour | \$23.90 | \$95.61 |
| Roller | 4 | Hour | \$15.26 | \$61.04 |
| Dump Truck | 4 | Hour | \$38.41 | \$153.63 |
| Well Point Pump Rental | 0 | Hour | \$30.76 | \$0.00 |
| Well Point Rental | 0 | Hour | \$90.59 | \$0.00 |
| Trench Boxes | 4 | Hour | \$31.57 | \$126.26 |
| Total Equip Cost | | | | \$919.51 |
| Total Labor + Equip | | | | \$1,983.91 |
| Markup 15% | | | | \$297.59 |
| Subtotal Labor and Equipment | | | | \$2,579.09 |
| Total Daily Cost | | | | \$1,983.91 |
| Total Daily with Markup | | | | \$2,579.09 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 03-20-2023

Waterline Conflict

2 hour delay

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|-------------------|
| Labor | | | | |
| Superintendent | 2 | Hour | \$78.50 | \$157.00 |
| Foreman | 2 | Hour | \$52.60 | \$105.20 |
| Trackhoe Operator | 2 | Hour | \$55.50 | \$111.00 |
| Pipelayer | 2 | Hour | \$41.80 | \$83.60 |
| Loader Operator | 2 | Hour | \$37.70 | \$75.40 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$532.20 |
| Equipment | | | | |
| Crew Truck with Trailer | 2 | Hour | \$31.25 | \$62.50 |
| Work Truck | 2 | Hour | \$21.87 | \$43.74 |
| JD 210 GLC Excavator | 2 | Hour | \$24.91 | \$49.81 |
| 524K Deere Loader | 2 | Hour | \$15.31 | \$30.63 |
| JD 50D Mini Excavator | 2 | Hour | \$27.41 | \$54.81 |
| Skid | 2 | Hour | \$23.90 | \$47.80 |
| Roller | 2 | Hour | \$15.26 | \$30.52 |
| Dump Truck | 2 | Hour | \$38.41 | \$76.82 |
| Well Point Pump Rental | 2 | Hour | \$30.76 | \$61.53 |
| Well Point Rental | 2 | Hour | \$90.59 | \$181.19 |
| Trench Boxes | 2 | Hour | \$31.57 | \$63.13 |
| Total Equip Cost | | | | \$702.47 |
| Total Labor + Equip | | | | \$1,234.67 |
| Markup 15% | | | | \$185.20 |
| Subtotal Labor and Equipment | | | | \$1,419.87 |
| Total Daily Cost | | | | \$1,234.67 |
| Total Daily with Markup | | | | \$1,419.87 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 03-21-2023

Waterline conflict

2 hour delay-Waterline Conflict & 2" PVC Repair

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|------------|
| Labor | | | | |
| Superintendent | 2 | Hour | \$78.50 | \$157.00 |
| Foreman | 2 | Hour | \$52.60 | \$105.20 |
| Trackhoe Operator | 2 | Hour | \$55.50 | \$111.00 |
| Pipelayer | 2 | Hour | \$41.80 | \$83.60 |
| Loader Operator | 2 | Hour | \$37.70 | \$75.40 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$532.20 |
| Equipment | | | | |
| Crew Truck with Trailer | 2 | Hour | \$31.25 | \$62.50 |
| Work Truck | 2 | Hour | \$21.87 | \$43.74 |
| JD 210 GLC Excavator | 2 | Hour | \$24.91 | \$49.81 |
| 524K Deere Loader | 2 | Hour | \$15.31 | \$30.63 |
| JD 50D Mini Excavator | 2 | Hour | \$27.41 | \$54.81 |
| Skid | 2 | Hour | \$23.90 | \$47.80 |
| Roller | 2 | Hour | \$15.26 | \$30.52 |
| Dump Truck | 2 | Hour | \$38.41 | \$76.82 |
| Well Point Pump Rental | 0 | Hour | \$30.76 | \$0.00 |
| Well Point Rental | 0 | Hour | \$90.59 | \$0.00 |
| Trench Boxes | 2 | Hour | \$31.57 | \$63.13 |
| Total Equip Cost | | | | \$459.76 |
| Total Labor + Equip | | | | \$991.96 |
| Markup 15% | | | | \$148.79 |
| Subtotal Labor and Equipment | | | | \$1,140.75 |
| Total Daily Cost | | | | \$991.96 |
| Total Daily with Markup | | | | \$1,140.75 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Waterline Conflict

Date : 03-22-2023

2 hour delay-Waterline Conflict & 2" PVC Repair

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|--------------------|-------------|--------------------|-------------------|
| Labor | | | | |
| Superintendent | 2 | Hour | \$78.50 | \$157.00 |
| Foreman | 2 | Hour | \$52.60 | \$105.20 |
| Trackhoe Operator | 2 | Hour | \$55.50 | \$111.00 |
| Pipelayer | 2 | Hour | \$41.80 | \$83.60 |
| Loader Operator | 2 | Hour | \$37.70 | \$75.40 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$532.20 |
| Equipment | | | | |
| Crew Truck with Trailer | 2 | Hour | \$31.25 | \$62.50 |
| Work Truck | 2 | Hour | \$21.87 | \$43.74 |
| JD 210 GLC Excavator | 2 | Hour | \$24.91 | \$49.81 |
| 524K Deere Loader | 2 | Hour | \$15.31 | \$30.63 |
| JD 50D Mini Excavator | 2 | Hour | \$27.41 | \$54.81 |
| Skid | 2 | Hour | \$23.90 | \$47.80 |
| Roller | 2 | Hour | \$15.26 | \$30.52 |
| Dump Truck | 2 | Hour | \$38.41 | \$76.82 |
| Well Point Pump Rental | 0 | Hour | \$30.76 | \$0.00 |
| Well Point Rental | 0 | Hour | \$90.59 | \$0.00 |
| Trench Boxes | 2 | Hour | \$31.57 | \$63.13 |
| Total Equip Cost | | | | \$459.76 |
| Total Labor + Equip | | | | \$991.96 |
| Markup 15% | | | | \$148.79 |
| Subtotal Labor and Equipment | | | | \$1,140.75 |
| Total Daily Cost | | | | \$991.96 |
| Total Daily with Markup | | | | \$1,140.75 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 03-23-2023

Waterline Conflict

4 hour delay, waterline cut & valve installed

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|--------------------|-------------|--------------------|-------------------|
| Labor | | | | |
| Superintendent | 4 | Hour | \$78.50 | \$314.00 |
| Foreman | 4 | Hour | \$52.60 | \$210.40 |
| Trackhoe Operator | 4 | Hour | \$55.50 | \$222.00 |
| Pipelayer | 4 | Hour | \$41.80 | \$167.20 |
| Loader Operator | 4 | Hour | \$37.70 | \$150.80 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$1,064.40 |
| Equipment | | | | |
| Crew Truck with Trailer | 4 | Hour | \$31.25 | \$125.00 |
| Work Truck | 4 | Hour | \$21.87 | \$87.48 |
| JD 210 GLC Excavator | 4 | Hour | \$57.66 | \$230.63 |
| 524K Deere Loader | 4 | Hour | \$44.22 | \$176.88 |
| JD 50D Mini Excavator | 4 | Hour | \$15.38 | \$61.50 |
| Skid | 4 | Hour | \$23.90 | \$95.61 |
| Roller | 4 | Hour | \$15.26 | \$61.04 |
| Dump Truck | 4 | Hour | \$38.41 | \$153.63 |
| Well Point Pump Rental | 0 | Hour | \$30.76 | \$0.00 |
| Well Point Rental | 0 | Hour | \$90.59 | \$0.00 |
| Trench Boxes | 4 | Hour | \$31.57 | \$126.26 |
| Total Equip Cost | | | | \$1,118.02 |
| Total Labor + Equip | | | | \$2,182.42 |
| Markup 15% | | | | \$327.36 |
| Subtotal Labor and Equipment | | | | \$2,509.78 |
| Total Daily Cost | | | | \$2,182.42 |
| Total Daily with Markup | | | | \$2,509.78 |

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 04-04-2023

Waterline conflict

2 hr Delay-Conflict with waterline had to go under

COST CALCULATION-

| Description | Total Hours | Unit | Rate / Hour | Cost |
|----------------------------------|-------------|------|-------------|-----------------|
| Labor | | | | |
| Superintendent | 2 | Hour | \$78.50 | \$157.00 |
| Foreman | 2 | Hour | \$52.60 | \$105.20 |
| Trackhoe Operator | 2 | Hour | \$55.50 | \$111.00 |
| Pipelayer | 2 | Hour | \$41.80 | \$83.60 |
| Loader Operator | 2 | Hour | \$37.70 | \$75.40 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$532.20 |

Equipment

| | | | | |
|-------------------------|---|------|---------|-----------------|
| Crew Truck with Trailer | 2 | Hour | \$31.25 | \$62.50 |
| Work Truck | 2 | Hour | \$21.87 | \$43.74 |
| JD 210 GLC Excavator | 2 | Hour | \$57.66 | \$115.31 |
| 524K Deere Loader | 2 | Hour | \$44.22 | \$88.44 |
| JD 50D Mini Excavator | 2 | Hour | \$15.38 | \$30.75 |
| Skid | 2 | Hour | \$23.90 | \$47.80 |
| Roller | 2 | Hour | \$15.26 | \$30.52 |
| Dump Truck | 2 | Hour | \$38.41 | \$76.82 |
| Well Point Pump Rental | 0 | Hour | \$30.76 | \$0.00 |
| Well Point Rental | 0 | Hour | \$90.59 | \$0.00 |
| Trench Boxes | 2 | Hour | \$31.57 | \$63.13 |
| Total Equip Cost | | | | \$559.01 |

| | |
|-------------------------------------|-------------------|
| Total Labor + Equip | \$1,091.21 |
| Markup 15% | \$163.68 |
| Subtotal Labor and Equipment | \$1,254.89 |

| | |
|-------------------------|-------------------|
| Total Daily Cost | \$1,091.21 |
|-------------------------|-------------------|

| | |
|--------------------------------|-------------------|
| Total Daily with Markup | \$1,254.89 |
|--------------------------------|-------------------|

GWP CONSTRUCTION INC - T&M COST BREAKDOWN**WORK PERFORMED**

Date : 04-05-2023

Conflict with storm and waterservice
2 Each at 2 hour each.**COST CALCULATION-**

| Description | Total Hours | Unit | Rate / Hour | Cost |
|-------------------------------------|-------------|------|-------------|-------------------|
| Labor | | | | |
| Superintendent | 4 | Hour | \$78.50 | \$314.00 |
| Foreman | 4 | Hour | \$52.60 | \$210.40 |
| Trackhoe Operator | 4 | Hour | \$55.50 | \$222.00 |
| Pipelayer | 4 | Hour | \$41.80 | \$167.20 |
| Loader Operator | 4 | Hour | \$37.70 | \$150.80 |
| Labor | 0 | Hour | \$32.37 | \$0.00 |
| Current Daily Labor Cost- | | | | \$1,064.40 |
| Equipment | | | | |
| Crew Truck with Trailer | 4 | Hour | \$31.25 | \$125.00 |
| Work Truck | 4 | Hour | \$21.87 | \$87.48 |
| JD 210 GLC Excavator | 4 | Hour | \$57.66 | \$230.63 |
| 524K Deere Loader | 4 | Hour | \$44.22 | \$176.88 |
| JD 50D Mini Excavator | 4 | Hour | \$15.38 | \$61.50 |
| Skid | 4 | Hour | \$23.90 | \$95.61 |
| Roller | 4 | Hour | \$15.26 | \$61.03 |
| Dump Truck | 4 | Hour | \$38.41 | \$153.63 |
| Well Point Pump Rental | 4 | Hour | \$30.76 | \$123.06 |
| Well Point Rental | 4 | Hour | \$90.59 | \$362.37 |
| Trench Boxes | 4 | Hour | \$31.57 | \$126.26 |
| Total Equip Cost | | | | \$1,603.44 |
| Total Labor + Equip | | | | \$2,667.84 |
| Markup 15% | | | | \$400.17 |
| Subtotal Labor and Equipment | | | | \$3068.01 |
| Total Daily Cost | | | | \$2,667.84 |
| Total Daily with Markup | | | | \$3068.01 |

ETM Surveying & Mapping, Inc.

14775 Old St. Augustine Road • Jacksonville, Florida 32258
tel 904-642-8550 • fax 904-642-4165
LB3624

Scott Anaheim
U.S. Water Services Corporation
5390 First Coast Highway
Fernandina Beach, FL 34034

April 10, 2023
Invoice No: 0022845

Project S0023.06800 American Beach - SUE

Professional Services rendered through March 31, 2023

Phase 50 SUE Coordination

Lump Sum Task

Number of Days 7.00
Fee Each 250.00
Total Fee 1,750.00

Total Earned 1,750.00
Previous Fee Billing 0.00
Current Fee Billing 1,750.00
Total Fee 1,750.00

Total this Phase \$1,750.00

Phase 51 SUE Designation

Lump Sum Task

Number of Days 3.00
Fee Each 1,900.00
Total Fee 5,700.00

Total Earned 5,700.00
Previous Fee Billing 0.00
Current Fee Billing 5,700.00
Total Fee 5,700.00

Total this Phase \$5,700.00

Phase 53 SUE Excavation (Soft Cover)

Lump Sum Task

Number of Test Holes 24.00
Fee Each 450.00
Total Fee 10,800.00

Total Fee 10,800.00

Total this Phase \$10,800.00

| | | | |
|----------------------|----|----------------------------------|----------------------------------|
| Phase | 54 | SUE Excavation (Hard Cover) | |
| Lump Sum Task | | | |
| Number of Test Holes | | 2.00 | |
| Fee Each | | 500.00 | |
| Total Fee | | 1,000.00 | |
| | | Total Fee | 1,000.00 |
| | | Total this Phase | \$1,000.00 |
| | | Invoice Total this Period | <u><u>\$19,250.00</u></u> |

Certificate Of Completion

| | |
|---|---------------------------|
| Envelope Id: 10B899401B8C424896086CD442AB6120 | Status: Completed |
| Subject: Complete with DocuSign: CM3171 CO#1 U.S. Water | |
| Source Envelope: | |
| Document Pages: 15 | Signatures: 5 |
| Certificate Pages: 6 | Initials: 2 |
| AutoNav: Enabled | Envelope Originator: |
| Envelopeld Stamping: Enabled | Tracy Poore |
| Time Zone: (UTC-05:00) Eastern Time (US & Canada) | tpoore@nassaucountyfl.com |
| | IP Address: 50.238.237.26 |

Record Tracking

| | | |
|----------------------|---------------------------|--------------------|
| Status: Original | Holder: Tracy Poore | Location: DocuSign |
| 2/13/2024 8:43:29 AM | tpoore@nassaucountyfl.com | |

Signer Events

| Signer Events | Signature | Timestamp |
|---------------------------|---|-------------------------------|
| Tracy Poore |  | Sent: 2/13/2024 11:18:59 AM |
| tpoore@nassaucountyfl.com | | Viewed: 2/13/2024 11:19:18 AM |
| OMB Admin | | Signed: 2/13/2024 11:19:25 AM |

Nassau County BOCC
 Security Level: Email, Account Authentication (None)
 Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

| | | |
|------------------------------|--|-------------------------------|
| chris lacambra |  | Sent: 2/13/2024 11:19:28 AM |
| clacambra@nassaucountyfl.com | | Viewed: 2/13/2024 11:28:26 AM |
| OMB Director | | Signed: 2/13/2024 11:28:52 AM |

Nassau County BOCC
 Security Level: Email, Account Authentication (None)
 Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

| | | |
|-----------------------------|---|------------------------------|
| Lanaee Gilmore |  | Sent: 2/13/2024 11:28:54 AM |
| lgilmore@nassaucountyfl.com | | Viewed: 2/13/2024 3:27:16 PM |
| Procurement Director | | Signed: 2/13/2024 3:27:25 PM |

Nassau County BOCC
 Security Level: Email, Account Authentication (None)
 Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

| | | |
|------------------------------|---|------------------------------|
| Abigail F. Jorandby |  | Sent: 2/13/2024 3:27:27 PM |
| ajorandby@nassaucountyfl.com | | Viewed: 2/14/2024 9:12:03 AM |
| Assistant County Attorney | | Signed: 2/14/2024 9:12:09 AM |

Nassau BOCC
 Security Level: Email, Account Authentication (None)
 Signature Adoption: Pre-selected Style
 Using IP Address: 50.238.237.26

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

| Signer Events | Signature | Timestamp |
|---|---|--|
| Denise C. May dmay@nassaucountyfl.com Assistant County Attorney Nassau County BOCC Security Level: Email, Account Authentication (None) | <i>Denise C. May</i> Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26 | Sent: 2/14/2024 9:12:12 AM Viewed: 2/14/2024 9:37:12 AM Signed: 2/14/2024 9:39:15 AM |

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

| | | |
|--|--|--|
| Taco E. Pope, AICP tpope@nassaucountyfl.com County Manager Nassau County BOCC Security Level: Email, Account Authentication (None) | <i>Taco E. Pope, AICP</i> Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26 | Sent: 2/14/2024 9:39:18 AM Viewed: 2/14/2024 10:10:13 AM Signed: 2/14/2024 10:10:18 AM |
|--|--|--|

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

| In Person Signer Events | Signature | Timestamp |
|-------------------------|-----------|-----------|
|-------------------------|-----------|-----------|

| Editor Delivery Events | Status | Timestamp |
|------------------------|--------|-----------|
|------------------------|--------|-----------|

| Agent Delivery Events | Status | Timestamp |
|-----------------------|--------|-----------|
|-----------------------|--------|-----------|

| Intermediary Delivery Events | Status | Timestamp |
|------------------------------|--------|-----------|
|------------------------------|--------|-----------|

| Certified Delivery Events | Status | Timestamp |
|---------------------------|--------|-----------|
|---------------------------|--------|-----------|

| Carbon Copy Events | Status | Timestamp |
|--------------------|--------|-----------|
|--------------------|--------|-----------|

| | | |
|---|---------------|--|
| Clerk Admin boccllegal@nassauclerk.com Security Level: Email, Account Authentication (None) | COPIED | Sent: 2/14/2024 10:10:20 AM Viewed: 2/14/2024 10:11:07 AM |
| Electronic Record and Signature Disclosure: Not Offered via DocuSign | | |

| | | |
|--|---------------|-----------------------------|
| Teresa Irby-Butler teresa.irby-butler@fgua.com Security Level: Email, Account Authentication (None) | COPIED | Sent: 2/14/2024 10:10:21 AM |
| Electronic Record and Signature Disclosure: Accepted: 2/5/2024 11:10:10 AM ID: 060ca3f0-70ec-46be-bdac-a29a9bcdebd2 | | |

| | | |
|---|---------------|-----------------------------|
| Scott Anaheim sanaheim@uswatercorp.net Security Level: Email, Account Authentication (None) | COPIED | Sent: 2/14/2024 10:10:22 AM |
| Electronic Record and Signature Disclosure: Not Offered via DocuSign | | |

| Witness Events | Signature | Timestamp |
|----------------|-----------|-----------|
|----------------|-----------|-----------|

| Notary Events | Signature | Timestamp |
|---------------|-----------|-----------|
|---------------|-----------|-----------|

| Envelope Summary Events | Status | Timestamps |
|-------------------------|--------|------------|
|-------------------------|--------|------------|

| | | |
|---------------|------------------|-----------------------|
| Envelope Sent | Hashed/Encrypted | 2/13/2024 11:18:59 AM |
|---------------|------------------|-----------------------|

| Envelope Summary Events | Status | Timestamps |
|--------------------------------|------------------|-----------------------|
| Certified Delivered | Security Checked | 2/14/2024 10:10:13 AM |
| Signing Complete | Security Checked | 2/14/2024 10:10:18 AM |
| Completed | Security Checked | 2/14/2024 10:10:22 AM |

| Payment Events | Status | Timestamps |
|-----------------------|---------------|-------------------|
|-----------------------|---------------|-------------------|

Electronic Record and Signature Disclosure

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, County of Nassau (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact County of Nassau:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: bsimmons@nassaucountyfl.com

To advise County of Nassau of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at bsimmons@nassaucountyfl.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from County of Nassau

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to bsimmons@nassaucountyfl.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with County of Nassau

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

- i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;
- ii. send us an email to bsimmons@nassaucountyfl.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: <https://support.docusign.com/guides/signer-guide-signing-system-requirements>.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to ‘I agree to use electronic records and signatures’ before clicking ‘CONTINUE’ within the DocuSign system.

By selecting the check-box next to ‘I agree to use electronic records and signatures’, you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify County of Nassau as described above, you consent to receive exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you by County of Nassau during the course of your relationship with County of Nassau.