

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

CS-23-394

SUPPLEMENTAL NO.

3

CONTRACT NO.

G1758

FPN

438204-1-54-01

Recipient: Nassau County

06/06/2024 | 12:59 PM EDT

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on 4-11-2019 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:


Supplemental Agreement #3 extends contract time from June 30, 2024 to December 31, 2025 for Pratt Siding Road from US 1 to Old Dixie Highway (CR 115)

Reason for this Supplemental and supporting engineering and/or cost analysis:


Extend contract time only per request (see Exhibit A)

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.


RECIPIENT:
Nassau County

By: 
Name: John F. Martin
Title: Chair

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

By: _____
Name: Greg Evans
Title: District Secretary

Legal Review:

DocuSigned by:


0D4237CB170D4C2...



NASSAU COUNTY
BOARD OF COUNTY COMMISSIONERS
96135 Nassau Place, Suite 1
Yulee, Florida 32097

John F. Martin
Aaron C. Bell
Jeff Gray
Thomas R. Ford
Klynt A. Farmer

Dist. No. 1 Fernandina Beach
Dist. No. 2 Amelia Island/Fernandina Beach
Dist. No. 3 Yulee
Dist. No. 4 Bryceville/Hilliard
Dist. No. 5 Callahan/West Yulee

TACO E. POPE, AICP
County Manager

JOHN A. CRAWFORD
Ex-Officio Clerk

DENISE C. MAY
County Attorney

April 3, 2024

Kimberly Evans, CPM, FCCM
Program Management
Florida Department of Transportation
1109 South Marion Avenue
Lake City, Florida 32025

Subject: SCOP Funding - Pratt Siding Road from CR-115 to US-1
Financial Project ID: 438204-1-54-01
Request for Time Extension

Dear Ms. Evans:

A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for paving improvements to Pratt Siding Road from CR-115 to US-1 began on April 11, 2019 with a planned completion date of June 30, 2024.

The project plans are complete. Extensive acquisition of additional needed right-of-way is needed for the project and under way. Nassau County has proposed revisions to the plans to reduce the required the number of different property owner acquisitions required for the project by half.

Understanding the needed work to deliver the project, an 18-month extension is proposed for the existing agreement. This should allow sufficient time to finalize the revisions, acquire the remaining necessary right-of-way along the segment, and complete construction. This extension would establish a new agreement termination date of December 31, 2025.

We appreciate your consideration of the time extension, as we eagerly work to complete this project. Please do not hesitate to reach out to me should you have any questions or concerns.

Sincerely,

Robert T. Companion, PE
Deputy County Manager / County Engineer