

CHANGE ORDER APPROVAL FORM

PROJECT: American Beach Well and Septic Tank Replacement

CHANGE ORDER NUMBER: 4

DATE: 6/6/24

CONTRACT NUMBER: CM3171

PURCHASE ORDER NUMBER (IF APPLICABLE): 22000495

TO CONTRACTOR: U.S. Water Services Corporation

Description: Requesting additional funding and additional 180 days to perform sewer connection hook-ups on 101 private homes to the new gravity sewer system to eliminate existing septic tanks in the American Beach Septic Phase Out area.

Reason for Change Order: 101 private homes are being included in the gravity sewer system to eliminate existing septic tanks in the American Beachy Septic Phase Out area.

Original Contract Sum.....	\$	<u>7,831,538.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>363,374.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>8,194,912.00</u>
Amount of this Change Order (Add).....	\$	<u>1,137,458.67</u>
New Contract Sum Including this Change Order.....	\$	<u>9,332,370.67</u>

The Contract Time will be **increased** 180 days
 Previous Substantial Completion: 4/20/2024 Previous Final Completion: 5/20/2024
 New Substantial Completion: 10/17/2024 New Final Completion: 11/16/2024

APPROVED BY: Chris Lacambra DATE: 6/6/2024
 Department Head/Managing Agent

APPROVED BY: Chris Lacambra DATE: 6/6/2024
 Procurement

AP
 APPROVED BY: Sanasa Almonte DATE: 6/6/2024
 6/6/2024 Office of Management and Budget

APPROVED BY: Denise C. May DATE: 6/6/2024
 County Attorney

APPROVED BY: 
County Manager

DATE: 6/6/2024


APPROVED BY: 
~~Chairman~~ John F. Martin, Chairman

DATE: 6-10-24

ATTEST: *See below
John A. Crawford, Clerk of Courts

DATE: 6-10-24

Account No(s). 72005536-563551 REDI
72500536-563551 ABWSD

ATTESTATION: Only to Authenticity as to Chairman's Signature:

John A. Crawford, Ex-Officio Clerk