

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

2

CONTRACT NO.

G1758

FPN

438204-1-54-01

Recipient: Nassau County

04/17/2023 | 1:46 PM EDT

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on 4/11/2019 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:


Extend the agreement twelve months to 6/30/2024

Reason for this Supplemental and supporting engineering and/or cost analysis:

Acquisition of additional right-of-way


IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
Nassau County

By: 


Name: Klynt A. Farmer
Title: Chair

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:


By: _____
Name: Greg Evans
Title: District Two Secretary

Legal Review:

DocuSigned by:


0D4237C8170D4C2...



NASSAU COUNTY
BOARD OF COUNTY COMMISSIONERS
96135 Nassau Place, Suite 1
Yulee, Florida 32097

John F. Martin
Aaron C. Bell
Jeff Gray
Thomas R. Ford
Klynt A. Farmer

Dist. No. 1 Fernandina Beach
Dist. No. 2 Amelia Island/Fernandina Beach
Dist. No. 3 Yulee
Dist. No. 4 Bryceville/Hilliard
Dist. No. 5 Callahan/West Yulee

TACO E. POPE, AICP
County Manager

JOHN A. CRAWFORD
Ex-Officio Clerk

DENISE C. MAY
County Attorney

February 28, 2023

Kimberly Evans, CPM, FCCM
Program Management
Florida Department of Transportation
1109 South Marion Avenue
Lake City, Florida 32025

Subject: SCOP Funding - Pratt Siding Road from CR-115 to US-1
Financial Project ID: 438204-1-54-01
Request for Time Extension

Dear Ms. Evans:

A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for paving improvements to Pratt Siding Road from CR-115 to US-1 began on April 11, 2019 with a planned completion date of June 30, 2023.

The project plans are complete. Acquisition of additional needed right-of-way is under way. Following right-of-way acquisition the project will be bid out for CEI and construction.

Understanding that additional right-of-way that will be needed, an 12-month extension is proposed for the existing agreement. This should allow sufficient time to acquire necessary right-of-way along the segment, establishing a new agreement termination date of June 30, 2024.

We appreciate your consideration of the time extension, as we eagerly work to complete this project. Please do not hesitate to reach out to me should you have any questions or concerns.

Sincerely,

Robert T. Companion, PE
Deputy County Manager / County Engineer

RESOLUTION NO. 2023-034


A RESOLUTION AUTHORIZING THE EXECUTION OF A SUPPLEMENTAL AGREEMENT BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND THE BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA FOR THE IMPROVEMENTS TO PRATT SIDING ROAD FROM US HIGHWAY 1 TO COUNTY ROAD 115

WHEREAS, the Deputy County Manager / County Engineer has recommended that the Board of County Commissioners of Nassau County, Florida, execute a State Funded Grant Supplemental Agreement Number Two (2) between the State of Florida Department of Transportation and Nassau County, Florida regarding the design, construction and civil engineering inspection for improvements to Pratt Siding Road from US Highway 1 to County Road 115 in Nassau County, Florida (Financial ID No. 438204-1-54-01)

NOW, THEREFORE, BE IT RESOLVED, this 10th day of April, 2023, by the Board of County Commissioners of Nassau County, Florida as follows:


1. The State Funded Grant Agreement between the State of Florida Department of Transportation and Nassau County was previously approved; and
2. The Board of County Commissioners for Nassau County, Florida now hereby approves of and authorizes the Chairman to execute the Supplemental Agreement Number Two (2) for the improvements to Pratt Siding Road.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA




Klynt A. Farmer
Its: Chairman

Attest as to Chairman's
Signature:



John A. Crawford
Its: Ex-Officio Clerk

Approved as to form by the
Nassau County Attorney:



Denise C. May

Certificate Of Completion

Envelope Id: F04D9BE534754243B05B8D6532943A9C
Subject: Complete with DocuSign: 438204-1 TE.pdf
Contract Number (ex. C9A12, optional): G1758
Document Contains Confidential Information?: No
Fin Proj Num (ex.123456-1-32-01, Optional): 438204-1
Office (contact Procurement if add is needed):
Local Programs
HR Action?: No
Source Envelope:
Document Pages: 4
Certificate Pages: 2
AutoNav: Enabled
Envelopeld Stamping: Enabled
Time Zone: (UTC-05:00) Eastern Time (US & Canada)

Status: Completed
Envelope Originator:
Kimberly Evans
605 Suwannee Street
MS 20
Tallahassee, FL 32399-0450
kimberly.evans@dot.state.fl.us
IP Address: 156.75.252.6

Record Tracking

Status: Original
4/17/2023 12:49:09 PM
Holder: Kimberly Evans
kimberly.evans@dot.state.fl.us

Location: DocuSign

Signer Events

Angela Hensel
angela.hensel@dot.state.fl.us
District Legal Counsel
Florida Department of Transportation
Security Level: Email, Account Authentication
(None)

Signature

DocuSigned by:
Angela Hensel
004237CB170D4C2...

Signature Adoption: Pre-selected Style
Using IP Address: 156.75.252.6

Timestamp

Sent: 4/17/2023 1:02:08 PM
Viewed: 4/17/2023 1:42:51 PM
Signed: 4/17/2023 1:44:53 PM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Greg Evans
greg.evans@dot.state.fl.us
D2 Secretary
FLDOT
Security Level: Email, Account Authentication
(None)

DocuSigned by:
Greg Evans
8A93B2A03EC34AA...

Signature Adoption: Drawn on Device
Using IP Address: 156.75.252.6

Sent: 4/17/2023 1:44:55 PM
Viewed: 4/17/2023 1:45:55 PM
Signed: 4/17/2023 1:46:07 PM

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

In Person Signer Events

Signature

Timestamp

Editor Delivery Events

Status

Timestamp

Agent Delivery Events

Status

Timestamp

Intermediary Delivery Events

Status

Timestamp

Certified Delivery Events

Status

Timestamp

Carbon Copy Events

Status

Timestamp

Witness Events

Signature

Timestamp

Notary Events	Signature	Timestamp
----------------------	------------------	------------------

Envelope Summary Events	Status	Timestamps
--------------------------------	---------------	-------------------

Envelope Sent	Hashed/Encrypted	4/17/2023 1:02:08 PM
Certified Delivered	Security Checked	4/17/2023 1:45:55 PM
Signing Complete	Security Checked	4/17/2023 1:46:07 PM
Completed	Security Checked	4/17/2023 1:46:07 PM

Payment Events	Status	Timestamps
-----------------------	---------------	-------------------