

CHANGE ORDER APPROVAL FORMPROJECT: Beach HarmonizationCHANGE ORDER NUMBER: 02DATE: 01/23/25CONTRACT NUMBER: CM3456 WA01PURCHASE ORDER NUMBER (IF APPLICABLE): 24000404TO CONTRACTOR: Halff Associates Inc.

Description: The County has requested that the scope of the Sadler Road improvements be extended approximately 1,200 feet farther west to Amelia Oaks Drive. This requires additional survey, subsurface utility engineering (SUE) QL-B, landscape/hardscape design, and civil engineering design efforts. The scope of services provided in the original Agreement dated April 8,2024 for phases 100, 200, 300, 400, 500, 600, 700, 902, and 905 shall apply to this additional project area. This is an extension of the current harmonization design to provide a cohesive harmonized aesthetic approaching the roundabout and park in front of the hotels.

Reason for Change Order: The County has requested that the scope of the Sadler Road improvements be extended approximately 1,200 feet farther west to Amelia Oaks Drive. This requires additional survey, subsurface utility engineering (SUE) QL-B, landscape/hardscape design, and civil engineering design efforts. The scope of services provided in the original Agreement dated April 8,2024 for phases 100, 200, 300, 400, 500, 600, 700, 902, and 905 shall apply to this additional project area. This is an extension of the current harmonization design to provide a cohesive harmonized aesthetic approaching the roundabout and park in front of the hotels.

Original Contract Sum.....	\$ 410,189.39
Net Change by Previous Change Order/Supplemental Agreement.	\$ 15,295.50
Contract Sum Prior to This Change Order.....	\$ 425,484.89

Amount of this Change Order (Add).....	\$ <u>95,453.19</u>
--	----------------------------

New Contract Sum Including this Change Order.....	\$ <u>520,938.08</u>
---	----------------------

The Contract Time will be **increased or decreased (select one)** 0 daysPrevious Substantial Completion: 3/5/25 Previous Final Completion: _____New Substantial Completion: 3/5/25 New Final Completion: _____

APPROVED BY: <u>Marshall Egerman</u>	DATE: <u>1/23/2025</u>
Department Head/Managing Agent	

APPROVED BY: <u>Kanani Helms</u>	DATE: <u>1/27/2025</u>
Procurement	

APPROVED BY: Chris Lacambra
Office of Management and Budget


DATE: 1/23/2025 *JP*

APPROVED BY: Denise C. May
County Attorney


DATE: 1/31/2025 *DM*

APPROVED BY: Taco E. Pope, AICP
County Manager

DATE: 1/31/2025

APPROVED BY: 
Chairman

DATE: 3/10/2024

ATTEST: 
Mitch L. Keiter, Clerk of Courts

DATE: 3/10/2024

Account No(s). 37.525.539.53.020.0215.02141.563000.C0112

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

PROJECT Beach Harmonization

No. 2

DATE OF ISSUANCE 01/23/25

EFFECTIVE DATE 01/23/25

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract No.: CM 3456 WA01

CONTRACTOR- Halff Associates Inc.

ENGINEER / ARCHITECT- County

Description of changes:

This is an extension of the current harmonization design to provide a cohesive harmonized aesthetic approaching the roundabout and park in front of the hotels. The County has requested that the scope of the Sadler Road improvements be extended approximately 1,200 feet farther west to Amelia Oaks Drive. This requires additional survey, subsurface utility engineering (SUE) QL-B, landscape/hardscape design, and civil engineering design efforts. The scope of services provided in the original Agreement dated April 8, 2024 for phases 100

Attachments: (List documents supporting change) Additional Services Authorization No. 2 from Halff

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 410,189.39

CHANGE IN CONTRACT TIMES:

Original Contract Times

Substantial Completion: 365 days: 3/5/25
(days and dates)Ready for Final Payment: _____
(days and dates)

Net change from previous Change Orders No. 1 to No. 1

\$ 15,295.50

Net change from previous Change Orders No. 0 to No. 0

0
(days)

Contract Price prior to this Change Order

\$ 425,484.89

Contract Times Prior to This Change Order

Substantial Completion: 365 days: 3/5/25
(days and dates)Ready for Final Payment: _____
(days and dates)

Net Increase (decrease) of this Change Order

\$ 95,453.19

Net Increase (decrease) of this Change Order

0
(days)

Contract Price with all approved Change Orders

\$ 520,938.08

Contract Times with all approved Change Orders

Substantial Completion: 365 days: 3/5/25
(days and dates)Ready for Final Payment: _____
(days and dates)

RECOMMENDED:

By: Robert Companion
Engineer/Architect (Authorized Signature)
1/23/2025

Date: _____

APPROVED:

By: Marshall Eyerman
COUNTY (Authorized Signature)
1/23/2025

Date: _____

ACCEPTED:

By: Maxwell Spann
Contractor (Authorized Signature)
1/28/2025

Date: _____



Authorization No. 2

ADDITIONAL SERVICES AUTHORIZATION

Date: December 6, 2024

Project No.: 053758.003

Submitted To: Marshall Eyerman
Nassau County
96160 Nassau Place, Suite 1
Yulee, FL 32097

Submitted By: Cody Smith, PE
Halff Associates, Inc.
9995 Gate Pkwy N., Suite 200
Jacksonville, FL 32246


Sent via: meyerman@nassaucountyfl.com

Project: Seaside Beach Park Harmonization and Fletcher-Sadler Corridor Enhancements;
Nassau County, Florida

Scope of Services: The following tasks that have been requested in connection with the above project are considered to be beyond the original scope of work and our original Agreement dated April 8, 2024.

1. The County has requested that the scope of the Sadler Road improvements be extended approximately 1,200 feet farther west to Amelia Oaks Drive. This requires additional survey, subsurface utility engineering (SUE) QL-B, landscape/hardscape design, and civil engineering design efforts. The scope of services provided in the original Agreement dated April 8, 2024 for phases 100, 200, 300, 400, 500, 600, 700, 902, and 905 shall apply to this additional project area. This additional project area is illustrated below in Exhibit A.

Exhibit A



Additional Service Request Fees: See fee summary below

This Agreement constitutes our understanding of the required Additional Services and our relationship under this project, and may only be modified in writing, signed by both parties. All other terms and conditions contained in our original Agreement signed by the Parties, and any/all amendments relating thereto and executed by the Parties since the said date will remain in effect. The signature below authorizes the work herein described and does so on behalf of the Signatory and on behalf of the Owner of the land or property upon which the work is to be performed, and warrants that he/she has authority to sign this Agreement on behalf of the Signatory and on behalf of the Owner of the land.

Accepted and Approved By:

 Marshal Eyerman Date
 Assistant County Manager