

**CHANGE ORDER APPROVAL FORM**

PROJECT: Henry Smith Road Improvements Project

CHANGE ORDER NUMBER: 01

DATE: February 26, 2025

CONTRACT NUMBER: CM3670

PURCHASE ORDER NUMBER (IF APPLICABLE): 24000640


TO CONTRACTOR: CGC, Inc.

Description: Riprap, bedding stone, and ditch pavement at two crossdrains are not needed.

Reason for Change Order: The replacement of the cross drains located at stations 154+80 LT and 169+00 LT were not awarded as part of contract CM3670. The riprap, bedding stone, and ditch pavement at the subject cross drains have been omitted from the contract scope and will be performed under separate contract when the cross drains are replaced.

Original Contract Sum.....	\$	<u>2,334,871.35</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>N/A</u>
Contract Sum Prior to This Change Order.....	\$	<u>2,334,871.35</u>
Amount of this Change Order (Add).....	\$	<u>-18,503.40</u>
New Contract Sum Including this Change Order.....	\$	<u>2,316,367.95</u>

The Contract Time will be **no change to contract time** 0 days  
Previous Substantial Completion: 2/24/25 Previous Final Completion: 3/16/25  
New Substantial Completion: 2/24/25 New Final Completion: 3/16/25

APPROVED BY: <u>Robert Companion</u> Department Head/Managing Agent	DATE: <u>2/27/2025</u>
APPROVED BY: <u>Janice Melmore</u> Procurement	DATE: <u>2/28/2025</u>
APPROVED BY: <u>Chris Lacambra</u> Office of Management and Budget	DATE: <u>2/28/2025</u> <i>JP</i>
APPROVED BY: <u>Denise C. May, Esq., BCS</u> County Attorney	DATE: <u>3/9/2025</u> <i>DJ</i>
APPROVED BY: <u></u> County Manager	DATE: <u>3/12/2025</u>

APPROVED BY: N/A  
Chairman

DATE: \_\_\_\_\_

ATTEST: N/A  
Mitch L. Keiter, Clerk of Courts

DATE: \_\_\_\_\_

Account No(s). 63470541-563100 HSMTH

Invitation to Bid

HENRY SMITH ROAD IMPROVEMENTS PROJECT

NC23-022RR-ITB

## SECTION 00 63 63

## CHANGE ORDER REQUEST FORM

(instructions on 00 63 63-2)

No.

PROJECT Henry Smith Road Improvement Project

DATE OF ISSUANCE January 1, 2025 EFFECTIVE DATE January 1, 2025

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: CM3670 / PO# 24000640

CONTRACTOR- CGC, Inc.

ENGINEER / ARCHITECT- Peters &amp; Yaffee, Inc.

You are directed to make the following changes in the Contract Documents.

Refer to the following attachments: Change Order No. 0001  
 Engineers Estimate  
 Change Order No. 0001 - Plan Sheets  
 Attachments: (List documents supporting change) Change Order No. 0001 - Schedule of Values

CHANGE IN CONTRACT PRICE:  Original Contract Price \$ <u>2,334,871.35</u>	CHANGE IN CONTRACT TIMES:  Original Contract Times <u>120 (Substantial), 140 (Final)</u>  Ready for Final Payment: <u>120 (2/24/25), 140 (3/16/25)</u> (days and dates)
Net change from previous Change Orders No. ___ to No. ___ \$ <u>N/A</u>	Net change from previous Change Orders No. ___ to No. ___ <u>N/A</u> (days)
Contract Price prior to this Change Order \$ <u>2,334,871.35</u>	Contract Times Prior to this Change Order  Substantial Completion: <u>120, 2/24/25</u> Ready for Final Payment: <u>140, 3/16/25</u> (days and dates)
Net Increase (decrease) of this Change Order \$ <u>-18,503.40 (decrease)</u>	Net Increase (decrease) of this Change Order <u>No change to contract time</u> (days)
Contract Price with all approved Change Orders \$ <u>2,316,367.95</u>	Contract Times with all approved Change Orders  Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> (days and dates)

RECOMMENDED:

By: Dow Peters  
Engineer/Architect (Authorized Signature)Date: 1/27/2025

APPROVED:

By: Raymond Allure  
COUNTY (Authorized Signature)Date: 1/27/2025

ACCEPTED:

By: Richard Cannon Gaskin, Jr.  
Contractor (Authorized Signature)Date: 2/12/2025

**Change Order No. 0001**

**Project:** Henry Smith Road Improvements Project

**Contract No.:** CM3670

**Financial Project No.:** 438178-1-54-01

The replacement of the cross drains located at stations 154+80 LT and 169+00 LT were not awarded as part of contract CM3670. The riprap, bedding stone, and ditch pavement at the subject cross drains have been omitted from the contract scope and will be performed under separate contract when the cross drains are replaced.

Refer to the attached Engineer's Estimate, Schedule of Values, and Plan Sheets for details regarding the adjusted quantities and costs.



## Engineer's Estimate

Adjusted Quantities & Costs								
Pay Item No.	Pay Item Description	Unit	Station	to	Station	Quantity Change	Unit Price	Change Order Costs
530-74	Bedding Stone	TN	154+65.61	to	154+72.40	-1.48	\$705.00	-\$1,043.40
			154+87.02	to	154+94.38	-1.63		-\$1,149.15
			168+83.70	to	168+89.64	-0.38		-\$267.90
			169+16.30	to	169+23.93	-2.63		-\$1,854.15
524-1-1	Concrete Ditch Pavement Non-Reinforced	SY	154+65.62	to	154+69.66	-1	\$500.00	-\$500.00
			154+67.41	to	154+71.00	-1.8		-\$900.00
			154+68.91	to	154+71.68	-0.9		-\$450.00
			154+87.71	to	154+91.08	-1		-\$500.00
			154+88.38	to	154+92.58	-2		-\$1,000.00
			154+89.73	to	154+94.38	-1.1		-\$550.00
			168+84.7	to	168+95.26	-5		-\$2,500.00
			168+93.77	to	169+13.39	-6		-\$3,000.00
			169+12.05	to	169+21.09	-3.9		-\$1,950.00
530-3-4	Riprap, Rubble, F&I, Ditch Lining	TN	154+86.39	to	154+94.38	-2.1	\$604.00	-\$1,268.40
			154+65.61	to	154+73.10	-2.3		-\$1,389.20
			169+13.89	to	169+23.93	-4		-\$2,416.00
			168+83.7	to	168+91.31	3.7		\$2,234.80
Total:								-\$18,503.40

Dow Peters      1/27/2025  
 Project Engineer




Omit riprap, bedding stone, and ditch pavement between 154+60 and 155+00 LT

SEE SPECIAL DETAILS DITCH PAVEMENT & RIPRAP SHEET




MATCHLINE STA. 153+60.00




MATCHLINE STA. 159+20.00




- LEGEND:
- LIMITS OF MILLING AND RESURFACING
  - LIMITS OF MISC. ASPHALT
  - FULL DEPTH PAVEMENT REPLACEMENT
  - REMOVE & CONSTRUCT 6\"/>

REVISIONS				ENGINEER OF RECORD		NASSAU COUNTY ENGINEERING	ROADWAY PLAN	SHEET NO.
DATE	DESCRIPTION	DATE	DESCRIPTION	DOW W. PETERS III, P.E. LICENSE NUMBER 65565 PETERS AND YAFFEE, INC. 9822 TAPESTRY PARK CIRCLE, SUITE 205 JACKSONVILLE, FL 32246		CONSTRUCTION PLANS FOR:		20
						HENRY SMITH ROAD		





Omit riprap, bedding stone, and ditch pavement between 168+80 and 169+40 LT



- LEGEND:
- [Pattern] LIMITS OF MILLING AND RESURFACING
  - [Pattern] LIMITS OF MISC. ASPHALT
  - [Pattern] FULL DEPTH PAVEMENT REPLACEMENT
  - [Pattern] OPTIONAL BASE GROUP 1 AND STRUCTURAL COURSE SP 9.5 (TRAFFIC B) (1")
  - [Symbol] SEDIMENT BARRIER
  - [Symbol] TURBIDITY BARRIER FLOATING
  - [Line] EXISTING WETLAND LINE
  - [Pattern] WETLAND IMPACT AREA

REVISIONS				ENGINEER OF RECORD		NASSAU COUNTY ENGINEERING	ROADWAY PLAN	SHEET NO.
DATE	DESCRIPTION	DATE	DESCRIPTION	CONSTRUCTION PLANS FOR:		HENRY SMITH ROAD		22
				DOW W. PETERS III, P.E. LICENSE NUMBER 65565 PETERS AND YAFFEE, INC. 9822 TAPESTRY PARK CIRCLE, SUITE 205 JACKSONVILLE, FL 32246				

Omit riprap, bedding stone, and ditch pavement between 154+60 and 155+00 LT



DATE	DESCRIPTION	REVISIONS	DATE	DESCRIPTION	ENGINEER OF RECORD
					DOW W. PETERS III, P.E. LICENSE NUMBER 65565 PETERS AND YAFFEE, INC. 9822 TAPESTRY PARK CIRCLE, SUITE 205 JACKSONVILLE, FL 32246

	NASSAU COUNTY ENGINEERING	<i>SPECIAL DETAILS</i> <i>DITCH PAVEMENT &amp; RIPRAP</i>	SHEET NO.
	CONSTRUCTION PLANS FOR:  HENRY SMITH ROAD		31

Omit riprap, bedding stone, and ditch pavement between 168+80 and 169+40 LT




SUMMARY OF MISCELLANEOUS ASPHALT PAVEMENT							
LOCATION	SIDE	AREA ID	THICK (IN)	UNDER GUARDRAIL		DESIGN NOTES	CONSTRUCTION REMARKS
STA. TO STA.				0339 1			
				TN			
				P	F		
122+56.22 to 123+76.00	RT	29322	2	12.48			
122+68.99 to 124+62.25	LT	29320	2	14.86			
141+94.00 to 144+77.74	RT	29336	2	17.04			
142+88.23 to 145+15.78	LT	29331	2	15.62			
153+20.74 to 155+50.46	RT	29341	2	17.26			
153+89.41 to 156+13.85	LT	29346	2	18.46			
167+63.32 to 169+81.46	RT	29356	2	14.96			
168+22.58 to 170+43.26	LT	29351	2	14.16			
SUB-TOTAL:				124.8			
TOTAL:				124.8			

SUMMARY OF SIDE DRAIN & MITERED END SECTIONS - BASE BID																	
LOCATION						PIPE LENGTH - LF		MES - EA								DESIGN NOTES	CONSTRUCTION REMARKS
						ROUND (04301741CC*)		ROUND (04309841CC*)				ELLIPTICAL (04309846CC*)					
STA. TO STA.	SIDE	BACK		AHEAD		18"		15"		18"		13"x17"		15"x21"			
		OFFSET	FLOWLINE	OFFSET	FLOWLINE	P	F	P	F	P	F	P	F	P	F		
117+76.29 to 117+96.22	RT	28.11	74.32	29.07	74.20			2								CMP, 1:4	
132+39.11 to 132+66.43	RT	27.81	70.80	28.34	70.77							2				ECMP, 1:4	
133+69.57 to 133+90.61	LT	27.14	69.95	27.06	69.66					2						CMP, 1:4	
133+98.69 to 134+21.80	RT	27.24	69.54	27.63	69.26									2		ECMP, 1:4	
135+16.72 to 135+39.16	RT	28.16	68.32	27.73	68.18					2						CMP, 1:4	
137+17.13 to 137+38.39	RT	28.05	66.69	28.03	66.12					2						CMP, 1:4	
138+36.06 to 138+56.24	LT	28.05	65.84	28.05	65.79	15				2						RCP, 1:4	
139+28.28 to 139+49.79	RT	28.07	64.10	28.12	63.52					2						CMP, 1:4	
156+34.95 to 156+61.80	LT	28.47	58.63	27.96	59.03									2		ECMP, 1:4	
158+51.43 to 158+81.39	RT	28.35	60.03	28.47	60.59									2		ECMP, 1:4	
158+51.91 to 158+76.29	LT	28.76	60.61	28.31	60.49									2		ECMP, 1:4	
160+00.99 to 160+25.54	LT	27.28	60.38	26.73	60.51					2						CMP, 1:4	
163+29.50 to 163+54.96	RT	27.94	59.12	27.77	58.15					2						CMP, 1:4	
164+55.42 to 164+69.96	RT	27.24	55.95	27.44	56.84					2						CMP, 1:4	
170+69.28 to 170+92.65	RT	27.80	52.60	27.32	52.50			2								CMP, 1:4	
172+55.23 to 172+90.74	RT	25.43	56.10	24.61	56.90			2								RCP, 1:4, 2 CONCRETE JACKETS	
187+22.43 to 187+65.64	RT	24.33	62.00	23.82	62.00			2								CMP, 1:4	
193+80.71 to 194+24.22	LT	28.50	60.00	28.97	59.80			2								CMP, 1:4	
SUB-TOTAL:						15.0		10		16		2		8			
TOTAL:						15		10		16		2		8			

\* FOR PAY ITEMS, CC = THE PIPE SIZE.

SUMMARY OF MISCELLANEOUS DRAINAGE ITEMS - BASE BID											
PAY ITEM NO.	PAY ITEM DESCRIPTION	LOCATION	SIDE	UNIT	QUANTITY		TOTAL		DESIGN NOTES	CONSTRUCTION REMARKS	
		STA. TO STA.			P	F	P	F			
530-74	BEDDING STONE	143+59.10 to 143+64.27	LT	TN	2.03		10.0				
		143+84.02 to 143+84.18	LT	TN	1.21						
		154+65.61 to 154+72.40	LT	TN	1.48						
		154+87.02 to 154+94.38	LT	TN	1.63						
		168+83.70 to 168+89.64	LT	TN	0.38						
		169+16.30 to 169+23.93	LT	TN	2.63						

REVISIONS				ENGINEER OF RECORD			NASSAU COUNTY ENGINEERING	SUMMARY OF QUANTITIES	SHEET NO.
DATE	DESCRIPTION	DATE	DESCRIPTION	DOW W. PETERS III, P.E. LICENSE NUMBER 65565 PETERS AND YAFFEE, INC. 9822 TAPESTRY PARK CIRCLE, SUITE 205 JACKSONVILLE, FL 32246	CONSTRUCTION PLANS FOR:		SQ-10		
					HENRY SMITH ROAD				

F:\2015\15-020-09 Nassau County CES (Henry Smith Road)\1502009\roadway\sumqr01.dgn

jvargas


12/12/2022 5:48:53 PM

Omit bedding stone between  
154+60 and 155+00 LT and  
168+80 and 169+40 LT

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004, F.A.C.

SUMMARY OF DITCH PAVEMENT - BASE BID						
LOCATION  STA. TO STA.	SIDE	AREA ID	CONCRETE DITCH PAVEMENT NON-REINFORCED		RIPRAP - RUBBLE (DITCH LINING)	
			0524 1 1		0530 3 4	
			SY		TN	
			P	F	P	F
143+60.10 to 143+64.13	LT	19375	1.0			
143+60.86 to 143+65.92	LT	19384	1.9			
143+62.38 to 143+66.82	LT	19393	0.9			
143+83.55 to 143+85.78	LT	19416	0.7			
143+81.65 to 143+82.86	LT	19424	0.5			
154+65.62 to 154+69.66	LT	19431	1.0			
154+67.41 to 154+71.00	LT	19440	1.8			
154+68.91 to 154+71.68	LT	19450	0.9			
154+87.71 to 154+91.08	LT	19460	1.0			
154+88.38 to 154+92.58	LT	19471	2.0			
154+89.73 to 154+94.38	LT	19481	1.1			
168+84.70 to 168+95.26	LT	19490	5.0			
168+93.77 to 169+13.39	LT	44505	6.0			
169+12.05 to 169+21.09	LT	19507	3.9			
143+82.10 to 143+84.36	LT	24801	1.1			
143+59.10 to 143+64.57	LT	24906			2.8	
143+80.41 to 143+86.06	LT	24924			1.7	
154+86.39 to 154+94.38	LT	24943			2.1	
154+65.61 to 154+73.10	LT	24958			2.3	
169+13.89 to 169+23.93	LT	24973			4.0	
168+83.70 to 168+91.31	LT	24994			3.7	
SUB-TOTAL:			28.8		16.5	
TOTAL:			29		17	

Omit riprap and ditch pavement  
between 154+60 and 155+00 LT  
and 168+80 and 169+40 LT

REVISIONS				ENGINEER OF RECORD		NASSAU COUNTY ENGINEERING	SUMMARY OF QUANTITIES	SHEET NO.
DATE	DESCRIPTION	DATE	DESCRIPTION	CONSTRUCTION PLANS FOR:		SQ-12		
				HENRY SMITH ROAD				
				DOW W. PETERS III, P.E. LICENSE NUMBER 65565 PETERS AND YAFFEE, INC. 9822 TAPESTRY PARK CIRCLE, SUITE 205 JACKSONVILLE, FL 32246				

**REVISED  
BID PRICE SHEET  
HENRY SMITH ROAD IMPROVEMENTS PROJECT**

ITEM NO.	PAY ITEM NO.	PAY ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL
1	0101-1	MOBILIZATION	LS	1	\$337,967.00	\$337,967.00
2	0102-1	MAINTENANCE OF TRAFFIC	LS	1	\$151,090.00	\$151,090.00
3	0104-10-3	SEDIMENT BARRIER	LF	1,762	\$3.00	\$5,286.00
4	0104-11	FLOATING TURBIDITY BARRIER	LF	84	\$30.00	\$2,520.00
5	0104-18	INLET PROTECTION SYSTEM	EA	3	\$250.00	\$750.00
6	0107-1	LITTER REMOVAL	AC	54	\$325.00	\$17,550.00
7	0107-2	MOWING	AC	51	\$455.00	\$23,205.00
8	0110-1-1	CLEARING AND GRUBBING	LS	1	\$481,982.00	\$481,982.00
9	0110-4-10	REMOVAL OF EXISTING CONCRETE	SY	233	\$30.00	\$6,990.00
10	0120-1	REGULAR EXCAVATION	CY	122	\$30.00	\$3,660.00
11	0120-6	EMBANKMENT	CY	106	\$30.00	\$3,180.00
12	0160-4	TYPE B STABILIZATION	SY	80	\$20.00	\$1,600.00
13	0285-701	OPTIONAL BASE GROUP 1	SY	599	\$23.00	\$13,777.00
14	0285-706	OPTIONAL BASE GROUP 6, TYPE B-12.5	SY	77	\$120.00	\$9,240.00
15	0327-70-16	MILLING EXISTING ASPHALT CONCRETE, 1/2" AVG DEPTH	SY	23,323	\$2.20	\$51,310.60
16	0334-1-52	SUPERPAVE ASPHALT CONCRETE SP-9.5 (TRAFFIC B, PG-76-22)	TN	2,534	\$205.00	\$519,470.00
17	0339-1	MISCELLANEOUS ASPHALT PAVEMENT	TN	125	\$478.00	\$59,750.00
18	0430-174-118	DRAINAGE PIPE, 18" RCP	LF	15	\$556.00	\$8,340.00
19	0430-175-124	DRAINAGE PIPE, 24" RCP	LF	5	\$686.00	\$3,430.00
20	0430-175-215	DRAINAGE PIPE, 13"X17" ECMP	LF	5	\$600.00	\$3,000.00

ITEM NO.	PAY ITEM NO.	PAY ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL
21	0430-982-129	MITERED END SECTION, 24" RCP, CD	EA	1	\$7,460.00	\$7,460.00
22	0430-982-623	MITERED END SECTION, 13"X17" ECMP, CD	EA	2	\$4,918.00	\$9,836.00
23	0430-982-638	MITERED END SECTION, 29"X42" ECMP, CD	EA	4	\$12,540.00	\$50,160.00
24	0430-984-123-1	MITERED END SECTION, 15" RCP, SD	EA	2	\$5,972.00	\$11,944.00
25	0430-984-123-2	MITERED END SECTION, 15" CMP, SD	EA	8	\$5,658.00	\$45,264.00
26	0430-984-125-1	MITERED END SECTION, 18" RCP, SD	EA	2	\$6,646.00	\$13,292.00
27	0430-984-125-2	MITERED END SECTION, 18" CMP, SD	EA	14	\$6,287.00	\$88,018.00
28	0430-984-623	MITERED END SECTION, 13"X17" ECMP, SD	EA	2	\$4,918.00	\$9,836.00
29	0430-984-625	MITERED END SECTION, 15"X21" ECMP, SD	EA	8	\$6,287.00	\$50,296.00
30	0522-2	CONCRETE DRIVEWAY, 6" THICK	SY	189	\$128.00	\$22,680.00
31	0524-1-1	CONCRETE DITCH PAVT, NON REINFORCED, 4"	SY	29	\$500.00	\$14,500.00
32	0530-3-4	RIPRAP, RUBBLE, F&I, DITCH LINING	TN	17	\$604.00	\$10,268.00
33	0530-74	BEDDING STONE	TN	10	\$705.00	\$7,050.00
34	0536-1-1	GUARDRAIL - ROADWAY, GENERAL TL-3	LF	1,638	\$39.00	\$63,882.00
34	0536-7-3	SPECIAL GUARDRAIL POST - ENCASED POST FOR SHALLOW MOUNT	EA	21	\$325.00	\$6,825.00
36	0536-73	GUARDRAIL - REMOVAL	LF	2,351	\$8.00	\$18,808.00
37	0536-85-20	GUARDRAIL END TREATMENT TRAILING ANCHORAGE	EA	1	\$4,225.00	\$4,225.00
38	0536-85-24	GUARDRAIL END TREATMENT - PARALLEL APPROACH TERMINAL	EA	15	\$4,225.00	\$63,375.00
39	0570-1-2	PERFORMANCE TURF, SOD	SY	7,794	\$6.00	\$46,764.00
40	700-1-11	SINGLE POST SIGN, FURNISH & INSTALL, UP TO 12 SF, GROUND-MOUNT	AS	8	\$600.00	\$4,800.00
41	700-1-12	SINGLE POST SIGN, FURNISH & INSTALL, 12-20 SF, GROUND MOUNT	AS	1	\$1,000.00	\$1,000.00



ITEM NO.	PAY ITEM NO.	PAY ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL
42	700-1-50	SINGLE POST SIGN, RELOCATE	AS	3	\$300.00	\$900.00
43	700-1-60	SINGLE POST SIGN, REMOVE	AS	8	\$150.00	\$1,200.00
44	701-18-101	PROFIED THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6"	GM	0.828	\$11,830.00	\$9,795.24
45	705-10-1	OBJECT MARKER, TYPE 1	EA	3	\$500.00	\$1,500.00
46	705-10-2	OBJECT MARKER, TYPE 2	EA	15	\$600.00	\$9,000.00
47	705-10-3	OBJECT MARKER, TYPE 3	EA	4	\$700.00	\$2,800.00
48	706-1-1	RAISED PAVEMENT MARKERS, TYPE B	EA	499	\$5.15	\$2,569.85
49	711-11-125	THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP LINE AND CROSSWALK	LF	114	\$10.00	\$1,140.00
50	711-11-160	THERMOPLASTIC, STANDARD, WHITE, MESSAGE OR SYMBOL	EA	2	\$360.00	\$720.00
51	711-14-191	THERMOPLASTIC, PREFORMED, 12" WHITE, RAILROAD DYNAMIC ENVELOPE	LF	42	\$33.00	\$1,386.00
52	711-14-193	THERMOPLASTIC, PREFORMED, 6" WHITE ON ASPHALT PAVEMENT, RAILROAD DYNAMIC ENVELOPE	LF	96	\$20.00	\$1,920.00
53	711-16-101	THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6"	GM	2.909	\$7,540.00	\$21,933.86
54	711-16-201	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6"	GM	3.284	\$7,540.00	\$24,761.36
55	711-16-231	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SKIP, 6"	GM	0.341	\$2,535.00	\$864.44

**BASE BID TOTAL**

TOTAL AMOUNT (ITEMS 1 TO 55)

\$ \$2,334,871.35

(Figures)

Two Million Three Hundred Thirty Four Thousand Eight Hundred Seventy One DollarsThirty Five Cents

(Use Words)

All specific cash allowances are included in the price(s) set forth above and have been computed in accordance with paragraph 11.02 of the General Conditions.

## Certificate Of Completion

Envelope Id: E10575E0-FCFF-4602-88B8-2E3CE52D32B2

Status: Completed

Subject: Complete with Docusign: CM3670 - CGC Inc - Henry Smith Improvements Change Order Approval Form CO#1

Source Envelope:

Document Pages: 13

Signatures: 5

Envelope Originator:

Certificate Pages: 2

Initials: 2

Scott Pedigo

AutoNav: Enabled

spedigo@nassaucountyfl.com

Envelopeld Stamping: Enabled

IP Address: 50.238.237.26

Time Zone: (UTC-05:00) Eastern Time (US & Canada)

## Record Tracking

Status: Original

Holder: Scott Pedigo

Location: DocuSign

2/27/2025 1:53:55 PM

spedigo@nassaucountyfl.com

## Signer Events

### Signature

### Timestamp

Robert Companion

RCompanion@nassaucountyfl.com

Deputy County Manager - County Engineer

Nassau County BOCC

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style

Using IP Address: 174.243.180.195

Signed using mobile

Sent: 2/27/2025 2:22:25 PM

Viewed: 2/27/2025 2:33:18 PM

Signed: 2/27/2025 2:33:23 PM

### Electronic Record and Signature Disclosure:

Not Offered via Docusign

Tracy Poore

tpoore@nassaucountyfl.com

OMB Admin

Nassau County BOCC

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style

Using IP Address: 50.238.237.26

Sent: 2/27/2025 2:33:25 PM

Viewed: 2/28/2025 9:14:21 AM

Signed: 2/28/2025 9:14:51 AM

### Electronic Record and Signature Disclosure:

Not Offered via Docusign

chris lacambra

clacambra@nassaucountyfl.com

OMB Director

Nassau County BOCC

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style

Using IP Address: 50.238.237.26

Sent: 2/28/2025 9:14:54 AM

Viewed: 2/28/2025 10:14:18 AM

Signed: 2/28/2025 10:14:56 AM

### Electronic Record and Signature Disclosure:

Not Offered via Docusign

Lanaee Gilmore

lgilmore@nassaucountyfl.com

Procurement Director

Nassau County BOCC

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style

Using IP Address: 50.238.237.26





Sent: 2/28/2025 10:14:58 AM

Viewed: 2/28/2025 1:49:18 PM

Signed: 2/28/2025 1:49:21 PM

### Electronic Record and Signature Disclosure:

Not Offered via Docusign

Signer Events	Signature	Timestamp
Abigail Jorandby ajorandby@nassaucountyfl.com Deputy County Attorney Nassau BOCC Security Level: Email, Account Authentication (None)  <b>Electronic Record and Signature Disclosure:</b> Not Offered via DocuSign	  Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26	Sent: 2/28/2025 1:49:23 PM Viewed: 3/4/2025 10:27:04 AM Signed: 3/9/2025 3:43:29 PM
Denise C. May, Esq., BCS dmay@nassaucountyfl.com County Attorney Nassau County BOCC Security Level: Email, Account Authentication (None)  <b>Electronic Record and Signature Disclosure:</b> Not Offered via DocuSign	  Signature Adoption: Pre-selected Style Using IP Address: 50.238.237.26	Sent: 3/9/2025 3:43:32 PM Viewed: 3/9/2025 3:50:56 PM Signed: 3/9/2025 3:51:13 PM
Taco Pope, AICP tpope@nassaucountyfl.com County Manager Nassau County BOCC Security Level: Email, Account Authentication (None)  <b>Electronic Record and Signature Disclosure:</b> Not Offered via DocuSign	  Signature Adoption: Drawn on Device Using IP Address: 50.238.237.26	Sent: 3/9/2025 3:51:15 PM Viewed: 3/12/2025 11:42:53 AM Signed: 3/12/2025 11:44:04 AM
In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Capital Projects capitalprojects@nassaucountyfl.com Security Level: Email, Account Authentication (None)  <b>Electronic Record and Signature Disclosure:</b> Not Offered via DocuSign		Sent: 3/12/2025 11:44:07 AM
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	2/27/2025 2:22:25 PM
Certified Delivered	Security Checked	3/12/2025 11:42:53 AM
Signing Complete	Security Checked	3/12/2025 11:44:04 AM
Completed	Security Checked	3/12/2025 11:44:07 AM
Payment Events	Status	Timestamps