

CHANGE ORDER APPROVAL FORM

PROJECT: PDCII - Chester Rd & Pages Dairy Rd Intersection Improvements

CHANGE ORDER NUMBER: 02

DATE: 1/6/2025

CONTRACT NUMBER: CM3680

PURCHASE ORDER NUMBER (IF APPLICABLE): 24000508

TO CONTRACTOR: Reeves Construction Co.

Description:

County has requested contractor to extend 18" pipe and headwall and provide two
(2) additional days of contract time to complete the additional work.

Reason	for	Change	Order:
--------	-----	--------	--------

For additional materials based on contract unit quantities and necessary time extension.


Original Contract Sum.....	\$	<u>7,549,148.88</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0</u>
Contract Sum Prior to This Change Order.....	\$	<u>7,549,148.88</u>
 Amount of this Change Order (Add).....	 \$	 <u>25,455.93</u>
 New Contract Sum Including this Change Order.....	 \$	 <u>7,574,604.81</u>

The Contract Time will be increased or decreased (select one) 2 days
 Previous Substantial Completion: 10/26/2025 Previous Final Completion: 12/10/2025
 New Substantial Completion: 10/28/2025 New Final Completion: 12/12/2025

APPROVED BY: <u>Robert Companion</u>	DATE: <u>3/6/2025</u>
Department Head/Managing Agent	

APPROVED BY: <u>Annex Holmes</u>	DATE: <u>3/7/2025</u>
Procurement	

APPROVED BY: <u>Chris Locamora</u> <i>JP</i>	DATE: <u>3/7/2025</u>
Office of Management and Budget	

APPROVED BY: Denise C. May, Esq., BCS  DATE: 3/9/2025
County Attorney

APPROVED BY:  DATE: 3/10/2025
County Manager

APPROVED BY: N/A DATE: _____
Chairman

ATTEST: N/A DATE: _____
Mitch L. Keiter, Clerk of Courts

Account No(s). 63470541-563100 PDCII