

CHANGE ORDER APPROVAL FORM

10 FEB 16 AM 9:00
RECEIVED
CONTRACT MANAGEMENT

PROJECT: CR 115/Old Dixie Highway

CHANGE ORDER NUMBER: 19

DATE: 02/05/10

CONTRACT NUMBER: CM1319

TO CONTRACTOR: A.J. Johns, Inc.

Reason for Change Order: Extend Contract Time 14 calendar days: Request for additional time due to conflict with existing City of Callahan 6" forcemain. Substantial Completion: August 19, 2009; Final Completion: December 12, 2009 (Reference only: A.J. Johns change order proposal no. 22, approved 11/23/09).

Original Contract Sum.....	\$	<u>2,473,722.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>65,775.49</u>
Contract Sum Prior to This Change Order.....	\$	<u>2,539,497.49</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>2,539,497.49</u>

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 2/9/10

APPROVED BY: [Signature]
Contract Manager

DATE: 2/12/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 2/17/10

APPROVED BY: [Signature]
County Coordinator

DATE: 2/17/10

RECEIVED
CONTRACT MANAGEMENT
2010 FEB 19 PM 2:15



A. J. JOHNS, INC.
CONTRACTOR

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246 - 3696 • 904-641-2055

TO: Nassau County
Fernandina, Florida 32035

Date: November 19, 2009

Attn: Mr. Greg Dutton

RE: CR-115 Old Dixie Highway
Nassau County, Florida
Change order 22


PROPOSED WORK: Request for additional time due to conflict with existing City of Callahan 6" forcemain.

On October 28th it was determined that the existing 6" forcemain was too shallow and had to be removed in order for construction to continue.

On November 13th AJJI decided to proceed with the work despite not having a signed agreement with the City of Callahan.

In conclusion, A.J. Johns Inc. would like to request an additional **14 calendar** days be added to our contract.

We thank you for the privilege of quoting on the above-described work. To indicate acceptance, please sign and return one copy.

Signed 

By JONATHAN PAGE

Date 11/23/09

A. J. JOHNS, INC.
3225 Anniston Road
Jacksonville, Florida 32246-3696
(904) 641-2055

By: 
Matt Mocini

