

05-12-127

CHANGE ORDER APPROVAL FORM

PROJECT: Bay Road Widening & Resurfacing

CHANGE ORDER NUMBER: 04

DATE: _____

CONTRACT NUMBER: CM1871

TO CONTRACTOR: Hubbard Construction Company

Reason for Change Order: Striping changes in various locations

Original Contract Sum.....	\$	<u>947,983.48</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>(42,354.95)</u>
Contract Sum Prior to This Change Order.....	\$	<u>905,628.53</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>6,291.09</u>
New Contract Sum Including this Change Order.....	\$	<u>911,919.62</u>

RECEIVED
CONTRACT MANAGEMENT
2013 JAN 29 AM 10:53

The contract for final completion will be (~~increased~~) (~~decreased~~) (unchanged) by 0 days;
Substantial Completion: 10/04/12; Final Completion: 12/23/12

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 1/28/13

APPROVED BY: Charlotte Young
Contract Manager

DATE: 1-30-13

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 1-31-13

APPROVED BY: [Signature]
County Manager

DATE: 1/31/13

ACCOUNT NO.: 63470541-563100-BAY

13 FEB -1 PM 4:02

OFFICE OF CLERK OF SUPERIOR COURT
FLORIDA
CLERK OF SUPERIOR COURT

2013 FEB -1 PM 12:13

CONTRACT MANAGEMENT

RECEIVED

13 JAN 30 PM 2:50

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

Bay Road Widening & Resurfacing

No. 4

PROJECT

DATE OF ISSUANCE

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 12000481-00

CONTRACTOR-Hubbard Construction

ENGINEER / ARCHITECT- Jonathan Page

You are directed to make the following changes in the Contract Documents.

Description: Striping Revisions

Reason for Change Order: Striping changes various locations

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$947,983.48	Substantial Completion : 45 Days -10/4/12
	Ready for Final Payment 90 Days 11/18/12 (days or dates)
Net change from previous Change Orders No.1 to No.3	Net change from previous Change Orders No.N/A to No.N/A
\$(42,354.95)	35 days for (days) final completion 1-28-13
Contract Price prior to this Change Order	Contract Times Prior to this Change Order
\$905,628.53	Substantial Completion: 45 Days 10/4/12
	Ready for Final Payment: 90 Days 11/18/12 (days or dates) 12/23/12 1-28-13
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$6,291.09	0 Final Only (days)
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$911,919.62	Substantial Completion: 45 Days - 10/4/12 125 (a)
	Ready for Final Payment: 120 Days - 12/23/12 (days or dates)

RECOMMENDED:

By: 
Engineer/Architect (Authorized Signature)

APPROVED:

By: 
COUNTY (Authorized Signature)

ACCEPTED:

By: 
Contractor (Authorized Signature)