

# CHANGE ORDER APPROVAL FORM

PROJECT: Chester Road/SR200/Amelia Concourse CHANGE ORDER NUMBER: 02 (Corrected)  
Intersection Improvements Project DATE: 10/07/10 (Revised 12/03/10)  
 \_\_\_\_\_ CONTRACT NUMBER: CM1594

TO CONTRACTOR: W.R. Townsend Contracting, Inc.

Reason for Change Order: In order to accommodate a future traffic signal at above mentioned intersection. Provide 800 LF of signal conduit (underground) between AIA and Shoppes of Amelia Concourse along west side of Chester Road.

|                                                             |    |                     |                                                                |
|-------------------------------------------------------------|----|---------------------|----------------------------------------------------------------|
| Original Contract Sum.....                                  | \$ | <u>1,483,510.48</u> | <u>1,402,947.48</u>                                            |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>344.00</u>       |                                                                |
| Contract Sum Prior to This Change Order.....                | \$ | <u>1,483,854.48</u> | <u>1,403,291.48</u>                                            |
| Amount of This Change Order (Add/Deduct).....               | \$ | <u>4,400.00</u>     | <u>acct 63470541 - 563410CAC4L</u>                             |
| New Contract Sum Including this Change Order.....           | \$ | <u>1,407,691.48</u> | <u>1,407,691.48</u> <span style="float: right;">2/10/10</span> |

Change in contract days: 0 days

APPROVED BY: [Signature] DATE: 12/4/10  
 Project Manager (Department Head)

APPROVED BY: Charlotte Young DATE: 12/6/10  
 Contract Manager

APPROVED BY: [Signature] DATE: 12-10  
 Director of Office of Management & Budget

APPROVED BY: [Signature] DATE: 12/10/10  
 County Manager

RECEIVED  
 CONTRACT MANAGEMENT  
 20 DEC 13 PM 12:03

the Work is in contemplation of this Liquidated Damages provision and the potential third party liability.

**ARTICLE 5 - CONTRACT PRICE**

**5.01** The County shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in current funds equal to the sum of the amounts determined pursuant to Paragraph 25 "Payments to Contractor" of the General Conditions and Paragraphs 5.01A and 5.01 B below:

- A. For all Work, at the prices stated in the Contractor's Bid, attached hereto as an exhibit.
- B. For all Unit Price Work, an amount equal to the sum of the established unit price for each separately identified item of Unit Price Work times the estimated quantity of that item as indicated in Contractor's Bid (attached hereto as an exhibit) for a Total of All Unit Prices of:

One million four hundred and two thousand nine hundred forty-seven dollars and forty-eight cents (\$1,402,947.48)

(use words)

(figures)

As provided in Paragraph 11.03 of the General Conditions, estimated quantities are not guaranteed, and determinations of actual quantities and classification are to be made by Engineer of Record as provided in paragraph 9.07 of the General Conditions. The final payment for all Unit Price Work shall be an amount equal to the sum of the established unit price for each separately identified item of Unit Price Work times the actual completed and accepted quantity of each item. Unit prices have been computed as provided in Paragraph 11.03 of the General Conditions.

**ARTICLE 6 - PAYMENT PROCEDURES**

**6.01 Submittal and Processing of Payments**

- A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by the County as provided in the General Conditions.

**6.02 Progress Payments; Retainage**

- A. The County shall make progress payments on account of the Contract Price on the basis of Contractor's Applications for Payment once each month during performance of the

# CHANGE ORDER APPROVAL FORM

COUNTY OF DECATUR  
 OFFICE  
 10 OCT 26 AM 10:50

PROJECT: Chester Road/SR200/Amelia Concourse CHANGE ORDER NUMBER: 02

Intersection Improvements Project DATE: 10/07/10

CONTRACT NUMBER: CM1594

TO CONTRACTOR: W.R. Townsend Contracting, Inc.

Reason for Change Order: In order to accommodate a future traffic signal at above mentioned intersection. Provide 800 LF of signal conduit (underground) between AIA and Shoppes of Amelia Concourse along west side of Chester Road.

|                                                             |    |                         |              |
|-------------------------------------------------------------|----|-------------------------|--------------|
| Original Contract Sum.....                                  | \$ | <del>1,483,510.48</del> | 1,402,947.48 |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | 344.00                  |              |
| Contract Sum Prior to This Change Order.....                | \$ | <del>1,483,854.48</del> | 1,403,291.48 |
| Amount of This Change Order (Add/Deduct).....               | \$ | 4,400.00                |              |
| New Contract Sum Including this Change Order.....           | \$ | <del>1,488,254.48</del> | 1,407,691.48 |

Change in contract days: 0 days

APPROVED BY: [Signature]  
Project Manager (Department Head)

DATE: 10/22/10

APPROVED BY: [Signature]  
Contract Manager

DATE: 10/27/10

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 10.27.10

APPROVED BY: [Signature]  
County Manager

DATE: 10/27/10

RECEIVED  
 CONTRACT MANAGEMENT  
 2010 OCT 25 PM 2:15

RECEIVED  
 CONTRACT MANAGEMENT  
 2010 OCT 27 PM 2:31

CAC4L

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

CM 1594

No. 2

|                                                   |         |                                              |
|---------------------------------------------------|---------|----------------------------------------------|
| DATE OF ISSUANCE                                  | PROJECT | EFFECTIVE DATE                               |
| NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS       |         |                                              |
| COUNTY Contract / Purchase Order No.: 10000553-05 |         |                                              |
| CONTRACTOR: WR Townsend Contracting, Inc.         |         | ENGINEER / ARCHITECT: Connelly & Wicker Inc. |

You are directed to make the following changes in the Contract Documents.

**Description:** Provide 800 LF of signal conduit (underground) between A1A and Shoppes of Amelia Concourse along west side of Chester Road.

**Reason for Change Order:** In order to accommodate a future traffic signal at above mentioned intersection.

Attachments: See attached.

|                                                                                                        |                                                                                                                                            |
|--------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| CHANGE IN CONTRACT PRICE:<br><br>Original Contract Price<br><br><del>\$1,483,540.48</del> 1,402,947.48 | CHANGE IN CONTRACT TIMES:<br><br>Original Contract Times<br>Substantial Completion: 180<br>Ready for Final Payment: 225<br>(days or dates) |
| Net change from previous Change Orders No. 1 to No.1<br><br>\$344.00                                   | Net change from previous Change Orders No. n/a to No. n/a<br><br>n/a<br>(days)                                                             |
| Contract Price prior to this Change Order<br><br><del>\$1,483,854.48</del> 1,403,291.48                | Contract Times Prior to this Change Order<br>Substantial Completion: 180<br>Ready for Final Payment: 225<br>(days or dates)                |
| Net Increase (decrease) of this Change Order<br><br>\$4,400.00                                         | Net Increase (decrease) of this Change Order<br><br>n/a<br>(days)                                                                          |
| Contract Price with all approved Change Orders<br><br><del>\$1,488,254.48</del> \$ 1,407,691.48        | Contract Times with all approved Change Orders<br>Substantial Completion: 180<br>Ready for Final Payment: 225<br>(days or dates)           |

RECEIVED  
 CONTRACT MANAGEMENT  
 2010 OCT 20 AM 11:20

RECOMMENDED:

By: C.B. Amy  
 Engineer/Architect (Authorized Signature)

Date: 10/4/10

APPROVED:

By: [Signature]  
 COUNTY (Authorized Signature)

Date: 10/7/10

ACCEPTED:

By: [Signature]  
 Contractor (Authorized Signature)

Date: Sept. 17, 2010

(Change Order No. 2 Back-up)

In order to accommodate a future traffic signal at the intersection of Commerce Blvd. and Shoppes of Amelia Concourse with Chester Road, the County wishes to install signal conduit. The future system will be energized by a 800LF run of conduit from the A1A/Chester Road intersection.

The following summarizes the described modification:

| Item No. | Description                              | Unit Cost | Unit | Quantity | Total Cost |
|----------|------------------------------------------|-----------|------|----------|------------|
| 630-1-12 | Signals-Conduit (F&I) Underground        | \$5.50    | LF   | 800      | \$4,400.00 |
| 630-1-14 | Signals-Conduit (F&I) Underground Jacked | \$15.00   | LF   | 0        | \$0.00     |

**CO Total:**

**\$4,400.00**