

AMENDMENT NO. 2 / SECOND EXTENSION TO THE AGREEMENT FOR ROUTINE BRIDGE MAINTENANCE REPAIRS

THIS ADDENDUM entered into this 13th day of March, 2017 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **Proshot Concrete, Inc.**, 4158 Musgrove Drive, Florence, Alabama 35630, hereinafter referred to as "Contractor", each of which may be referred to individually as "Party" or collectively as the "Parties".

WHEREAS, the parties entered into an Agreement dated April 27, 2015 for Routine Bridge Maintenance Repairs, piggybacking off of an Agreement with the Florida Department of Transportation (FDOT), Contract No. E2S40-RO; and

WHEREAS, the original agreement provided for an initial term beginning the date of execution and ending February 1, 2016, with an option to renew annually upon written agreement by both parties; and

WHEREAS, FDOT executed the 1st renewal agreement, dated January 27, 2016, for this piggyback agreement, which extended the agreement for a period beginning March 3, 2016 and ending March 2, 2017; and


WHEREAS, FDOT executed the 2nd renewal agreement, dated January 20, 2017, for this piggyback agreement, which extended the agreement for a period beginning March 3, 2017 and ending March 2, 2018; and

WHEREAS, the parties desire to amend and extend said Agreement.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with the Piggyback agreement for Routine Bridge Maintenance Repairs, the term of this agreement is hereby extended for an additional one (1) year beginning March 3, 2017 and ending March 2, 2018.
2. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
3. Time is of the essence.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA



DANIEL B. LEEPER
Its: Chairman

[Signatures continue on next page]

ATTEST TO CHAIRMAN'S SIGNATURE

John A Crawford
By: [Signature] CSO

JOHN A. CRAWFORD
Its: Ex-Officio Clerk

MES
03-15-17

Approved as to form and legality by the
Nassau County Attorney:

[Signature]

MICHAEL S. MUELLIN

PROSHOT CONCRETE, INC.

Anthony M. McDougle

By: Anthony McDougle
Its: President

STATE OF Alabama
COUNTY OF Lauderdale


Before me personally appeared,
Anthony McDougle, who is personally known X or
produced _____ as identification, known
to be the person described in and who executed the foregoing
instrument, and acknowledged to and before me that he/she
executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this 16th day of
February, 2017.

Connie Sue Dill

Notary Signature Connie Sue Dill

Notary-Public-State of Alabama
My Commission expires: 8-1-18





Nassau County Engineering Services Department
96161 Nassau Place
Yulee, Florida 32097

J. Scott Herring, P.E.
Public Works Director

July 11, 2017

Sent via email:
billm@proshotconcrete.com

Bill Morris
Proshot Concrete
4158 Musgrove Dr.
Florence, AL 35630

Subject: Notice to Proceed
Contract No. CM2219
Middle Road over Little St. Mary's River Miscellaneous Bridge Repairs
Bridge #740042

Dear Bill,

This letter shall serve as the contractual Notice to Proceed for the Middle Road over Little St. Mary's River Miscellaneous Bridge Repairs, Bridge # 740042. All work must be conducted in accordance with the agreement referenced above.

Please notify me by email a minimum of 3 business days prior to work beginning.

If you have any questions, please do not hesitate to contact me.

Sincerely,

Becky Hiers-Bray, P.E.
Engineer III

Cc: Scott Herring, Public Works Director
Josephine Craver, Engineer II



Nassau County Engineering Services Department
96161 Nassau Place
Yulee, Florida 32097

J. Scott Herring, P.E.
Public Works Director

July 11, 2017

Sent via email:
billm@proshotconcrete.com

Bill Morris
Proshot Concrete
4158 Musgrove Dr.
Florence, AL 35630

Subject: Notice to Proceed
Contract No. CM2219
CR115A over Little St. Mary's River Miscellaneous Bridge Repairs
Bridge #740068

Dear Bill,

This letter shall serve as the contractual Notice to Proceed for the CR115A over Little St. Mary's River Miscellaneous Bridge Repairs, Bridge # 740068. All work must be conducted in accordance with the agreement referenced above.

Please notify me by email a minimum of 3 business days prior to work beginning.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Becky Hiers-Bray, P.E.
Engineer III

Cc: Scott Herring, Public Works Director
Josephine Craver, Engineer II