

CHANGE ORDER APPROVAL FORM

PROJECT: CIP FY 2014-2015 Rehabilitation Projects CHANGE ORDER NUMBER: 02

Project 4: WWTF Aeration Air Piping Replacement DATE: 8/2/17

CONTRACT NUMBER: CM1831-WA06

TO CONTRACTOR: GAI Consultants, Inc.

Reason for Change Order: Perform additional meetings, coordination, and design changes/additions to the construction for NAU Headworks/aeration Rehabilitation Project. Initial fee for Task #4 - \$19,588.00; additional \$6,000.00 (combination of lump sum and limited amount not to exceed) for a total project cost of \$25,588.00.

Original Contract Sum.....	\$	<u>201,580.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>13,828.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>215,408.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>6,000.00</u>
New Contract Sum Including this Change Order.....	\$	<u>221,408.00</u>

APPROVED BY: [Signature] DATE: 8/3/17
Project Manager (Department Head)

APPROVED BY: [Signature] DATE: 8/4/17
Contract Manager

APPROVED BY: [Signature] DATE: 8/7/17
Director of Office of Management & Budget
297/17

APPROVED BY: [Signature] DATE: 8-9-17
County Manager

ACCOUNT NO.: 71500535-563551 WWPIP



Jacksonville Office
1301 Riverplace Boulevard
Suite 900
Jacksonville, Florida 32207

T 904.363.1110
F 904.363.1115

July 20, 2017

GAI Project No. A120925.06

Ms. Becky Hiers-Bray, PE
Nassau County
96161 Nassau Place
Yulee, Florida 32097

**Nassau Amelia Utilities WWTP Headworks and Aeration Rehabilitation
Scope Amendment – CM1831 WA06**

Dear Ms. Hiers-Bray:

This letter provides GAI's request for an increase in scope/budget in for the NAU Headworks/Aeration Rehabilitation Project. This is NAU project CM1831 WA06, Task 4.

GAI continues to provide engineering and construction support for the headworks/aeration repair project. We are requesting an increase in budget to cover items which are beyond what was initially anticipated with the project, including additional meetings, coordination, and design changes/additions to the construction effort.

Based on the project schedule for completion, GAI is requesting an additional \$6,000 for Task 4 to finish out the project.

GAI has and will remain committed to the successful completion of the project. We appreciate the opportunity to continue to provide engineering services to Nassau County. If you have any questions or would like to discuss the request, please do not hesitate to contact us.

Sincerely,

GAI Consultants, Inc.

A handwritten signature in black ink, appearing to read 'Scott Richards'.

Scott Richards

Sr. Engineering Manager - Water

321.319.3039 direct / 321.377.0753 cell