

CHANGE ORDER APPROVAL FORM

PROJECT: NAU Clarifier No. 1 and No. 2 Rehabilitation CHANGE ORDER NUMBER: 1

DATE: 08/14/2017

CONTRACT NUMBER: CM1831-WA12

TO CONTRACTOR: GAI Consultants, Inc.

Reason for Change Order: A time extension of 12 months for duration of the bidding and construction.

Original Contract Sum..... \$ 106,710.00

Net Change by Previous Change Order/Supplemental Agreement. \$ 0.00

Contract Sum Prior to This Change Order..... \$ 106,710.00

Amount of This Change Order (Add/Deduct)..... \$ 0.00

New Contract Sum Including this Change Order..... \$ 106,710.00

APPROVED BY: [Signature]
Scott Herring, Public Works Director

DATE: 8/14/17

APPROVED BY: [Signature]
Angela Gregory, Procurement Manager

DATE: 8/16/17

APPROVED BY: [Signature]
Justin Stankiewicz, OMB Director

DATE: 8/22/17

APPROVED BY: [Signature]
Shanea Jones, County Manager

DATE: 8-23-17

ACCOUNT NO.: 71500535-563551 WWSC



Jacksonville Office
1301 Riverplace Boulevard
Suite 900
Jacksonville, Florida 32207

T 904.363.1110
F 904.363.1115

August 7, 2017

GAI Project No. A120925.12

Ms. Becky Hiers-Bray, PE
Nassau County
96161 Nassau Place
Yulee, Florida 32097

**Subject: Nassau Amelia Utilities
Clarifiers 1 & 2 Rehabilitation
Scope Amendment – CM1831 WA12**

Dear Ms. Hiers-Bray:

This letter provides GAI's request for additional time in order to complete the design and construction administration services as per the current scope of work approved under CM1831 WA12.

GAI Consultant, Inc. (GAI) is currently completing the design. However, with the anticipated timeframe to bid and construct the project, additional time is required for the project. Based on the anticipated bidding and construction duration, we are requesting the contract be extended for 12 months.

The original project scope and fee remains unchanged.

We appreciate the opportunity to continue to provide engineering services to Nassau County. If you have any questions or would like to discuss the recommended change, please do not hesitate to contact us.

Sincerely,

GAI Consultants, Inc.

A handwritten signature in black ink, appearing to read 'M. Richards'.

Scott Richards

Sr. Engineering Manager - Water

321.319.3039 direct / 321.377.0753 cell