

CHANGE ORDER APPROVAL FORM

PROJECT: Thomas Creek Resurfacing Project CHANGE ORDER NUMBER: 02

DATE: 04-20-18

CONTRACT NUMBER: CM2495

TO CONTRACTOR: Pars Construction Services, LLC

Reason for Change Order: Removal of two (2) pine trees in the curve area east of the NS RR Tracks adjacent to Thomas Creek Road, in the Clear Zone.

Original Contract Sum.....	\$	<u>791,802.96</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>32,057.84</u>
Contract Sum Prior to This Change Order.....	\$	<u>823,860.80</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>9,694.18</u>
New Contract Sum Including this Change Order.....	\$	<u>833,554.98</u>

The contract for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by 2 days;
Substantial Completion: 04/28/18; Final Completion: 06/12/18

APPROVED BY: Rebecca By DATE: 4/23/18
Project Manager

APPROVED BY: Dwain Hagins DATE: 4/25/18
Contract Manager

APPROVED BY: Paul Sullivan DATE: 4/26/18
Director of Office of Management & Budget
ca 4.26.18

APPROVED BY: [Signature] DATE: 5-2-18
County Manager

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

CM -2496, BID 17-002 Thomas Creek Road

No. PC 02

PROJECT
 April 19, 2018 DATE OF ISSUANCE
 April 19, 2018 EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: CM -2495
 CONTRACTOR-

ENGINEER / ARCHITECT-

You are directed to make the following changes in the Contract Documents.
 Remove 2 pine trees in the curve area east of the NSRR Tracks adjacent to Thomas Creek Road in the Clear Zone.

Attachments: (List documents supporting change)

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price \$ 791,802.96</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times 80</p> <p>Ready for Final Payment: June 3, 2018 (days or dates)</p>
<p>Net change from previous Change Orders No. 1 to No. _____ \$ 32,057.84</p>	<p>Net change from previous Change Orders No. 1 to No. _____ 7 (days)</p>
<p>Contract Price prior to this Change Order \$ 9,694.18</p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: June 10, 2018</p> <p>Ready for Final Payment: June 10, 2018 (days or dates)</p>
<p>Net Increase (decrease) of this Change Order \$ 9,694.18</p>	<p>Net Increase (decrease) of this Change Order 2 (days)</p>
<p>Contract Price with all approved Change Orders \$ 833,554.98</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: June 12, 2018</p> <p>Ready for Final Payment: June 12, 2018 (days or dates)</p>

RECOMMENDED:
 By: R.D. Smith
 Engineer/Architect (Authorized Signature)

APPROVED:
 By: [Signature]
 COUNTY (Authorized Signature)

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)

Date: ~~10-4-12~~ APR 19, 2018

Date: 8-4-12

Date: ~~8-4-12~~ 4/19/18

CHANGE ORDER



PARS CONSTRUCTION SERVICES

March 30, 2018 (revised April 18, 2018)

Mr. Paul Smith
WSP
2202 N Westshore Blvd, Suite 300
Tampa, FL 33607

**Re: PCO #2 – Removal of 2 Pine Trees
Thomas Creek Road Resurfacing Project
Bid Number NC17-002**

Dear Mr. Smith -

In accordance with your request dated February 26, 2018 to remove two (2) pine trees in the curve area at the above referenced project, we outline the cost associated with same. The two (2) pine trees requested to be removed are east of the driveway at the location.

FL Infrastructure	\$8,627.29
PCS Mark-up	\$ 862.72
PCS Insurance	\$ 94.90
PCS Bond	<u>\$ 109.27</u>
Total	\$9,694.18

We also request that two (2) days be added to the project schedule. Should you have any questions, please feel free to contact our office.

Professionally,

Pars Construction Services, LLC.

April D. Campbell

April Campbell
Project Manager

cc: PCO #2 File

7643 Gate Parkway, Suite 104-82
Jacksonville, FL 32256
904-642-6144 ~ 904-527-1014 fax
www.pars-construction.com
CGC 1514726

