

CHANGE ORDER APPROVAL FORM

PROJECT: Operation, Monitoring, Maintenance and Reporting for the Landfill Gas Collection and Control Systems at the West Nassau Landfill

CHANGE ORDER NUMBER: 1

DATE:

CONTRACT NUMBER: CM2096-WA22

TO CONTRACTOR: S2L, Incorporated

Reason for Change Order: To add funds to current Work Authorization due to extraordinary and unexpected increases in the level of service and equipment repair and replacement that has occurred for "Non-Routine" repair events at the West Nassau Landfill Gas Collection and Control System. S2L does not have the funds for operations and maintenance for the last quarter of this fiscal year

Original Contract Sum.....	\$	<u>176,868.55</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>176,868.55</u>
Amount of This Change Order (Add).....	\$	<u>60,000.00</u>
New Contract Sum Including this Change Order.....	\$	<u>236,868.55</u>

APPROVED BY: Rebecca Bray
Becky Bray, Public Works Director

DATE: 8/15/18

APPROVED BY: Michael Mullin
Michael Mullin, County Manager/County Attorney

DATE: 8/15/18

APPROVED BY: Pat Edwards
Pat Edwards, Chairman

DATE: 8-15-18

ATTEST: John A. Crawford
John A. Crawford, Clerk of Courts

DATE: 8-17-18

MES
08-16-18

CHANGE ORDER REQUEST FORM

No. 1

PROJECT: S2Li Work Authorization Number CM2096-WA22 - Operation, Monitoring, Maintenance and Reporting for the Landfill Gas Collection and Control System at the West Nassau Landfill – FY2018

DATE OF ISSUANCE September 26, 2017 **EFFECTIVE DATE** October 1, 2017

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS
 COUNTY Contract / Purchase Order No.: **Work Authorization Number CM2096-WA22**

CONTRACTOR N/A **ENGINEER / ARCHITECT** S2L, Incorporated


You are directed to make the following changes in the Contract Documents.


Description: **Request for a Change Order for Additional Funding Under Work Authorization Number CM2096-WA22**

Reason for Change Order: **Due to extraordinary and unexpected increase in the level of service and equipment repair and replacement that has occurred for "Non-Routine" repair events at the West Nassau Landfill Gas Collection and Control System (flare station and wellfield), it appears that S2L, Incorporated (S2Li) does not have sufficient funds remaining within our present Work Authorization to complete the needed operations and maintenance for the last quarter of this fiscal year.**

Attachments: **See attached June 11, 2018 Letter from S2Li**

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$176,868.55</u>	CHANGE IN CONTRACT TIMES: NONE Original Contract Times Substantial Completion: _____ Ready for Final Payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___ <u>\$ 0</u>	Net change from previous Change Orders No. ___ to No. ___ NONE _____ (days)
Contract Price prior to this Change Order <u>\$176,868.55</u>	Contract Times Prior to this Change Order Substantial Completion: _____ Ready for Final Payment: _____ (days or dates)
Net Increase (decrease) of this Change Order <u>\$60,0000</u>	Net Increase (decrease) of this Change Order NONE _____ (days)
Contract Price with all approved Change Orders <u>\$236,868.55</u>	Contract Times with all approved Change Orders Substantial Completion: _____ Ready for Final Payment: _____ (days or dates)

RECOMMENDED:
 By: 
 Engineer/Architect (Authorized Signature)
 Samuel B. Levin, President
 S2L, Incorporated
 Date: 6/14/18

APPROVED:
 By: 
 COUNTY (Authorized Signature)
 Date: 8/13/18

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 6/16/18