

Nassau County
Department of Contract Management

RECEIVED

JUN 17 A 11:42

County
Contractor
Field
Other

NASSAU COUNTY
BUILDING DEPT
CHANGE ORDER REQUEST


PROJECT: 14th Street Improvements CHANGE ORDER NO: 01
From Simmons Road to Sadler Road DATE: February 12, 2019
(FIN: 434588-1-54-01) CONTRACT NO: CM2614


CONTRACTOR: Florida Infrastructure, Inc.


The Contract is changed as follows: *The undersigned parties agree to amend this Contract by adding 1 (one) additional day. Per the project plan set (Sheet No. 6, Note No. 33), Standard General Conditions of the Construction Contract (6.2; Labor; Working Hours), and the 2018 FDOT Standard Specifications (8-6.4; Suspension of Contractor's Operations – Holidays and Special Events), the Contractor was unable to perform work on 1/21/19 (Martin Luther King, Jr. Day). Therefore, 1 (one) additional day is being added to the Contract time.*

Original Contract Sum: \$ 827,151.26
Net change by previous Change Order: \$ 0.00
Contract Sum prior to this Change Order: \$ 827,151.26
Amount of this Change Order (Add/Deduct): \$ 0.00
New Contract Sum, including this Change Order: \$ 827,151.26
The Contract Time will be (**increased**) (decreased) (unchanged): 1 (one) day

This document, when signed by all parties, shall become an amendment to the contract and all provisions of the contract shall apply hereto.

RECOMMENDED BY:  DATE: 2/20/19
Resident Project Representative

ACCEPTED BY:  DATE: 2-25-19
Contractor

APPROVED BY:  DATE: 2/19/19
Board of County Commissioners
Or their Designee

CS-18-212