

Nassau County
 Department of Contract Management

County
 Contractor
 Field
 Other


CHANGE ORDER REQUEST

PROJECT: 14th Street Improvements CHANGE ORDER NO: 03
From Simmons Road to Sadler Road DATE: March 25, 2019
(FIN: 434588-1-54-01) CONTRACT NO: CM2614
 CONTRACTOR: Florida Infrastructure, Inc.

The Contract is changed as follows: *The undersigned parties agree to amend this Contract by compensating the Contractor to install 2 PCMS Boards (Pay Item No. 0102 99) on either end of the project, per the owner's request. It was requested that the PCMS Boards be onsite 2 weeks prior to start of Construction to notify the traveling public of construction operations, which was originally scheduled to commence 12/3/18. The Notice to Proceed was revised on 12/3/18 to extend the start of construction from 12/3/18 to 1/2/19. The owner requested at this point to keep the PCMS Boards onsite through the holiday period (12/24/18 through 1/2/19). (Cont. on pg 2)*

Original Contract Sum:	\$	<u>827,151.26</u>
Net change by previous Change Order:	\$	<u>0.00</u>
Contract Sum prior to this Change Order:	\$	<u>827,151.26</u>
Amount of this Change Order (Add/Deduct):	\$	<u>3,989.76</u>
New Contract Sum, including this Change Order:	\$	<u>831,141.02</u>
The Contract Time will be (increased) (decreased) (unchanged):		<u>(0) days</u>

This document, when signed by all parties, shall become an amendment to the contract and all provisions of the contract shall apply hereto.

RECOMMENDED BY:  DATE: 4/1/19
 Resident Project Representative
 ACCEPTED BY:  DATE: 3/29/19
 Contractor
 APPROVED BY:  DATE: 4/3/19
 Board of County Commissioners
 Or their Designee

CS-18-214

(cont. from pg 1; The Contract is changed as follows:)

The PCMS Boards were working as intended on 11/27/18 and were to be removed on 1/2/19.

Additionally, the County requested that 2 PCMS Boards be onsite for the paving operations from 3/11/19 through 3/22/19.

Therefore, the Contractor will be compensated for 2 PCMS Boards being onsite for 48 days at a cost of \$41.56/ED, for a total of \$3,989.76.

This Change Order represents complete compensation for all labor, equipment, material, and any other incidental costs associated with this work.