

**CHANGE ORDER APPROVAL FORM**

PROJECT: CHESTER ROAD RESURFACING

CHANGE ORDER NUMBER: 1DATE: 10/1/19CONTRACT NUMBER: CM2681TO CONTRACTOR: Hubbard Construction

Reason for Change Order: Final Quantities Adjustment (Underruns and Overruns)

Detail: As a result of differences in driveway areas and additional milling and overlay in the transition areas at existing asphalt tie-in areas, the original quantities estimated need final adjusting to actuals completed.

Original Contract Sum..... \$ 1,171,278.19Net Change by Previous Change Order/Supplemental Agreement. \$ 0.00Contract Sum Prior to This Change Order..... \$ 1,171,278.19Amount of This Change Order (Add)..... \$ 2,203.00New Contract Sum Including this Change Order..... \$ 1,173,481.19RCVD ENG  
19 OCT 8 PM 12:55RCVD ENG  
19 OCT 10 PM 5:13APPROVED BY: R  
Robert Companion, Engineering ServicesDATE: 10/02/2019APPROVED BY: Grayson Hagins  
Grayson Hagins, Contract/Purchasing ManagerDATE: 10/2/19APPROVED BY: M Diehl  
Megan Diehl, Office of Management and BudgetDATE: 10/7/19APPROVED BY: Michael Mullin  
Michael Mullin, County Manager/County AttorneyDATE: 10/8/19APPROVED BY: N/A  
Justin M. Taylor, Chairman

DATE: \_\_\_\_\_

ATTEST: N/A  
John A. Crawford, Clerk of Courts

DATE: \_\_\_\_\_

Account No.: 63470541-546550 PDCII

## SECTION 00 63 63

## CHANGE ORDER REQUEST FORM

No. 1

PROJECT: Chester Road Resurfacing

DATE OF ISSUANCE: September 13, 2019

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: NC19-004

CONTRACTOR: Hubbard Construction

ENGINEER/ CEI: ETM.

You are directed to make the following changes in the Contract Documents.

Description: See attached

Reason for Change Order: Differing Site Conditions, Plan Quantity (Bid Tab) Errors, Certified Actual Thermo Striping Quantities &amp; Additions to Contract by Nassau County Engineering.

Attachments: Original Bid Tab, Email Correspondence, Striping Quantity Certifications, RFI Correspondence


<b>CHANGE IN CONTRACT PRICE:</b>  Original Contract Price  \$ 1,171,278.19	<b>CHANGE IN CONTRACT TIMES:</b>  Original Contract Times  Substantial Completion: 90 Days - 09/07/2019  Ready for Final Payment: 120 Days - 10/06/2019 (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. ____  \$ 0.00	Net change from previous Change Orders No. <u>N/A</u> to No. ____  0 (days)
Contract Price prior to this Change Order  \$ 1,171,278.19	Contract Times Prior to this Change Order  Substantial Completion: 90 Days - 09/07/2019  Ready for Final Payment: 120 Days - 10/06/2019 (days or dates)
Net Increase (decrease) of this Change Order  \$ 2,203.00	Net Increase (decrease) of this Change Order  6 (days)
Contract Price with all approved Change Orders  \$ 1,173,481.19	Contract Times with all approved Change Orders  Substantial Completion: 96 Days - 09/13/2019  Ready for Final Payment: 126 Days - 10/12/2019 (days or dates)

RECOMMENDED:

By:   
Engineer/Architect (Authorized Signature)

Date: 9/13/19

APPROVED:

By:   
COUNTY (Authorized Signature)

Date: 09/16/2019

ACCEPTED:

By:   
Contractor (Authorized Signature)

Date: 9-20-19

Change Order No 1: Chester Road Resurfacing					TOTAL	COMMENTS
		CHANGE IN QUANTITY	UNIT	UNIT COST		
0104 10 3	Sediment Barrier	-600.00	LF	\$ 1.50	\$ (900.00)	Item Not Used
110-4-10	Removal of Existing Concrete	49.70	SY	\$ 47.85	\$ 2,368.21	Differing Site Condition
120-6	Embankment	595.52	CY	\$ 10.72	\$ 6,383.97	Differing Site Condition
160-1	Type B Stabilization	49.70	SY	\$ 8.41	\$ 417.98	Differing Site Condition
286-1	Turnout Const./DW Base - Opt. Mtls.	-223.70	SY	\$ 61.15	\$ (13,679.26)	Differing Site Condition
N/A	Milling, 0.875" Avg. Depth	487.00	SY	\$ 20.12	\$ 9,798.44	Plan Quantity Error
327-70-1	Milling, 1" Avg. Depth	863.00	SY	\$ 8.85	\$ 7,637.55	Plan Quantity Error
334-1-52	SP Asphalt, TL-B, PG 76-22	-157.19	TN	\$ 114.60	\$ (18,013.97)	Differing Site Condition - Actual Asphalt Placed
N/A	Concrete SW, 6" Thick	78.50	SY	\$ 95.50	\$ 7,496.75	Differing Site Condition
706-3	RPM's	-94.00	EA	\$ 5.00	\$ (470.00)	Quantity Not Used
711-11-125	Thermo, White, Solid, 24"	-7.00	LF	\$ 6.00	\$ (42.00)	Quantity Not Used
711-16-101	Thermo, Standard, Other Surfaces, White, Solid 6"	0.077	GM	\$ 4,315.00	\$ 332.26	Additional Quantity Used
711-16-201	Thermo, Standard, Other Surfaces, Yellow, Solid 6"	0.072	GM	\$ 4,315.00	\$ 310.68	Additional Quantity Used
711-16-231	Thermo, Standard, Other Surfaces, Yellow, Skip 6"	0.03	GM	\$ 1,950.00	\$ 62.40	Additional Quantity Used
N/A	Shoulder Treatment w/Millings	1.00	LS	\$ 500.00	\$ 500.00	Differing Site Condition - Existing Dropoffs
					TOTAL = \$	2,203.00



**BID TAB**  
**CHESTER ROAD RESURFACING**

Item No.	Pay Item	Pay Item Description	Units	Quantity	Cost Per Unit	Total Cost
<b>BASE BID</b>						
1	101-1	MOBILIZATION	LS	1	49,000.00	49,000.00
2	102-1	MAINTENANCE OF TRAFFIC	LS	1	54,500.00	54,500.00
3	104-10-3	SEDIMENT BARRIER	LF	600	1.50	900.00
4	110-1-1	CLEARING AND GRUBBING	AC	1.70	54,000.00	91,800.00
5	110-4-10	REMOVAL OF EXISTING CONCRETE	SY	692	47.65	32,973.80
6	120-6	EMBANKMENT	CY	786.1	10.72	8,534.19
7	160-4	TYPE B STABILIZATION	SY	692	8.41	5,819.72
8	286-1	TURNOUT CONSTRUCTION/DRIVEWAY BASE - OPT. MATERIALS	SY	1,737	61.15	106,217.55
9	N/A	MILLING EXIST ASPH PAVT, 0.875" AVG DEPTH	SY	262	20.12	5,271.44
10	327-70-1	MILLING EXIST ASPH PAVT, 1" AVG DEPTH	SY	862	8.85	7,628.70
11	327-70-16	MILLING EXIST ASPH PAVT, 0.5" AVG DEPTH	SY	110	15.78	1,735.80
12	334-1-52	SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC B, PG78-22	TN	6,001.4	114.60	687,760.44
13	N/A	RIBBON CURB	LF	250	37.37	9,342.50
14	N/A	CONCRETE SIDEWALK AND DRIVEWAYS, 6" THICK (REINFORCED)	SY	692	95.50	66,086.00
15	570-1-1	PERFORMANCE TURF	SY	3777	0.50	1,888.50
16	570-1-2	PERFORMANCE TURF, SOD	SY	3205	2.49	7,980.45
17	706-3	RETRO-REFLECTIVE PAVEMENT MARKERS	EA	428	5.00	2,140.00
18	711-11-125	THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP	LF	55	6.00	330.00
		LINE AND CROSSWALK				
19	711-11-141	THERMOPLASTIC, STANDARD, WHITE, 2-4 DOTTED GUIDELINE/	GM	0.040	2,000.00	80.00
		6-10 GAP EXTENSION, 6"				
20	711-11-170	THERMOPLASTIC, STANDARD, WHITE, ARROW	EA	2	350.00	700.00
21	711-16-101	THERMOPLASTIC, STANDARD - OTHER SURFACES, WHITE,	GM	5.080	4,315.00	21,920.20
		SOLID, 6"				
22	711-16-201	THERMOPLASTIC, STANDARD - OTHER SURFACES, YELLOW,	GM	1.060	4,315.00	4,573.90
		SOLID, 6"				
23	711-16-231	THERMOPLASTIC, STANDARD - OTHER SURFACES, YELLOW,	GM	2.100	1,950.00	4,095.00
		SKIP, 6"				

**BASE BID TOTAL**

TOTAL AMOUNT (ITEMS 1 TO 23)

\$ 1,171,278.19

(Figures)

one million, one hundred seventy-one thousand, two hundred seventy-eight dollars and nineteen cents

(Use Words)

All specific cash allowances are included in the price(s) set forth above and have been computed in accordance with paragraph 11.02 of the General Conditions.

Unit prices have been computed in accordance with Paragraph 11.03.B of the General Conditions.

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids. Final payment of all Unit Price Bid Items will be based on actual quantities as determined in the Contract Documents.

## Grayson Hagins

---

**From:** Robert Companion  
**Sent:** Tuesday, October 01, 2019 5:19 PM  
**To:** Grayson Hagins  
**Subject:** RE: Chester Road Resurfacing - Change Order No. 1 (Final)

Most is plan quantity based and is in the attachment. The \$2,203 change is for difference in driveway areas and additional milling and overlay in the transition areas at existing asphalt tie-in areas.

**Robert T. Companion, PE**  
**County Engineer**  
Nassau County Public Works  
96161 Nassau Place  
Yulee, FL 32097  
904-530-6225 Phone  
904-491-3611 Fax  
rcompanion@nassaucountyfl.com

**From:** Grayson Hagins <ghagins@nassaucountyfl.com>  
**Sent:** Tuesday, October 01, 2019 4:33 PM  
**To:** Robert Companion <rcompanion@nassaucountyfl.com>  
**Subject:** FW: Chester Road Resurfacing - Change Order No. 1 (Final)

Hi,

Can you provide me something in writing with a little more detail/justification on this change order? Thank you.

**Grayson Hagins**  
Contract/Purchasing Manager  
Nassau County Board of County Commissioners  
96135 Nassau Place, Suite 2  
Yulee, FL 32097  
904-530-6040  
[ghagins@nassaucountyfl.com](mailto:ghagins@nassaucountyfl.com)

**From:** Robert Companion <[rcompanion@nassaucountyfl.com](mailto:rcompanion@nassaucountyfl.com)>  
**Sent:** Thursday, September 19, 2019 9:55 AM  
**To:** Grayson Hagins <[ghagins@nassaucountyfl.com](mailto:ghagins@nassaucountyfl.com)>  
**Cc:** Kent Ponder <[PonderK@etminc.com](mailto:PonderK@etminc.com)>; Carrie Smithheart <[SmithheartC@etminc.com](mailto:SmithheartC@etminc.com)>  
**Subject:** RE: Chester Road Resurfacing - Change Order No. 1 (Final)

See attached for the executed form from ETM and Hubbard. I will keep an eye out for the County Change Order Approval form.

**Robert T. Companion, PE**  
**County Engineer**  
Nassau County Public Works  
96161 Nassau Place

**County Engineer**

Nassau County Public Works

96161 Nassau Place

Yulee, FL 32097

904-530-6225 Phone

904-491-3611 Fax

[rcompanion@nassaucountyfl.com](mailto:rcompanion@nassaucountyfl.com)

**From:** Carrie Smithheart <[SmithheartC@etminc.com](mailto:SmithheartC@etminc.com)>

**Sent:** Monday, September 16, 2019 9:34 AM

**To:** Robert Companion <[rcompanion@nassaucountyfl.com](mailto:rcompanion@nassaucountyfl.com)>

**Cc:** Kent Ponder <[PonderK@etminc.com](mailto:PonderK@etminc.com)>

**Subject:** Chester Road Resurfacing - Change Order No. 1 (Final)

Robert,

Please find attached Change Order No. 1 (Final) for the above referenced project. Please execute and return the Change Order form back to us so we can have Hubbard sign for acceptance.

Thanks,

**Carrie Smithheart**

Project Administrator



d: 904.265.3170 | m: 904-509-9007

[SmithheartC@etminc.com](mailto:SmithheartC@etminc.com)

[www.etminc.com](http://www.etminc.com)

Under Florida law, e-mail addresses are public records. If you do not want your e-mail address released in response to a public records request, please do not send electronic mail to this entity. Instead, please contact this office by phone or in writing.