

CS-80-070

**CHANGE ORDER APPROVAL FORM**

PROJECT: STOKES ROAD BRIDGE REPAIR OVER ST. MARY'S RIVER

CHANGE ORDER NUMBER: 2

DATE: 9/21/20

CONTRACT NUMBER: CM2831

TO CONTRACTOR: CPR Contracting, Inc.

DEPARTMENT: Engineering Services

**Reason for Change Order:** No-Cost Change Order. CPR continuously monitors the water levels of the St. Mary's River under Stokes Road Bridge. Water levels have not stayed at a consistent level to allow for the installation of the jackets specified for this project in the plan details. CPR is requesting an additional two (2) month extension for the repairs. Therefore, replacing the previously extended contract end date of 11/7/2020 with 1/7/2021.

Original Contract Sum.....	\$	<u>217,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>217,000.00</u>
Amount of This Change Order (Add).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>217,000.00</u>

APPROVED BY: [Signature]  
Robert Companion, Engineering Services

DATE: 09/22/2020

APPROVED BY: [Signature]  
Contract Purchasing Manager

DATE: 10/11/20

APPROVED BY: [Signature]  
Megan Diehl, Office of Management and Budget

DATE: 10/11/20

APPROVED BY: [Signature]  
Taco Pope  
Michael Mullin, County Manager/County Attorney

DATE: 11/6/20

APPROVED BY: N/A  
Daniel B. Leeper, Chairman

DATE: \_\_\_\_\_





Nassau County,

CPR Contracting is requesting a 2 month extension from the 11/07/20 end date for contract # CM2831, Stokes Road Bridge Repair. After continuously monitoring the water levels of St. Mary's River under Stokes Road Bridge the water levels have not stayed at a consistent level to where we could commence the Installation of the jackets which were specified for this project in the plan details.

Please feel free to reach out to me with any questions.

Sincerely,

Max Hjelm

Project Manager