

CONTRACT APPROVAL FORM

(Contract Management Use only)

CONTRACT TRACKING NO. CM2371-A8

CONTRACTOR INFORMATION

Name: Connelly & Wicker, Inc. Address: 10060 Skinner Lake Drive, Suite 500 Jacksonville, FL 32246 Contractor's Administrator Name: Richard C. Welch Title: President Tel#: (904) 265-3030 Fax: (904) 265-3031 Email: welch@cweng.com

CONTRACT INFORMATION

Contract Name: Agreement for Design Services for Pages Dairy/Chester Contract Value: \$1,305,196.54 Brief Description: Eighth Amendment extending the term of the Agreement until May 31, 2021 Contract Dates: From 11/21/16 to 11/20/18 Status: New Renew X Amend# WA/Task Order How Procured: Sole Source Single Source ITB RFP X RFQ Coop. Other

If Processing an Amendment:

Contract #: CM2499-A8 Increase Amount of Existing Contract: No Change New Contract Dates: 01/01/21 to 5/31/21 TOTAL OR AMENDMENT AMOUNT: \$1,305,196.54

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

- 1. Department Head Signature Date 12/22/2020 Engineering Services Submitting Department
2. Procurement AS TO NO PROCUREMENT Date 12/28/2020 63470541-5563365 PDCII Funding Source/Acct #
3. Office of Management & Budget Date 12/22/20
4. County Attorney/Contract Management Date 12/22/20

Comments:

COUNTY MANAGER - FINAL SIGNATURE APPROVAL

Taco Pope Date 12/22/20

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original: Clerk's Services; Contractor (original or certified copy)
Copy: Department Procurement Office of Management & Budget County Attorney/Contract Management Clerk Finance

**EIGHTH AMENDMENT TO THE AGREEMENT FOR DESIGN SERVICES FOR THE  
PAGES DAIRY/CHESTER ROAD INTERSECTION IMPROVEMENTS PROJECT  
NASSAU COUNTY, FLORIDA**

THIS AGREEMENT made and entered into this 2nd day of December, 2020 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY**, a political subdivision of the State of Florida, hereinafter referred to as the "County", and **CONNELLY & WICKER, INC.**, a Florida Corporation, whose principle office address is located at 10060 Skinner Lake Drive, Suite 500, Jacksonville, Florida 32246, hereinafter referred to as "Consultant".

**WHEREAS**, the Board and the Consultant entered into an agreement on November 21, 2016 to provide professional engineering design services for the Pages Dairy Road/Chester Road Intersection Improvements project - Chester Road resurfacing, Pages Dairy Road widening and Chester Road at Pages Dairy Road intersection improvements; and

**WHEREAS**, the original Agreement provided for an initial performance period beginning November 21, 2016 and ending November 20, 2018, with an option to extend upon mutual agreement between the Consultant and the County; and

**WHEREAS**, on August 28, 2017, the parties agreed to amend the original Agreement adding additional services to the original Scope of Services, including the resurfacing of an additional 2,000' of Chester Road, redesigning the Pages Dairy Road/Chester Road intersection as an Urban design and Felmor Road/Pages Dairy Road intersection improvements and widening; and

**WHEREAS**, on December 26, 2018, the parties agreed to amend the original Agreement extending the performance period from November 21, 2018 to May 21, 2019 to allow for additional time to complete the additional services; and

**WHEREAS**, on January 22, 2019, the parties agreed to amend the original Agreement again adding additional services to the original Scope of Services, including geotechnical exploration, structural design and civil design to address subsurface issues; and

**WHEREAS**, on July 26, 2019, the parties agreed that additional time was needed to complete the additional services added to the original Scope of Services and extended the performance period from May 22, 2019 to May 21, 2020; and

**WHEREAS**, on October 28, 2019, the parties agreed to amend the original Agreement adding additional services to the original Scope of Services, including the JEA watermain design. The County was reimbursed by JEA for the costs expended for the watermain design; and

**WHEREAS**, on January 13, 2020, the parties agreed to amend the original Agreement revising the Scope of Services to include signalization and mast arm design for unknown signal facilities at David Hallman Parkway; and

**WHEREAS**, on July 9, 2020, the parties agreed that additional time was needed to complete the additional services added to the original Scope of Services and extended the performance period from May 22, 2020 to December 31, 2020; and


**WHEREAS**, the Consultant has completed the design services for the resurfacing of Chester Road and the widening of Pages Dairy Road. The Consultant has requested additional time to complete the Pages Dairy Road/Chester Road intersection improvements due to a delay in coordination with CSX for crossing signal upgrades; and

**WHEREAS**, Engineering Services believes it to be in the best interest of the County to amend the original Agreement extending the performance period from January 1, 2021 to May 31, 2021 to allow the Consultant additional time to complete the necessary services.

**NOW, THEREFORE, FOR AND IN CONSIDERATION** of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with Article 4 of the original Agreement dated November 21, 2016, the performance period is hereby extended for a period of time beginning January 1, 2021 and ending May 31, 2021.
2. All other provisions of said Agreement not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA**

  
\_\_\_\_\_  
By: Taco E. Pope, AICP, County Manager  
Its: Designee

Date: 12/22/20

**CONNELLY & WICKER INC.**

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_

Date: \_\_\_\_\_

1. In accordance with Article 4 of the original Agreement dated November 21, 2016, the performance period is hereby extended for a period of time beginning January 1, 2021 and ending May 31, 2021.
2. All other provisions of said Agreement not in conflict with this Amendment shall remain in full force and effect.

**BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA**

\_\_\_\_\_  
By: Taco E. Pope, AICP, County Manager  
Its: Designee

Date: \_\_\_\_\_

**CONNELLY & WICKER INC.**

\_\_\_\_\_  
By: RICHARD WELCH  
Its: PRESIDENT

Date: 12/22/20