

CS 20-140

RCVD COUNTY MGR
16 FEB '21 AM 10:13

CHANGE ORDER APPROVAL FORM

PROJECT: US 17 and William Burgess Boulevard FDOT ICE Analysis

CHANGE ORDER NUMBER: 1

DATE: 02/03/21

CONTRACT NUMBER: CM2287-WA11

TO CONTRACTOR: Peters & Yaffee, Inc.

Reason for Change Order: Peters & Yaffee, Inc. failed to complete the work outlined in the Scope of Services of CM2287-WA11 in its entirety prior to the scheduled completion date. A new Work Authorization, CM2287-WA12, will be created for the remaining work in the amount of \$12,584.44. Therefore, reducing the amount of CM2287-WA11.

Original Contract Sum.....	\$	<u>44,579.92</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>44,579.92</u>
Amount of This Change Order (Deduct).....	\$	<u>(12,584.44)</u>
New Contract Sum Including this Change Order.....	\$	<u>31,995.48</u>

APPROVED BY: [Signature] DATE: 2/9/21
Robert Companion, Engineering Services

APPROVED BY: [Signature] DATE: 2/10/21
Brian Simmons, Procurement - NO PROCUREMENT

APPROVED BY: [Signature] DATE: 2/13/21
Megan Diehl, Office of Management and Budget

APPROVED BY: [Signature] DATE: 2/8/21
Michael Mullin, County Attorney/Contract Mgmt

APPROVED BY: [Signature] DATE: 2/15/21
Taco Pope, County Manager

RCVD COUNTY MGR
21 FEB 2021

