

CS-20-257

Contract No. CM2185 A2

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

525-010-60
PROGRAM MANAGEMENT
12/18
Page 1 of 1

SUPPLEMENTAL NO.

2

CONTRACT NO.

ARQ45

FPN

430691-2-58-01

Recipient: Nassau County

5/27/2021 | 3:53 PM EDT

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on 1-16-2015 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Extend contract completion date from June 30, 2021 to August 30, 2021

Reason for this Supplemental and supporting engineering and/or cost analysis:

Contract Time

Contract was originally executed on January 16, 2015, and had a completion date of December 31, 2016, which was extended by Time Extension # 1 from December 31, 2016 to December 31, 2019. The contract was extended by Time Extension # 2 from December 31, 2019 to December 31, 2020. Supplemental Agreement #1 further extended the contract time from December 31, 2020 to June 30, 2021. Supplemental Agreement #2 will further extend the contract time from June 30, 2021 to August 30, 2021, based on the written request of Nassau County, see letter attached as "Exhibit A".

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:

Nassau County

By: _____

Name: Thomas R. Ford

Title: Chair

STATE OF FLORIDA

DEPARTMENT OF TRANSPORTATION

By: _____

Name: Greg Evans

Title: District Secretary

5/27/2021 | 3:53 PM EDT

Legal Review:

DocuSigned by:

Melissa Blackwell

D8F7F95A809F4101...



Nassau County Engineering Services
96161 Nassau Place
Yulee, FL 32097

Robert T. Companion, PE
County Engineer

Exhibit A

May 11, 2021

Ms. Kimberly Evans
Florida Department of Transportation
1109 South Marion Ave
MS 2014
Lake City, FL 32025

Copy: Mr. Taco E. Pope, AICP- Nassau County Manager

Re: SCOP Funding
Crawford Road from Old Alabama Trail to SR 200 / US 301
Financial Project ID: 430691-2-58-01 (ARQ45)
Status Update and Time Extension Request

Dear Ms. Evans:

A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for paving improvements to Crawford Road from Old Alabama Trail to US 301/SR 200 (Phase 2) began on January 16, 2015 with an original completion date of December 31, 2016. A project agreement between the Florida Department of Transportation (FDOT) and Nassau County for paving improvements to Crawford Road from County Road 121 to Old Alabama Trail (Phase 1) began on March 05, 2014 with an original completion date of December 31, 2016.

A three-year time extension was requested for both phases and granted in late 2016 to extend the completion date for both phases to December 31, 2019. The three-year extension was granted to allow for more time to obtain temporary construction easement agreements, additional right-of-way, required permits, complete the construction documents, and construct Crawford Road. Two additional extensions were provided to December 31, 2020 and June 30, 2021 due to the impacts of the COVID-19 pandemic and to allow for some redesign work based on environmental requirements, design speed requirements, and wetland impacts.

The project began construction on November 30, 2020 and is well underway. I believe the project will be completed by August 2021, weather permitting. My concern is not completing the project by June 30, 2021. I am requesting a 90 day extension to the grant to ensure the contractor can complete the project before the grant agreement expires.

Sincerely,

Robert T. Companion, PE
County Engineer