

CS-21-131

CHANGE ORDER APPROVAL FORM

PROJECT: Asphalt Services

CHANGE ORDER NUMBER: 1

DATE: 01/14/2022

CONTRACT NUMBER: CM2977

TO CONTRACTOR: Preferred Materials, Inc.

Description: Add additional services to the scope of services for manhole riser and valve riser installation.

Reason for Change Order: It has been determined that there will be a need for manhole riser and valve riser installation services in future projects under the existing continuing services contract. Having the overlay contractor install these risers while performing the overlays is the most efficient and cost effective method to have this work performed. All costs resulting from the additional services will be detailed in the project's respective Work Authorization.

| | | |
|---|----|---------------------|
| Original Contract Sum..... | \$ | <u>3,161,503.94</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>0.00</u> |
| Contract Sum Prior to This Change Order..... | \$ | <u>3,161,503.94</u> |
| Amount of this Change Order (Add)..... | \$ | <u>0.00</u> |
| New Contract Sum Including this Change Order..... | \$ | <u>3,161,503.94</u> |

The Contract Time will not be affected

Previous Substantial Completion: N/A

Previous Final Completion: N/A

New Substantial Completion: N/A

New Final Completion: N/A

APPROVED BY: Doug Podiak
Doug Podiak, Public Works Director

DATE: 1/25/2022

APPROVED BY: Marshall Eyerman
Procurement

DATE: 1/27/2022

APPROVED BY: Daniel Fanger Marshall Eyerman
Office of Management and Budget

DATE: 1/25/2022 1/27/2022

APPROVED BY: Denise C. May
County Attorney

DATE: 1/28/2022

APPROVED BY: Taco E. Pope, AICP
Taco E. Pope, AICP, County Manager

DATE: 1/28/2022

APPROVED BY: N/A
 Aaron C. Bell, Chairman

DATE: _____

ATTEST: N/A
 John A. Crawford, Clerk of Courts

DATE: _____

Account No(s). 63461541-546550 L&O