
CHANGE ORDER APPROVAL FORM 

PROJECT: ----~L~eauc~ha~te~T~a~n~k~R=e~h=ab~il~it=at~io~n~ CHANGEORDERNUMBER: __ ~3 ______ _ 

West Nassau Landfill DATE: ____ ~0=2f=03=/=10~-------------

CONTRACTNUMBER: _____ C=M~14=8~6 __ __ 

TOCONTRACTOR: ____ -21~'an=k~R~e~ha~b=.c~ot~n~,L~L=C~---------------------------------

Reason for Change Order: Overage on pit filling repairs for Tank #3 (see change order #1) 

Original Contract Sun1................................................... $ 
Net Change by Previous Change Order/Supplemental Agreement. $ 
Contract Sum Prior to This Change Order..................... . .. . . . .. $ 

Amount of This Change Order (Add/Ded\1ct) .......................... $ 

New Contract Sum Including this Change Order ...................... $ 

(correcllon oforlglnnl conlrad btllftli(O 

47.6QQ.QQ 4-h@Q..GQ-. from COl &C02) 

6.120.40 
53.720.40 

315.00 

54.035.40 

Net Increase of days for this change ord t:: 0 days (Final Completion: 02/09/1 0) 

APPROVED 

tent & Budget 

County Coordinator 

DATE:~d~--~~-~~0~---

DATE: _;;;_j_~_j,_;o __ 

DATE: ___ ~-~-~_l_c_. ____ _ 



TANKREHABI 
Professional Tenk 

Services 

Jordan, Jones & Goulding 
841 Prudential Drive, Suite 1330 
Jacksonville, Florida 32207 
Attn: John Quattrochi, P.E. 

February 2, 2010 

Re: LEACHATE TANK REHABILITATION WEST NASSAU LANDFILL TANKZ 3A~\3\•~ 
Change Order Request 3. 

3 ~ ~\,o 
• $315.00 Overage on repair for Tank~ ) 

Overage on repair for Tank 3 = $315.00 

TOTAL: $315.00 

*DELIVERY TIME OF MATERIALS MAY REQUIRE INCREASE IN 
COMPLETION TIME* 
Please review and send approval as soon as possible so that I can coordinate 
completing repairs. 
Should you have any questions please contact me at tom@tankrehab.com. 

Regards, /..J2..u;..--~ 
Tom Donovan 
TankRehab.com, LLC. 

BBB.873.TANK WI 
B88.253.TANK fax 

IB2B5l 

8301 3 A 1 A North, Suite 225 
Ponte Vedre Beach, Florida 32082 


