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TRACKING NO. 
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Name: Post. Buckley. Schuh and Jerigan. Inc. (PBS&J) 
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Brief Description: The intent of this project is to provide final construction documents and all required permits for the 
proposed roadway improvements for the US 301 (SRI05A) I Ford Road intersection which is located in western Nassau 
County. The Scope of SeNices and project is furthermore described in the attached Work Authorization #CM 1414-W A02 
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WORK AUTHORIZATION# CM1414-WA02 
NASSAU COUNTY 

BOARD OF COUNTY COMMISSIONERS 
RFQ/BID NO. NCOS-015 

Consultant: PBS&J 
Contract Number: CM1414 
Contact Name: Michael Holcomb, Office Leader/ Associate 

Vice President 
Contact Number: 904-363-8460 
Email: meholcomb@pbsj .com 

This Work Authorization is to the AGREEMENT between Nassau County and the 
Consultant known as the Continuing Contract for Professional Engineering Services for 
Nassau County, Florida, dated March 23, 2009. The services to be provided under this 
Work Authorization are as follows: 

ARTICLE 1. Services Described as: 
The intent of this project is to provide final construction documents and all required 
permits for the proposed roadway improvements for the US 301 (SR105A) I Ford Road 
intersection which is located in western Nassau County. The Scope of Services and 
project is furthermore described in Exhibit A attached hereto and in the Transportation 
Impact Fee Study dated 07/08/09 prepared by King Engineering and provided to the 
Consultant. 

ARTICLE 2. Time Schedule 
All elements contained in this scope shall be satisfactorily completed and submitted to 
the County within 120 calendar days of the Notice to Proceed (NTP) from the County, 
excepting Bid Phase and Post Design services which shall be performed in a timely 
manner, as required and prior to billing for those services. 

ARTICLE 3. Budget 
Compensation for this work authorization is based upon a combination of lump sum task 
and task under a limiting amount (not to exceed) as provided in the Estimate of Work 
Effort and Fee, Attached as Exhibit B. Lump Sum Total for Task 1 - 12 is $38,945.15; 
Limiting Amount for Task 13 is $5,113.12; for a Total Project cost $44,058.27. 



Article 4. Other Provisions 

The Services covered by this Work Authorization will be performed in accordance with 
the provisions set forth in the AGREEMENT referenced above and any of its attachments 
or schedules. This Work Authorization will become a part of the referenced 
AGREEMENT when executed by both parties. 

In presenting this Work Authorization, Consultant agrees that: 

Unless detailed herein, all drawings, data, electronic files and other information required 
for this Work Authorization has been accepted by Consultant. Specifically, all electronic 
files have been reviewed and accepted for the purposes of this Work assignment. Any 
additional information, including detailed scope of services are attached. 

AGREED TO BY: 

BY: ---r-=--Dc~' 2~/LI-----=---------, _ 
Print N~e: Michael E. Holcomb 
Title: Associate Yicf: President 
Date: /a It /09 

RECOMMENDED AND APPROVED BY NASSAU COUNTY: 

c9;~~bdo1 Director of Engineering Services: 

Board of County Commissioners, GhMr: 
County Coordinator, designee 

Ex-Officio Clerk: 

County Attorney: 

APPROVED by the BOARD OF COUNTY COMMISSIONERS, the __ day of _____ , 2009 



EXHIBIT A 

SCOPE OF SERVICES 

ENGINEERING SERVICES 

FOR 

US 301 @ FORD ROAD 

NASSAU COUNTY, FLORIDA 

September 3, 2009 

A. PROJECT DESCRIPTION 

1. The intent of this project Is to provide final construction documents and all 
required permits for the proposed roadway Improvements for the US 301 
(SR105A) I Ford Road Intersection which Is located in western Nassau County. 
The project Is furthermore described In the Transportation Impact Fee Study 
dated 7/08/2009 prepared by King Engineering and provided to the Consultant. 

2. The project limits extend approximately 100 feet north and 500 feet south on US 
301(SR1 05A) and approximately 500 feet east on Ford Road. 

3. The scope of this project Is basad on· recommendations from the study 
referenced In paragraph 1. These improvements Include the following: 

a. Construct a northbound right tum lan·e on US 301 onto eastbound 
Ford Rd. 

b. Construct a westbound right turn lane on Ford Road onto northbound 
US 301 (SR105A) 

B. PROJECT SCOPE 

1. Data Collection 

a. Geotechnical - Two (2} Pavement cores and six foot deep auger 
borings will be performed. laboratory classification testing, Index 
property testing and LBR tests will then be performed on samples 
obtained from the borings to help classify the soils and allow correlations 
with various engineering properties. An engineering report will be 
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prepared that will Include a review of available project information, a 
discussion and results of the conducted field and laboratory services, a 
discussion of site and subsurface conditions, recommendations for 
pavement milling depth, and resurfacing and recommendations for 
remediation of any distressed pavement. 

b. Survey I Right --of-Way Mapping - The consultant shall provide 
survey services within the projects limits as follows: 

a. Establish Horizontal and Vertical Control. 

b. Establish Baseline of survey. 

c. Establish project Benchmarks. 

d. Locate existing right-of-way lines. 

e. Design Survey within project limits, right-of-way line to right-of

way line, including all above ground features together with 

drainage structures. 

f. Survey sub-surface (underground) utilities within project limits. 

g. Provide survey data by electronic files. 

c. Traffic Data - Traffic data from the Transportation Impact Fee Study 
will be utilized for the design of his project and thus no additional data will 
be necessary. 

2. Project General Tasl<s 

a. Notice to Proceed Meeting- The Consultant team shall prepare for 
and attend one Notice to Proceed Meeting with Nassau County staff. 

b. Project Status Meetings ~ The appropriate members of the 
Consulting team shall attend up to three monthly progress meetings with 
the County staff to discuss project progress and status, upcoming events 
and activities. The purpose of these meetings is to maintain clear 
communication between the County and the Project Team. The 
Consultant shall prepare and distribute meeting minutes following each 
of these meetings. 

c. Other Coordination Meetings ~ The appropriate members of the 
Consulting team shall attend other additional meetings with adjacent 
agencies and/or their consultants as appropriate. 

d. Project Schedule - The Consultant shall prepare and submit a 
project schedule for this project Identifying major tasks, their duration and 
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tasks relationships. The schedule shall be updated monthly and at other 
appropriate inteJVals. 

e. Invoices/Progress Report- Invoices shall be prepared in the fonnat 
prescribed by the County. Progress reports shall be submitted with each 
monthly invoice. 

f. Quality Assurance/Quality Control ~ The Consultant shall designate 
appropriate staff to conduct Quality Assurance/Quality Control (QNQC) 
reviews of all work products prior to submittals to the County. 

3. Roadway Analysis and Plans 

The Consultant will perform the necessary roadway analyses and prepare 
construction plan sheets, notes and details for a complete set of roadway 
construction documents to convey the Intent and scope of the project for the 
purposes of construction. The consultant will dev~lop a pavement design 
based on the existing traffic data provided by the County and pavement cores 
obtained as part of this scope. Included herein are also the analyses, plans 
and design details necessary for a safe and effective Maintenance of Traffic 
(MOT) Plan to move vehicular, traffic during all phases of construction. The 
design will be prepared in accordance with the FOOT Green Book, County 
Standards and the FOOT Design Standards for Oeslgn, Construction, 
Maintenance and Utility Op~ratlons on the State Highway System (Topic No. 
625-01 0-003), latest edHions, as applicable. This task will also include the 
preparation of Standard Specifications and Special Provisions. 

4. Drainage Analysis 

Drainage Improvements are not anticipated to be required as part of this project 
and thus Drainage Analysis Is not Included in this scope. 

5. Utllltv Coordination 

The Consultant shall be responsible for coordinating all design with the affected 
utility companies in order to minimize utility conflicts. The following services will 
be included: 

a. Utility Coordination - The Consultant shall coordinate with the 
l<nown private and public utility companies within the project corridor and 
obtain plans of their existing facilities within the project limits. The 
consultant shall re-contact these utilities and submit 60% design plans 
that include all known existing utilities. The consultant shall mal<e a final 

Page 3 of7 



contact with these utilities to submit 90% plans that show all existing and 
proposed utility relocations. 

b. Subsurface Utility Exploration - A visual inspection has been 
made along the anticipated project construction limits. There is no 
evidence of underground utilities, thus no SUE's are anticipated nor 
included In this scope of work. 

6. Signing and Pavement Marking Analyses and Plans 

The Consultant will perform the necessary signing and pavement marl<lng 
analyses and prepare construction plan sheets, notes and details for a complete 
set of signing and pavement marking documents to convey the Intent and scope 
of the project for the purposes of construction. 

7. Signalization Analyses and Plans 

N/A as none are anticipated. 

8. Permitting 

The Consultant will be responsible for the following permitting efforts: 

a. The CONSULTANT shall provide the Information necessary to submit 
the application for a National Pollutant Discharge Elimination System 
(NPDES) General Permit within 60 days of NTP. 

b. St. Johns River Water Management District 

i. Attend and facilitate a pre-design meeting within 30 days of 
NTP. 

il. The consultant shall submit for a formal exemption from the 
storrnwater permitting requirements of St. Johns River Water 
Management District under Chapter 40C-42.0225 (5}(c) F.A.C. 
within 60 days of NTP. 

Iii. Based on conversations with the County, no jurisdictional 
wetland mitigation or other such permitting issues are anticipated 
for this project. Should any such ecological science services be 
required of the Consultant, they will ba Included in addition to this 
scope and fee. 
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iv. The consultant shall be responsible for responding to any 
requests for additional Information regarding the above permit 
submittal. 

c. FOOT 

i. Prepare and submit an FOOT Drainage and Driveway 
Connection Permit within 60 days from NTP. 

li. The consultant shall be responsible for responding to any 
requests for additional information regarding the above permit 
submittal. 

9. Roadway Lighting Analyses and Plans 

Not Included herein. 

10. Landscape Analyses and Plans 

Not included herein. 

11. Right of Way Mapping 

Not Included herein except as previously described. 

12. Construction Cost Estimate 

To be provided at 60% and frnal plan stages 

13. Bid Phase Services 

The Consultant will prepare a bid package including front end documents, 
special provision and specification for the bidding of this project. The consultant 
will also formally respond to questions during the bidding phase of the project 
and prepare a recommendation of the lowest qualified bidder based on the 
county prepared bid tabulations. 

14. Post Design Services 

The Consultant will provide post design services to Include shop drawing review 
and approval, response to contractor RAJ's, as-built review and certification and 
filing of a NOT upon completion of the project. 

C. PROJECT DELIVERABLES 
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The Consultant shall contact the County prior to making a submission to verify 
the number of copies to submit. Up to Five draft copies of the construction and 
required supporting documents (reports, design calculations, letters. memos, 
etc.) will be submitted at the 60%, 90% and final stages of design. 

D. PROJECT SCHEDULE 

All elements contained in this scope shall be satisfactorily completed and submitted 
to the County within 120 calendar days of the NTP from the County, excepting Bid 
Phase and Post Design services which shall be perfonned in a timely manner, as 
required and prior to billing for those seNlces. 

E. COMPENSATION 

Consultant will perform the scope of services outlined herein for a lump sum fee of 
$XX.XXX. 

F. COUNTY RESPONSIBILITIES 

a. Documents- The County shall provide access to any available plans, 
maps and other pertinent lnfonnation under Its control essential to the 
satisfactory completion of the worl< Indicated herein. 

b. Reviews- The County will provide timely reviews of The Consultant's 
work in accordance with the schedule agreed upon between the County 
and The Consultant. Each review period by the county shall be two 
weeks, at which time all comments will be forwarded to The Consultant. 

G. ASSUMPTIONS 

a. This effort Included In this scope is not intended to meet the FOOT or 
the Federal NEPA process. 

b. This effort does not include any Contamination lnvestlgatrons or 
analysis. If areas are identified during the Phase I study requiring further 
analysis, they will be addressed separately. 

c. Utility relocation design services are not included in this scope of 
work. If relocations and/or upgrades are Identified as necessary by utility 
agencies, the relocation design work will be addressed separately. 

d. Wetland mitigation and/or threatened and endangered species 
mitigation efforts and/or designs are not included with this scope. If 
necessary, efforts will be addressed separately 
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e. The County will be responsible for all agency permitting and/or 
application fees. These costs are not part of The Consultant's scope and 

proposal. 
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PRSJ -- Project Management 

ROle• s 1153.57 

ESTIMATE OF WORK EFFORT AND FEE 
US301 @Ford 

Eroglneer II Er>gineerl 

Rate. s 155.33 Rll1!!= s 121.63 

Designer Clerical 
Project TotalS 

Ra1o 3 $ 9220 Ratem $ 55.04 

Sheets Men Hoo.n Labor Cost Man Ho\r.l Labor Cost Man Hours Labor COOl M:on Hol.n Labor COOl Man Hotn Labor Cost Hours CosG 
No. I ACTMlY 

TASK1-DATACOLLEC710N .. · .. ... . . 
1a IGeotectmical SUbconsultant SM!ces (se& attadled pltlpOClll} $ 800.00 
1b \Survey I ROW Mapping SubCOMUitant S&Mces (see attached proposal) $ 3,500.00 

1c ITrafic Deta SUbconsult8nt Sen.lces (see attached proposal) Is -
Subtotal $ 4.300.00 

TASK 2 ·PROJECT GENERAL TASKS · ... :·.· .· .· 

2&-c: I Meetings 4 $ 654.28 6 $ 931.98 4 $ 481.32 0 $ - 4 $ 220.16 18 $ 2,2S3.74 

2d-eiProiectAdmirum.tion 16 $ 2.617.12 0 $ - 0 $ - 0 $ - 40 $ 2,Z01.60 56 $ 4,818.72 

2f IOA/QC 4 $ 654.28 8 $ 1.242.64 0 $ - 0 $ - 4 $ 220.16 16 $ 2.117.08 
Subtotal 2A $ 3925.68 1-' $ 2,174.52 4 $ 487.32 0 $ - 48 $ 2,M1.92 90 $ 9,22S.54 

TASK3 -ROADWAY ANALYSES'AND PLANS 
3a Field Review I S~e VIsit 4 $ 654.28 4 IS 621.32 B $ 974.64 L 8 1$ 737.60 0 $ - I 24 s 2,987.84 
3b P<SVament Design 0 Is - I 0 Is - I 4 IS 487.32 0 IS - 0 IS - 4 $ 487.32 
3c Roadway Design Anelysls 1 Is 163.57 0 Is - I 18 $ 2.192.94 I g IS 829.80 0 Is - I 28 Is 3,186.31 

3d RoadwaY Plans 
Key Shoot 1 0 $ . 0 $ - 0 $ - 2 $ 184.40 0 $ - 2 $ 184.40 
Summary of Quant!Ues 1 0 $ - 0 $ - 2 $ 2-'3.66 4 $ 368.80 0 $ - 6 $ 612.48 
Typical Sec!Jons Sheet 1 0 s - 0 $ - 2 $ 243.66 4 $ 368.80 0 $ - 6 $ 612.46 
General Notes 1 0 $ - 0 $ - 1 $ 121.63 2 $ 184.40 0 $ - 3 $ 306.23 
Roodwav Plens 1 1 $ 163.57 0 $ - 2 $ 243.66 10 $ 922.00 0 $ - 13 s 1.329.23 
Special Details 0 0 $ - 0 $ - 0 $ - 0 $ - 0 $ - 0 $ -
Traffoe Control Details 1 0 $ - 0 $ - 6 $ 730.98 12 $ 1,106.40 0 $ - 18 $ 1,837.36 
Erosion Control Plans 1 D $ - 0 $ - 2 $ 243.66 2 $ 184.40 0 $ - 4 $ 428.06 
SWPPP and Erosion Control Detail Sheet 2 0 $ - 0 $ - 2 $ 243.66 2 s 184.40 0 $ - 4 $ 428.06 
Signing and P811em&nt Martano Sheet 1 0 $ - 0 $ - 2 $ 243.66 4 $ 368.80 0 $ - 6 $ 612.46 

3e Design Do<:umentalion Report 2 $ 327.14 0 $ - 6 s 974.64 0 $ - 18 $ 880.64 26 $ 2,182.42 
3f Pay Item Ourities 0 $ - 0 $ - 2 s 243.66 8 $ 737.60 0 s - 10 s 981.28 
3g Specifications 2 $ 327.14 0 $ - 12 $ 1.461.98 0 $ - 24 $ 1.320.96 36 $ 3,110.06 

Subtotal 10 $ 1,635.70 4 $ 621.32 71 $ 8,64&.93 6T $ 6,177.40 40 $ 2,201.60 192 $ 19,28S.95 
TASK 4• DRAINAGE ANAL 'I'SIS ·.: ·: .... ·. ·. ... ...... , ... . .. ··~ .. . .. 

Subtotal! 0 IS . I 0 $ . I 0 Is - I 0 /$ - I 0 IS - I () $ -
[TASK 5 • unurY COORDINAnDN . . ........ ... · 

Subtotal 0 $ - I 4 $ 621.U I 0 IS - I 0 IS - 8 $ 440.321 12 IS 1,061.64 
TASK 6 ~SIGNAUZAltON .. . . . ·. .. . .. .·. . ' .. · .. ·· 

Subtotal I 0 Is 0 s . I 0 $ - I 0 s . I 0 Is - I () Is -
TASK 7 ·PERMITTING .. · 

Subtotal] 0 J$ . l 12 $ 1,863.96 0 $ J 0 $ - 0 Is _I 12 LS 1,86a.96 
TASKS· LIGHTING .. ·:.·:· ... . · .. ·,·· · .. 

Subtotal! 0 Is . I 0 $ . 0 IS - I 0 $ - 0 IS . I D $ -
TASK 9 ·LANOSCAPE ARCHITECTURE . . . 

Subtotal 0 Is - 0 Is - 0 $ - 0 $ - 0 l_$ - D $ -
TASK10·ROWMAPPING :· 

Subtotal 0 s . I 0 IS - I 0 IS . I 0 $ - 0 IS - I 0 $ -
TASK 11 - CONSTRUC'TION COST ES11MATES .'c ... 

Subtotal 2 $ 327.14 0 $ - I 4 IS 487.32 I 0 $ • I 0 Is - I 6 Is tl-4..46 
TASK 12 ·BID PHASE SEI'MCES 

Subtotal 0 Is - I 0 IS - 16 IS 1949.28.1 0 IS - I II s 440.32 ~4 J$ 2 389.60 
LUMP SUM TOTAL I 36 IS 5.888.52 34 $ 5,%31.22 ~ IS 11,573.851 67 Is 6,177.40 I 104 $ 5.724.16 I 33s IS 38.945.15 

TASK 13 ·POST DESIGN SERVICES .·· 
Subtotal) 8 IS 1 308.56.1 0 /S - 24 IS 2 923,92.1 0 IS - I 16 IS 880641 ~ IS 5113.12 

UMillNG AMOUNT TOTAL a Is uoa.se I D IS - 24 [$ 2,923.921 0 IS . I 16 $ 880.641 48 l_$ 5,113.12 

·• 
PROJECT TOTALS 44 $7,197.0$ 34 $5,281.:22 119 1 $14,497.77 l 67 J $6,177.40 l 120 $6,604.80 384 $44,058.27 
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SURVEY ESTIMATION CHART 

Consultant: CLARY & ASSOCIATES, INC. 
Name of Job: Nassau County Intersections 
Intersections: US 301 at Ford Road 
Date: ___;;8;;..;/1;..;:4/2:...;;;.;..00.:..;;9 ___ ~------------
CouncyOes} ~N~a_ss~au _________________________________ _ 

SUBCON 
SURVEY FUNCTIONS CREW CREW 

DAYS DAYS 
Baseline Control 
Alignment 
Bench Levels 
Reference Points 
Section Una Ties 
Subdivision and Property Ties 
Side Street Surveys 
Topography 2 
Cross·Sections I Profiles 
Underground Utilities 
Sr>_eclal Surveys (_ditches, canals etc.) 
Stake Out for Borings 
Water Retention Area 
Supplemental Surveys 
Jurisdictional Line Surveys 
!Aerial Targets 
TOTAL 2 0 

COMMENTS 

Survey T1hours 10 x $150.00 .A Person Hourly Crew Rate= $1,500.00 Day Rate 

Survey Day Rate 
Surveyor & Mapper 
Cadd Tech/Computer Tech 
Sr. Surveyor & Mapper 
Secretary/Clerical 
TOTAL SURVEY COST 

$1,500.00 

$173.21 

S68.63 

$214.47 

SS4.05 

X 

X 

X 

X 

X 

Prepared by: ,.=:.Den=nis::....;;Els=wi;.;.;~;k;...... _________ _ 

Comments: REDUCED FEE PER NEGOTIATIONS WITH MIKE HOLCOMD 

2 $3,000.00 

3 $519.63 

6 . .S $446.10 

1.5 $321.71 

$54.05 

~ 
S3,SOD.OO 

Date: August 14, 2009 


