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PROJECT: Preparation of Technical Bidding CHANGEORDERNUMBER: __ ~~-------
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Landfill Gas Collection & Control System CONTRACT NUMBER: CM2096-WA06 

TOCONTRACTOR: ----~S=2~L,~fu=c=o~rn~o=rn=t=ed~---------------------------------------

Reason for Change Order: Additional scope of services for structural design work and modification of the 
drawings to modify the existing compressor canopy and assist the County for the project to rebid. 

Original Contract Swn................................................... $ "-__ 2=5:::..2.,9"-!2=5=.3'-"-9 __ 
Net Change by Previous Change Order/Supplemental Agreement. $ .00 
Contract Sum Prior to This Change Order............................. $ 25,925.39 

Amount of This Change Order (Add/Deduct) .......................... $ 3.362.12 

New Contract Swn fucluding this Change Order ...................... $ 29,287.51 

APPROVEDBY: ;~~)~~~ld~~------------- DATE: ltO(<rf) \l~ 
go'ject Manager (De ment Head) 

APPROVED BY: QJ,~ \~11L'I..R:,. 
Contract Manager V U __) 

APPROVED "9Y: ~ 
d. 10~"'<!(/o DirectorOfOff1:'?eOfMana ent & Budget 

APPROVEDBY: ______ ~~~=-~~~-------

DATE: \0 (~ /.5 

DATE: fa, t:Pt-{J: 

DATE: ll,h-/t 5 

ACCOUNT NO.:-...., 70362534-563000 FLARE 



llli 
Ms. Becky Hiers-Bray, P.E. 
Engineer Ill 
Nassau County Engineering Services 
96161 Nassau Place 
Yulee, Florida 32097 

October 22, 2015 

RE: Proposal for Change Order (CO No. 1) 
Modification of Compressor Canopy & Rebidding Services 
CM2096-WA06 - Flare Station Blower System Replacement 
S2Li Project Number: 14-558 

Dear Ms. Bray: 

In accordance with your request, S2l, Incorporated (S2li) has prepared this request for a change order for 
the referenced project to modify the existing compressor canopy and assist the County for the project 
rebid. Due to the size of an Owner Purchased Compressor, the existing canopy will need to be modified 
by increasing the width by approximately 12 inches. S2li's subconsultant will produce a new detail for the 
modification and include the detail either within the specifications or on the design drawings. This 
modification will be a part of the rebidding of the project. 

Exhibit 1 provides a detailed breakdown of hours for this change order and fee estimate of $3,362.12. 
Exhibit 2 provides S2li's subconsultant scope of services and fee estimate. Total compensation (which will 
be billed on an hourly, not-to-exceed basis) for engineering services is estimated to be: 

Original Contract: 
Change Order No. 1: 
Total (w/Change Order No. 1): 

$25,925.39 
$ 3,362.12 
$29,287.51 

If you have any questions, please contact us. 

Sincerely, 

S2l, Incorporated 

B-r~ 
Omar E. Smith, P.E., V.P. 
Regional Manager 

Attachment 
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LABOR 

TASK 

1A 

2A 

October ~2, 2015 

Total Project Costs 
S2Li Fee Estimate 

DESCRIPTION 

.• j 

! 
i 

Design Phase Services- Canopy Modfication 

Re Bidding Assistance Phase Services 

SUBTOTAlS: 

: 

EXPENSES 

TASK DESCRIPTION 

1A Design Phase Services -Canopy Modfocation 

2A Re Bid dine Assistance Phase Services 

SUBTOTAl.$: 
--

Project Dlr./ 

Principal 

$225.00 

0 

Field 
Vehicle 

($90/d.y) 

$ -
$ -

$ -

EXHIBIT 1 
Change Order No. 1 

Preparation of Technical Bidding Documents 
Flare Station Blower Replacement 

West Nassau Class I Landfill 

Nassau County, Florida 

... lAaottCA~~OR\' ANP RATE 

Rqlonal Mllnaser/ Principal Senior Associate CAD 

QCOfflcer Engineer Engineer Engmeer Technician 

. $20&;88 $17138 $122.51 $47.47 $47.47 

1 

4 

5 0 0 0 0 

Lab Equipment. Parts PRW 
Testing Rental. (est.) Group, LLC. 
(est. I (est.) (~ 

Attichn~en.t 1) 

$ - $ - $ - $1,159.94 

$ - $ - $ - $ - $1,089.32 

$ - $ - $ -

$ - $ - $ - $ - $2,249.26 

COST SUMMARY 

TASK DESCRIPTION 

1A Design Phase Services- Canopy Modfication 

2A Re Bidding Assistance Phase Services 

TOTALS 

Office 

Manager 

$68.46 

1 

1 

$0 

SUBTOTAL 

S2ULABOR 

$ 208.88 

$ 903.98 

$ -

$ -
$ 1,112.86 

S2LI No. 

County No. 

TOTAL 

HOURS 

1 

5 

6 

$0 

SUBTOTAL 

EXPENSES 

including 

Subconsultants 

$ 1,159.94 

$ 1,089.32 

$ -

$ -

$ 2,249.26 

14-558.1A&2A 

CM2096-WA06 

COl 

SUBTOTAL 

LABOR 

$208.88 

$903.98 

$0.00 

$0.00 

$1,112.86 

SUBTOTAL 
EXPENSES 

$ 1,159.94 

$ 1,089.32 

$ -

$ -

$ 2,249.26 

TASK 

TOTAL 

$ 1,368.82 

$ 1,993.30 

$ -

$ -
s 3,362.12 

' 

! 



EXHIBIT 2 

PRW GROUP, LLC 
PLANNING • DESIGN • UTILITIES • MANAGEMENT • LEACHATE • WASTEWATER • WATER • REUSE 

October 19,2015 

Omar E. Smith, P.E. 
Vice President 
S2L, Incorporated 
531 Versailles Drive, Suite 202 
Maitland, Florida 32751-7301 

RE: Proposal for Professional Engineering Services 
Flare Station Blower System Replacement 
Amendment 1 (Modification of Compressor Canopy) 

Dear Mr. Smith: 

In accordance with your request, we have prepared an amendment for the referenced project. 
The proposal is based on information from our recent discussions and email correspondence. It 
is our understanding that due to the size of an Owner Purchased Compressor, the existing canopy 
will need to be modified. 

The scope of services, compensation and schedule are presented below. 

SCOPE OF SERVICES 

Task lA -Canopy Modification 
The width of the canopy will need to be increased by approximately 12 inches. We will produce 
a new detail for the modification and include the detail either within the specifications or on the 
design drawings. The Contract Documents will be modified to include the installation of the 
compressor and the modification to the canopy. 

Task 2A Additional Bidding Services 
Services under this task include responding to questions, attending the bid opening and review of 
the bids. 

PROJECT SCHEDULE 
It is anticipated that services associated with Task I A described above will be provided over a 
two (2) week period and bidding/construction administration services will be provided over a 6 
to 9 month period. 

1891 Lake Spier Drive, Winter Park, Florida 32789 • (407) 721-6954 • FAX (407) 657-5047 • nvilson@wilscbs.com 



Proposal for Professional Engineering Services 
Flare Station Blower System Replacement 
Amendment 1 (Modification of Compressor Canopy) 

COMPENSATION 
Attachment A provides a detailed breakdown of hours for this amendment ($2,249.26). Total 
compensation (which will be billed on an hourly, not-to-exceed basis) for engineering services is 
estimated to be: 

• Original Contract 
• Amendment 1 
• Total 

$14,554.43 
$ 2,249.26 
$16,803.69 

We appreciate the opportunity to assist S2LI in providing processional engineering services to 
Nassau County for this project. If you have any questions, please contact me at ( 407) 721-6954. 

Sincerely, 

/IJ/£--
Richard D. Wilson, P.E. 
Project Manager 
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Task 

1A 
2A 

Attachment A 

PRW Group, LLC 
Fee Estimate 

Nassau County- Flare Station Blower System Replacement 
Design, Bidding and Construction Administration Service - Ammendment 1 

Sr. Project Senior CADD 
Manager Professional Technician 1 

Task Name (P6) ll(P4) (T1) Total Hours 
Hourly Billing Rate $133.38 $109.21 $59.48 ---

Canopy Modification 2 6 4 12 
Additional Bidding Services 4 4 2 10 

Total 6 10 6 22 

Total Billing 
Cost($) 

---
$ 1,159.94 
$ 1,089.32 
$ 2,249.26 
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