
Docusign Envelope ID: 561 C95EA-29EC-4BFB-9384-3738B734C521 

NASSAU COUNTY WORK AUTHORIZATION# 07 

Contract Number: 
CM3815 

Cons ultantN endor: 
Jax Utilities Management, Inc 

ConsultantNendor Contact 
Name: Charles D. Freshwater 
ConsultantNendor Contact 
Phone Number: 904-855-0111 
ConsultantNendor Contact 
Email Address: amjames@jaxum.com 

Project Short Title: 
Storm Drain Installation, Repair, and Replacement Services/ 

Total Amount of Previous Work 
Authorizations: $376,809.01 

Amount of this Work 
Authorization: NTE $975,000.00 

New Contract Amount including 
this Work Authorization: $1,351,809.0 I 

Fundine Source: 03404541-546510 

This Work Authorization is issued pursuant to the Contract referenced above between 
Nassau County and the Consultant/Vendor for the following services: 

ARTICLE 1. Description of Services. Consultant/Vendor shall provide the services as set forth 
in Exhibit "A", attached hereto and incorporated herein. 

ARTICLE 2. Time Schedule. Consultant/Vendor anticipates the services to be completed 
l'~m~:m:a:~~tool'ed<m>OOdliootx~mkK>hed)b(nm>aod<xKEllllC!'l8!lWed<migm, 
:er no later than 9/30/2025. The pai1ies agree that this Work Authorization shall be considered as 
the Notice to Proceed. 

ARTICLE 3. Compensation. Consultant/Vendor shall be compensated for the services in 
detailed in Exhibit "A", attached hereto and incorporated herein, using rates previously established 
in the Contract referenced above. 

ARTICLE 4. Other Provisions. This Work Authorization shall become a part of the Contract 
when executed by both parties. Any Work Authorization entered into prior to expiration or 
termination set forth in the Contract shall continue in effect through the earlier of: (i) the date all 
of the Services thereunder have been fully completed and accepted by Nassau County, or (ii) until 
such time as such Work Authorization expires or is terminated in accordance with its terms or is 
terminated pursuant to Article 2 hereof. Consultant/Vendor acknowledges that all drawings, data, 
electronic files and other information required for this Work Authorization has been accepted by 
Consultant/Vendor. Specifically, all electronic files have been reviewed and accepted for the 
purposes of this Work Authorization. 
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RECOMMENDED AND APPROVED BY: 

Department Head/Managing Agent: 06~ P6huk 2/25/2025 

Date 

Procurement: ~~~ 2/26/2025 

Date 

(fa,vis ~&v-ii 2/25/2025 /J> 
Office of Management & Budget: 

Date 

County Attorney: ~ a. H~, fMt., gas 3/5/2025 aJ 
Denise C. May Date 

IN WITNESS WHEREOF, the Parties have caused this Work Authorization to be 
executed by its duly authorized representatives, effective as of the last date below. 

ATTEST TO CHAIR'S 
SIGNATU 

Its: Ex-Officio Clerk 

BOARD OF COUNTY COMMISSIONERS 
NASSAU COUNTY, FLORIDA 

~--• 

By: A.M. Huppman 

Its: EXrs'i~~ Chai rrnan 

Date: 4-14-25 

Jax Utilities Management, Inc 

Print Name: Charles D. Freshwater 

Title: President 

Date: 2/26/2025 
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Exhibit "A" Culvert Repair Repalcement CM3815 Jax Utilities Management WA07 

# f,;~ 
lb~ ~ ~~ 

~~ '(><V ~~ ~00~<> ~ t9<> ~~ ~+<>~' 
75238 Marlee@ Jonas c/o replace 24 X 38" ERCP x 70' (Headwalls) CROSSDRAIN Headwall 

46855 Pinebreeze Blvd Crossdrain 24 X 38" ERCP x 40' (Headwalls) CROSSDRAIN Headwall 

104533 Harper Chapel 18" ADS 20' ( 6 on Road) NONE 

96162 29115 St. Marys Circle 14" X 23" ERCP x 40' Crossdrain NONE 

104912 Roses Bluff just west of Creekside 20" x 28" ERCP 52' Crossdrain Double Barrell NONE 

104910 Crawford near Lemonwood Crossdrain NONE 

69966 44303 Charwood 18" ADS x 30' (Concrete D/W) Headwall 

69967 44228 Charwood 18" ADS x 30' (Concrete D/W) Headwall 

94623 44581 Woodridge Dr 18" ADS x 30' (Concrete D/W) Headwall 

101835 44366 Woodridge Dr 18" ADS x 30' (Concrete D/W) Headwall 

76513 45335 Eula B 15" ADS x 30' Headwall 

53441 44802 Artesian Blvd 18" ADS x 30' Headwall 

13832 445058 Pinebreeze Cir 18" ADS x 30' Headwall 

13709 44209 Pinebreeze Cir 18" ADS x 30' Headwall 

27988 44467 Pinebreeze Blvd 24" ADS x 30' Headwall 

56152 44501 Pinebreeze Blvd 24" ADS x 30' Headwall 

66932 54590 Church Rd 24" ADS x 30' Headwa ll 

16517 54203 Plantation Rd Headwall 

92186 54212 Jessica Pl 18" X 30' Headwall 

79688 54242 Sheffield Rd 18" ADS x 30' Headwall 

69872 54113 Marlee Rd 18" ADS x 30' Headwall 

100567 54382 Vontz Circle 18" ADS x 30' Headwall 

100568 54193 Snyder Road 18" ADS x 30' Headwall 

71756 54621 Dornbush 18" ADS x 30' Headwall 

43023 54340 Hazel Jones Rd 18" ADS x 30' Headwall 

77105 54150 Point South Dr 15" ADS x 30' Headwall 

67665 43073 Ratliff Rd 2-24" ADS x 40' - MES MES 

58479 43047 Woodland Ln 18" ADS x 30' Headwall 
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Culvert Replacement Contractor List 
89058 44561 Woodland Cir 18" ADS x 30' Headwall 

89963 44752 Woodland Cir 18" ADS x 40' (Headwalls) Headwall 

105673 44570 Woodland Cir 18" ADS x 30' Headwall 

82955 43365 Freedom Dr 18" ADS x 30' Headwall 

45035 Gressman Dairy Rd 15" ADS x 30' Headwall 

62403 Petree Ln @ Rainy Ln 15" ADS x 40' Headwall 

104901 55060 Pittman Road 18" ADS x 30' Headwall 

104904 55040 Pittman Road 24" ADS x 30' Headwall 

52787 54136 Charles St 24" ADS x 30' Headwall 

102064 9600 Ford Road 2-24" ADS x 40' - MES MES 

53004 9222 Ford Rd 2-24" ADS x 40' - MES MES 

89799 9325 Ford Rd 2-24" ADS x 40' - MES MES 

61824 9528 Ford Rd 2-24" ADS x 40' - MES MES 

17299 12355 Sunowa Springs Headwall 

81617 8059 Horseshoe Circle 24" ADS x 40'- MES (Concrete D/W) MES 

88805 13506 Raulerson Rd 18" ADS x 30' Headwall 

88823 2195 CR 119 24" ADS x 40' - MES MES 

92943 4079 CR 119 30" ADS x 40' - MES MES 

18817 1328 Countryside Acres 18" ADS x 30' Headwall 

79904 5942 Stafford Rd 15" ADS x 30" Headwall 

61822 6478 Horseshoe Circle 24" ADS x 40'- MES MES 

18747 6322 Horseshoe Circle 18" ADS x 40'- MES MES 

37788 CR 121 @ 26299 Ground Hog Pl 24" ADS x 40' - MES MES 

92557 10353 CR 121 18" ADS x 40' - MES MES 

99561 25171 and 25135 CR 121 18" ADS x 40 - MES MES 

39564 1505 Wills Ln 15" ADS x 40' - MES MES 

78631 21963 CR 121 24" ADS x 60' - MES MES 

22573 4701 River Rd 24" ADS x 40' - MES MES 

59687 25171 CR 121 18" ADS x 40' - MES MES 

59687 25135 Cr 121 18" ADS x 40' - MES MES 
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Culvert Replacement Contractor List 
52913 Carlee Ln & Cr 121 18" ADS x 40' - MES MES 

100010 29984 CR 121 18" ADS x 40'- MES MES 

93372 18880 Conner Rd 18" ADS x 30 (Headwalls/Concrete D/W) Headwall 

92955 18401 Conner Rd 18" ADS x 40' Headwall 

93300 17700 Andrews Rd 18" ADS x 40' - MES (Concrete D/W) MES 

104830 Andrews @ Magnum 24" ADS x 40' - MES MES 

93204 23714 Lulu Ln 24" ADS x 40' - MES MES 

93380 3637 CR 108 24" ADS x 40' - MES MES 

97061 15724 CR 108 18" ADS x 40 - MES MES 

63471 3780 Alice St 18" ADS x 30' Headwall 

104338 3722 Alice Street 15" ADS x 30' Headwall 

61371 27606 Georgia St 15" ADS x 30' Headwall 

68318 171320 Bay Rd 24" ADS x 40' - MES MES 

19855 Bay Rd @ Goodwin Rd 24" ADS x 40 ' - MES MES 

101162 Bent Creek 15" ADS x 30'- MES MES 

101643 571861 Lessie Road 18" ADS x 40' - MES MES 

64473 475919 Middle Rd N 18" ADS x 40' - MES MES 

91051 46280 Middle Rd S 18" ADS x 40 - MES MES 

90929 47225 Middle Rd 24" ADS x 40' - MES MES 

58484 75097 Edwards Rd 18" ADS x 30' (Concrete D/W) Headwall 

64787 75122 Edwards Rd 18" ADS x 30' Headwall 

96637 75109 Edwards Rd 18" ADS 34' (Headwalls) Headwall 

Yu lee/Fernandina 
11628 94186 Duck Lake Dr 18" ADS x 30' Headwall 

16616 95350 Arbor Ln 18" ADS x 40' - MES MES 

14669 95129 Springhill Rd 15" ADS x 30' {Concrete D/W) Headwall 

19752 96861 Blackrock Rd 18" ADS x 40' - MES (Concrete D/W) MES 
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Culvert Replacement Contractor List 
53378 

61428 

103478 

95519 Arbor Ln 

2801 Amelia Rd 

Pinedale at Simmons 

18" ADS x 40' - M ES 

18" ADS x 60' MES 

18" ADS x 40' 

MES 

MES 

--
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