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Nassau County Building Maintenance Department: 

CHANGEORDERREOUEST 

PROJECT: State Attorney Prisoner Elevator Stop 
Judicial Complex 

SCOPE: To permit. install and test One {1) Fire 
Smoke Sensor at ihe Elevator Landing. 
This is required to meet code. 

DCounty 
It'! Contractor 
DField 
DOther 

CHANGE ORDER: # 1 
_____..:..:~-

DATE: __ ....::;3.:....::/2=3/'-"'0-=-6--

CONTRACT :!\'UMBER: Agreement 

TO: CONTRACTOR: ThyssenK.rupp Elevator Corporation 

The Contract is changed as follows: 

Original Contract Sum $ 30 950.00 

Net Change by Previous Change Order $ 0 

Contract Sum Prior to this Change Order $ 30 950.00 

Amount of This Change Order ltJAdd 0 Deduct $ - _j,SQ_2,00 
~------·--------· ----

New Contract Sum, including This Change Order $ 32 519.00 

This Contr~ct Jim~for sybstantiaLCQIDQl_etiQn ___ w:illJ~~-LCUrr~r~as~~(bld~~r~as~&(!i'7u_nchange_d} 
by 0 days. 

This document, when signed by all parties, shall become an amendment to the Contract and all 
provisions ofthe contract all appl hereto. 



Addendum A. 

This addendum shall be made a part of this agreement, and in the event of conflict with other terms, conditions, purchase orders or contract 
documents, this addendum shall govern. 

TO PERMIT, INSTALL AND TEST ONE (1) FIRE SMOKE SENSOR AT THE ELEVATOR LANDING. THIS IS REQUIRED TO MEET CODE. 

CHANGE ORDER TOTAL:$ 1,569.00 

Accepted: 

Addendum to contract dated: 10/24/05 

NASSAU COUNTY COURTHOUSE 

Stephen McDonough Thomas D. Branan, Jr. Title: Branch Manager 

Date: i!1o b {, 
I 

(Printed or Typed Name) 

(904) 260-4656 

Date: '3/'2-1 pb 
Title: Chairman 

Date: 3/27/06 

ATTEST: 

Al 03/02 


