
C.S -IS-/2 '2.. 

CHANGE ORDER APPROVAL FORM 

PROJECT: · Sheriffs Office Administration Building CHANGEORDER: -----=D ______ __ 

DATE: --~O~I=n~7~/I~6~---------------

CONTRACTNUMBER: --=C~===l3=3~------

TOCONTRACTOR: ----~A~C~O~N~C~o~~~tru~c~tio~n~C~o~m~p~m~~~m~c~·-----------------------------

Reason for Change Order: Deductive change order for sales tax savings on Owner Direct Purchases (ODP); see 
attached ODP summary. Owner Direct PO's $523,649.88; Tax Savings $31,718.99 

Original Contract Sum............. ............ ...... .................... $ 
Net Change by Previous Chmge Order/Supplemental Agreement. $ 
Contract Sum Prior to This Chmge Order............................. $ 

Amount ofThis Change Order (Add/Deduct) .......................... $ 

New Contract Sum mcluding this Change Order ...................... $ 

APPROVEDB : 

APPROVED BY: 
Coun 

ACCOUNT NO.: 65213521-562000 SHADM 

\ 

0\ 

7,756.000.00 (._ 

> 
(779.303.93) z 

N 
6,976,696.07 \D 

;s:.. 

(555.368.87) :::1: 

~ 

6.421,327.20 
N 
0\ 

1/z7j_1~ DATE: 
I 

DATE: l\a<t I,, 
DATE: J-Z't 'II, 

DATE: ~~ 



Aeon Construction Co., Inc. 
3653 Regent Boulevard, Suite 401 
Jacksonville, FL 32224 
Ph : 904-565-9060 

Change Order 

Project: 
J 14-012 Nassau County Sheriffs Office 
77079 Robert E. Williams Drive 
Yulee, FL 32097 

To Contractor: 
Aeon Construction Co., Inc. 
3653 Regent Boulevard, Suite 401 
Jacksonville, FL 32224 

The Contract Ia changed as followa: 
Owner Direct Purchase PO Number 2 

0 ODP Tax Savings 

Deleted TalC Savings ODP Deductive Change 2 

The original Contract Amount was 

Net change by previously authorized Change Orders 

The Contract Amount prior to this Change Order was 

The Contract will be increased by this Change Order in the amount of 

The new Contract Amount Including thla Change Order will be 

Change Order: D 
Date: 1/25/2016 

Architect's Project: 

The date of Substantial Completion as of the date of this Change Order therefore Is 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER. 

ARCHITECT OWNER 

Total: 

$-555,368.87 

$0.00 

$-555,368.87 

$7,756,000.00 

$-779,303.93 

$6,976,696.07 

$-555,368.87 

$6,421,327.20 

r . .J.Sel 7 
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Aeon Construction Co., Inc. 
3653 Regent Boulevard, SUite 401 
Jacksonville, FL 32224 
Ph : 904-565-9060 

To: Bob Knott 
Nassau County 
96135 Nassau Place 
Suite 1 
Yulee, FL 32097 
Ph: 904-491·7377 Fax: 904-321-2658 

Description: ODP Tax Savings 

Change Request I 
Number: D 

Date: 1/26/16 
Job: J14-012 Nassau County Sheriffs Office 

Phone: 

We are pleased to offer the following speclflcetlons and pricing to make the following changes: 

Tax Savings on this Change equals $31,718.99 

The total amount to provide this work Is ·-·-·-·----.-·---·-·--·-·-.. ---... ~~··~.----~~··-..... -··~·····.-··.··,.· 
(Please refer to attached sheet for detans.) • 

If you have any questions, please contact me at • 

$-655,368.87 

Submitted by: Approved by: ---------- ----
Date: --------------

Cc: 
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Aeon Construction Co., Inc. 
3653 Regent Boulevard, Suite 401 
Jacksonville, FL 32224 
Ph : 904-565-9060 

Description: ODP Tax Savings 

Description 

Metal Roofing 
Metal Stud Framing 
Drywall 
Electrical Subcontractor 
HVAC Subcontractor 

Change Request D Price Breakdown 
Continuation Sheet 

Labor Material Equipment Subcontract 

$-248,282.29 
$-23,050.00 
$-30,000.00 

$-86,986.58 
$-167,050.00 

Other Price 
$-248,282.29 

$-23,050.00 
$-30,000.00 
$-86,986.58 

$-167,060.00 

Subtotal: $-855,368.87 

Total: $-555,368.87 
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Nassau County Sheriff's Office Admin Building 
Owner Direct Purthlse • PO Amount Loll J 
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Nassau County Sheriff's Administration Building 
Owner Direct Purchase 
CM2133 

ODP Request# Vendor 
14-012-05100-2 Allied Crawford {Lakeland) 
14-012-05410-1 Angle Truss, Inc. 

. .---~- , ......... 
14-012-04205-1 Argos Ready Mix 

··-.. -1 
14-012-04210-1 Cash Building Material 
14-012-07115-1 Cemex 
14-012-03210-1 Construction Materials 
14-012-10210-1 Construction Specialties 
14-012-15300-1 HD Supply Waterworks 
14-012-02713-1 HD White Cap 
14-012-04206-1 HD White Cap 

···-·-.. linD 
14-012-05100-1 Nucor Val craft Group 

··---· Clllllr 

.... ....... 
14-012-08100-1 Taylor, Cotton & Ridley 

...... .... t.~.-n•.a 

.!j}A ___ Change Order B Adjustment 

ODP Deductive Ch an1 OrderS e .......................... _.,. 
Approval Date Change Order 

7/30/2015 B 

Contract Management 
Prepared by: Charlotte J. Young 

Taxable at 7% Taxable at 6% 
ODP Materials {up to $5,000) {over $5,000) 

$ 57,802.18 $ 350.00 $ 52,802.18 
$ 14,950.00 $ 350.00 $ 9,950.00 

It It ... i& ---
$ 42,669.52 $ 350.00 $ 37,669.52 

Is & -- J ---
$ 22,514.40 $ 350.00 $ 17,514.40 
$ 7,557.96 $ 350.00 $ 2,557.96 

$ 58,700.00 $ 350.00 $ 53,700.00 
$ 11,650.00 $ 350.00 $ 6,650.00 
$ 5,973.14 $ 350.00 $ 973.14 
$ 8,422.26 $ 350.00 $ 3,422.26 

$ 11,875.29 $ 350.00 $ 6,875.29 

It ~-- s .... !. _. .. __ 
$ 131,000.00 s 350.00 $ 126,000.00 

• .... 74 • ... it ... 74 

I --- .t -- : .... ,_ ... 
$ 146,912.00 $ 350.00 $ 141,912.00 

Lt --- !S ..., 
I& ••--

$ (0.40) 
- - -

$ 1,043,676.23 

Deductive Amount PO Amount Tax Savings 

$ 551,827.93 $ 520,026.35 $ 31,801.58 

IS --- II'--- iS• ....... ~: 

Tax Savings Total Deduct PO# co Invoices Paid Balance 
$ 3,168.13 $ 3,518.13 $ 61,320.31 2015-332 B $57,802.18 $0.00 
$ 597.00 $ 947.00 $ 15,897.00 2015-301 B $14,950.00 $0.00 

Pending 
~ :a.-.. If..-- It --- ._. __ 

COD ..... 
$ 2,260.17 $ 2,610.17 $ 45,279.69 2015-296 B $37,093.86 $5,575.66 

Pend in& l ·s 2.'8JD ! I l.CIIIUID 1 • '-··- CO-O 
$ 1,050.86 $ 1,400.86 $ 23,915.26 2015-246 B $22,514.40 $0.00 
$ 153.48 $ 503.48 $ 8,061.44 2015-299 B $0.00 $7,557.96 
$ 3,222.00 $ 3,572.00 $ 62,272.00 2015-224 B $54,372.81 $4,327.19 
$ 399.00 $ 749.00 $ 12,399.00 2015-300 B $11,650.00 $0.00 
$ 58.39 $ 408.39 $ 6,381.53 2015-311 B $5,973.14 $0.00 
$ 205.34 $ 555.34 $ 8,977.60 2015-334 B $8,337.26 $85.00 
$ 412.52 $ 762.52 $ 12,637.81 2015-316 B $8,778.50 $3,096.79 

: ...... !s --·· '• 
Pending e.·-·------ '-·- CDa .... 

$ 7,560.00 $ 7,910.00 $ 138,910.00 2015-251 B $131,000.00 $0.00 

is 1a.11 is ....... • 
Pending --- -·- CO-D -Pending 

it .U'II.aJ is UiiUD • --- :-.. - G)oO - ---$ 8,514.72 $ 8,864.72 $ 155,776.72 2015-225 B $5,037.00 $141,875.00 

II 7SI'I.IIf ls 7 ..... It 
Pending -- .... 

___ , --- CO-O 

s ·--
{0.03) $ {0.43) B 

$ 63,520.57 $ 1,107,196.80 $ 438,196.81 $ 474,098.43 

Report Date: 1/27/2016 


