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CHANGE ORDER APPROVAL FORM 
 

PROJECT:  _Asphalt and Striping Services_____________________ 

                         

CHANGE ORDER NUMBER:      01   

 

DATE:  _12/11/2023_______________ 

 

CONTRACT NUMBER:    CM3359-WA01   

 

TO CONTRACTOR:  __Hubbard Construction Company_________ 

 

Description:  Add an additional 42 days to the contract time and decrease the Work Authorization amount by  

 $137,750.00.               

                 

 

Reason for Change Order:  Due to over runs and under runs of quantities for the project.    

                

 

Original Contract Sum……………………………………………   $ 3,984,734.59  

Net Change by Previous Change Order/Supplemental Agreement.   $               0.00  

Contract Sum Prior to This Change Order……………………….   $ 3,984,734.59  

 

Amount of this Change Order (Add/Subtract).………………...           $   -137,750.00  

 

New Contract Sum Including this Change Order…………….….   $ 3,846,984.59  

 

 

The Contract Time will be increased    42 days    

Previous Substantial Completion:   N/A             Previous Final Completion: _10/24/2023___ 

New Substantial Completion: ___N/A_______ New Final Completion: __12/5/2023_____ 

 

 

APPROVED BY:  _______________________________________ DATE:  _______________________ 

          Department Head 

 

APPROVED BY:  _______________________________________ DATE:  _______________________ 

          Procurement  

 

APPROVED BY:  _______________________________________ DATE:  _______________________ 

          Office of Management and Budget 

 

APPROVED BY:          DATE:       

         County Attorney        

 

 

APPROVED BY:  ______________________________________  DATE:  _______________________ 

         County Manager 
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APPROVED BY:    N/A      DATE:       

         Klyne A. Farmer, Chairman 

 

ATTEST:           N/A      DATE:       

         John A. Crawford, Clerk of Courts 

 

 

Account No. _03461541-546550 L&O____________________  
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