

STATE OF FLORIDA  
DEPARTMENT OF NATURAL RESOURCES

Marjory Stoneman Douglas Building • 3900 Commonwealth Boulevard • Tallahassee, Florida 32399  
Tom Gardner, Executive Director

7-25 DE 89  
8

July 5, 1989

Mr. T. J. "Jerry" Greeson  
Ex-Officio Clerk  
Nassau County  
Post Office Drawer 1010  
Fernandina Beach, Florida 32034


Re: Peter's Point Beach Park  
FRDAP Project No. F86-055

Dear Mr. Greeson:

Enclosed is the executed amendment which provides for a completion date of March 31, 1990 for the project referenced above. This is the date by which all grant related construction must be complete, all grant related expenses paid and all completion documentation submitted to our Office. As soon as the documentation is received, we will arrange for a final inspection.

Your attention to this matter is appreciated. Please advise if additional information or assistance is needed.

Sincerely,



Rosie Keween  
Grants Specialist  
Office of Recreation Services  
Division of Recreation and Parks

RK/sn  
Enclosure



Administration	Beaches and Shores	Law Enforcement	Marine Resources	Recreation and Parks	Resource Management	State Lands
Bob Martinez Governor	Jim Smith Secretary of State	Bob Butterworth Attorney General	Gerald Lewis State Comptroller	Tom Gallagher State Treasurer	Doyle Conner Commissioner of Agriculture	Betty Castor Commissioner of Education

STATE OF FLORIDA  
DEPARTMENT OF NATURAL RESOURCES

Amendment to Agreement

This Amendment entered into on June 30, 1989, serves to amend portions of the Agreement, dated August 14, 1987, as amended December 30, 1988, by and between the Department of Natural Resources, hereinafter referred to as DEPARTMENT, and Nassau County, hereinafter referred to as PROJECT SPONSOR, for the development of Peters Point Beach Park, Project #FB6-055.

IT IS WITNESSETH that in and for the mutual covenants between the DEPARTMENT and the PROJECT SPONSOR, it is agreed that the following amendments shall apply to the above referenced Agreement:

Paragraph #7 is amended as follows: The PROJECT SPONSOR shall complete all project construction on or before March 31, 1990.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be duly executed on the day and year first above written.

STATE OF FLORIDA  
DEPARTMENT OF NATURAL RESOURCES  
By: Joseph F. Knoll  
Joseph F. Knoll, Acting Director  
Division of Recreation and Parks

NASSAU COUNTY  
By: X James E. Testone  
Type Name: James E. Testone  
Title: Chairman

Attest: \_\_\_\_\_

Attest: \_\_\_\_\_

Naive Kremen  
DNR Contract Manager

W. M. Hall  
Project Sponsor Attorney

Patricia Harrell  
DNR Contract Administrator

Approved as to  
Form and Legality:

Patricia E. Harcourt  
Department Attorney